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Grant Number:
B-09-CN-OH-0034

Grantee Name:
State of Ohio

LOCCS Authorized Amount:
$25,422,148.00

Estimated PI/RL Funds:
$2,499,924.88

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$27,922,072.88

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

The Ohio Department of Development is requesting $50 million in NSP2 funds to undertake a comprehensive initiative that addresses vacant
and abandoned properties and stimulates revitalization in small cities and rural areas across the state. Working in collaboration with a network
of seven strong, experienced local non-profit consortium members and other committed project partners, the state will use NSP2 resources in
the diverse local markets in 176 census tracts in 33 counties that make up the target geography. It is anticipated that NSP2 activities could
benefit all or some of the target census tracts.

Target Geography:

 
The target geography includes 176 census tracts within 33 primarily rural/non-urban counties. The tracts have an average max foreclosure
score of 18.69 as determined by the HUD Needs Factor website (see Appendix B). Each of the 33 counties has at least 4 census tracts, or
33% of all tracts in the county, that meet the threshold score of 18 on either of HUD&rsquos foreclosure related needs indices (the foreclosure
needs index or the foreclosure with vacancy risk index).
 
 
 
 
 
 
 
 
 
 
 
Need for Neighborhood Statbilization
Because the target geography includes primarily rural areas and small cities and villages, the urban concept of &ldquoneighborhood&rdquo is
not always applicable. However, the target geography clearly exhibits the characteristics of areas in need of housing stabilization. The analysis
below includes HUD NSP2 Need Data, data from other secondary sources, and information from the Consortium members, who have in-depth
knowledge of conditions in the target geography.
 
Unemployment:
Between May 2007 and May 2009, the number of people who were unemployed in the 33 target counties increased from 59,100 to 122,500.
This 107% growth in unemployment outpaced the state, which had a 92% increase. In May 2009, the unemployment rates for the target
counties ranged from 8.1% to 15.8%, and 24 of the counties had rates above the state figure of 10.8% (Source: Ohio Labor Market
Information, Labor Force Estimates). Consortium members indicate recent business closures and downsizing (e.g. ABX-DHL Airpark,
Severstal Wheeling, Phillips Display Components) have meant the abrupt loss of hundreds, and sometimes thousands, of jobs in these small
Ohio communities.
Population loss:
 
Twelve of the target counties lost population from 2000 to 2008. The target census tracts had an estimated 1.2% drop in total population (from
774,767 to 765,084) from 2000-2008, compared to a 2.5% increase for the state overall. Among the 176 target tracts, 88 decreased in

Active

QPR Contact:Grant Status:
No QPR Contact Found
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population, and 52 had a decrease of 5% or more. Another 50 tracts had little or no population change (Source: ESRI Business Analyst
estimates).
Foreclosure:
 
From 2005 to 2008, foreclosure filings increased by 36% in the 33 target counties (Source: PolicyMatters Ohio analysis of court data). From
2004 to 2007, the 176 target census tracts had 109,254 total home mortgages. In 2006 and 2007, 17,291 mortgages were either starting the
foreclosure process or seriously delinquent. These census tracts, which had 36% of the target counties&rsquo households, had 43% of all
foreclosures (Source: HUD NSP2 Dataset).
Vacant and abandoned housing:
 
The U.S. Postal Service vacant property database included 334,739 total residential addresses in the target tracts in the first quarter of 2009,
and 15,475 total vacant addresses (4.6%), Over half (57.4%) of the vacant residential addresses had been continuously vacant for 12 months
or longer, an indicator of possible abandonment.

Program Approach:

The Ohio Department of Development will received $25,422,148 in NSP2 funds to undertake a comprehensive NSP2 initiative that addresses
vacant and abandoned properties and stimulates revitalization in small cities and rural areas across the state. Working in collaboration with a
network of strong, experienced local non-profit consortium members and other committed project partners as described under Factor 2, the
state will use NSP2 resources in the diverse, local markets in the 176 census tracts in 33 counties that make up the target geography. It is
anticipated that NSP2 activities will benefit all target census tracts. ODOD will use NSP2 funds for the following activities and estimated
outcomes, create financing mechanisms for the purchase and/or redevelopment of approximately 4 foreclosed homes; 2) purchase and
rehabilitate approximately 100 units for sale or rent; 3) demolish approximately 168 blighted structures; and 4) develop approximately 95
housing units through redevelopment of vacant properties. The market analysis and resulting market typology framework described under
Factor 1 were used to develop the strategy for use of NSP2 funds across activities described below. NSP2 activities in each region will reflect:
1) the specific market types of the target tracts within that region, 2) availability of appropriate project sites; 3) availability of other funding
resources; and 4) opportunities to coordinate NSP2 activities with other activities for maximum stabilization and long-term economic benefits.
ODOD will work with the local partners to adjust regional activities to assure that the planned mix of activities and outcomes is accomplished
across the seven regions. In order that funds can be spent within NSP2 timeframes, ODOD and the consortium members have identified some
projects that can get underway quickly&mdashwithin four months after HUD grant approval&mdashand show measurable results within the
first year.
Coordinated components and expansion of existing activities:
The mix of NSP2 funds will coordinate with and expand the state&rsquos long-standing housing and community development, housing
finance, and homeownership programs serving the NSP2 target geography, as well as recent programs initiated to address the foreclosure
crisis. This will happen in two ways: ODOD and the Ohio Housing Finance Agency (OHFA) will target state funding and programs to areas
where NSP2 dollars are used, and the Ohio NSP2 partners will coordinate their existing resources and activities in the target census tracts.
The following are State of Ohio coordinated components and existing activities that will help to increase the impact of NSP2 activities:
 
 
Community Housing Improvement Program (CHIP): The CDBG- and Home Investment Partnerships-funded competitive CHIP funds housing
activities that are based on a Community Housing Improvement Strategy (CHIS) developed by the local government in collaboration with
community stakeholders. ODOD gives priority to projects that target or leverage other funds for a specific target area. Grantees who undertake
homeownership activities are required to include a homebuyer education component in their program.
CDBG Formula Program: The CDBG Formula Program can be used for infrastructure, 
demolition, and home repair projects thatl Community Assessme

Program Approach:

). All of the 33 NSP2 target counties receive CDBG Formula Program Funds.
CDBG Neighborhood Revitalization Grants: Neighborhood Revitalization Grants can be used by local communities to address public facility
improvements such as construction, reconstruction, and rehabilitation of infrastructure in targeted areas of distress.
NSP1 Funds:
The State of Ohio has awarded grants of $116 million in NSP1 funds to local communities to assist in the stabilization of areas of greatest
need because of foreclosure. All activities are currently in progress. NSP1 funds are being used throughout the NSP2 target area, and ODOD
and local consortium members will identify opportunities to coordinate the two funding streams to maximize their impact on local communities.
Housing Development Assistance Program:
 The HDAP uses HOME funds and state Housing Trust Funds to provide gap financing for affordable housing developments to expand,
preserve, and/or improve the supply of decent, safe, affordable housing for very lowto moderate-income persons and households in Ohio.
The following is a description of the activities that will be funded with NSP2 funds:
 Financing mechanisms: This activity includes establishing financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties, including such mechanisms as soft seconds, loan loss reserves, and share equity loans for low-, moderate, and
middle-income homebuyers. Finance mechanisms, including affordability subsidies, will be provided such that a homebuyer&rsquos principal,
interest, taxes, and insurance do not exceed 30% of the household&rsquos gross monthly income. This activity will consist of down payment
assistance coupled with rehabilitation where the property is purchased directly by an income eligible household with assistance by the
consortium members, then rehabilitated as necessary to meet program standards. The green building standards attached to this application,
as incorporated in the Residential Rehabilitation Standards (RRS), will be incorporated into the rehabilitation work.
 Purchase and rehabilitate: This activity includes purchase and rehabilitation of homes and residential properties that have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties. This activity will provide homeownership opportunities to
households with income at or below 120 percent of the area median income, and rental opportunities to households at or below 50 percent
area median income. In certain instances, lease purchase options may also be provided to ensure that eligible households are offered every
opportunity to become home owners. This activity will include acquisition and rehabilitation of residential property by the consortium members,
abiding by all program standards, and then resale of property to an income eligible household. The green building and deconstruction
standards attached to this application will be followed for all rehabilitation efforts.
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$75,882.37

N/A

$25,346,058.00

$1,890,000.00

$0.00

$0.00

Total Obligated

$1,555,437.21

$1,890,000.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$27,922,072.88

$448,252.55 $2,186,327.22

Match Contributed

     Program Funds Drawdown

To Date

$26,982,084.62

$27,543,804.99

$27,922,072.88

Overall

Program Income Received

$506,347.37

$485,630.37

Progress Toward Required Numeric Targets

$2,225,973.30

$0.00

To Date

Limit on Public Services

$1,890,000.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,225,973.30

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$2,542,214.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $2,542,214.80 $2,368,883.26

Overall Benefit Percentage (Actual)

 Demolition: This activity includes demolishing blighted structures. Blighted structures will be determined using the
definitionprovidedinthisapplication. All demolition will follow the deconstruction standardsattachedtothi

Program Approach:

s application.
 Redevelopment: This activity includes redevelopment of demolished or vacant properties as housing for low-, moderate-, and middle-income
households. This activity will include redevelopment of single-family as well as multi-family residential units. This activity will provide
homeownership opportunities to households with income at or below 120 percent of the area median income, and rental opportunities to
households at or below 50 percent area median income. All redevelopment will follow the green building and deconstruction standards
attached to this application.
 

Consortium Members:

The 33 counties that include the target census tracts are grouped into seven regions, each built around the service area of a nonprofit
consortium member: Region 1, WSOS Community Action Commission&mdashAllen, Hancock, Marion, Putnam, Seneca, Van Wert, Wood;
Region 2, Neighborhood Development Services&mdashColumbiana, Harrison, Jefferson, Medina, Portage; Region 3, Ohio Regional
Development Corporation&mdash Belmont, Coshocton, Crawford, Guernsey, Morgan, Morrow, Muskingum; Region 4, Mid-Ohio Regional
Planning Commission&mdashFairfield, Licking, Perry, Ross; Region 5, Community Action Partnership of the Greater Dayton Area&mdash
Darke; Region 6, Community Action Commission of Fayette County&mdashAdams, Brown, Clinton, Fayette, Highland; Region 7, Gallia-Meigs
Community Action Agency Inc.&mdashPike, Meigs, Scioto, Vinton.

How to Get Additional Information:

$75,882.37 $26,901,495.21Total Funds Drawdown
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 The State of Ohio&rsquos seven consortium members&rsquo projects that have been funded with grant funds and
program income have been completed and occupied. OCD staff has monitored each consortium members&rsquo
projects. All beneficiary and address data, along with the completed units, has been provided within this report. Ohio
will submit one last QPR through 12/31/2013 , due by 1/10/2014, that will finalize the the expenditures with program
income expended,and verify that all outcomes and addresses are accurately verified, as the rlocal reports are revied
and closed over the next 2 months.

Overall Progress Narrative:

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $6,355,537.00 $11,531,430.71

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

02, B - Purchase and Rehabilitate $0.00 $3,706,661.44 $2,539,110.37

03, E - Redevelopment $0.00 $8,122,374.71 $7,391,321.98

04, D - Demolition $0.00 $1,800,898.16 $1,800,271.02

06, B - Rental Initiative $0.00 $11,848,199.70 $11,389,381.33

07, F - Administration $0.00 $2,215,748.00 $2,225,973.30
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,413,750.08

NSP Only - LMMI CAC OF FAYETTE COUNTY

Total Projected Budget from All Sources

Match Contributed

$2,413,750.08

$0.00

$0.00

$0.00

$2,372,309.90

$2,372,309.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6AJ-10201

$0.00

$825,793.57

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$654,993.90

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Direct ( HouseHold )

$2,242,950.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHABILITATION FOR RESIDENTIAL STRUCTURES FOR CAC OF FAYETTE COUNTY.

Location Description:

PURCHASE REHABILITATION FOR RESIDENTIAL STRUCTURES FOR CAC OF FAYETTE COUNTY.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

B - Purchase and Rehabilitate

$2,372,309.90$0.00CAC OF FAYETTE COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/28# of Properties 17

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,587,956.51
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Activity Locations
Address County State ZipCity Status / Accept

Ohio749 Mirabeau Street 45123-Greenfield Not Validated / N

Ohio866 Spring Street 45123-Greenfield Not Validated / N

Ohio379 Yorkshire Dr. 43128-Jeffersonville Not Validated / N

Ohio107 Dunn Street 45154-Mount Orab Not Validated / N

Ohio300 E. Main Street 45154-Mount Orab Not Validated / N

Ohio191 Castle Ave. 45660-Peebles Not Validated / N

Ohio7426 Brookfield Place 45171-Sardinia Not Validated / N

Ohio1104 S. Hinde St. 43160-Washington CH Not Validated / N

Ohio305 Van Deman Ave. 43160-Washington CH Not Validated / N

Ohio417 W. Circle Ave. 43160-Washington CH Not Validated / N

Ohio432 Albin Avenue 43160-Washington CH Not Validated / N

Ohio517 Peddicord 43160-Washington CH Not Validated / N

Ohio521 Peddicord 43160-Washington CH Not Validated / N

Ohio624 W. Circle Avenue 43160-Washington CH Not Validated / N

Ohio628 Damon Dr. 43160-Washington CH Not Validated / N

Ohio713 Broadway Street 43160-Washington CH Not Validated / N

Ohio743 Riverbirch Rd. 43160-Washington CH Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

0/1# of Multifamily Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 43/0 6/0 49/0# of Households 41 47 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,561.79

NSP Only - LMMI CAC OF FAYETTE COUNTY

Total Projected Budget from All Sources

Match Contributed

$312,561.79

$0.00

$0.00

$99,020.48

$84,000.00

$84,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6AJ-10408

$0.00

$99,020.48

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Area (  )

$213,541.31

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

CLEARANCE AND DEMOLITION FOR CAC OF FAYETTE COUNTY.

Location Description:

CLEARANCE AND DEMOLITION FOR CAC OF FAYETTE COUNTY.

Activity Progress Narrative:

DEMOLITION/CLEARANCE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

D - Demolition

$84,000.00$0.00CAC OF FAYETTE COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $213,541.31
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Activity Locations
Address County State ZipCity Status / Accept

Ohio29 W. Front Street 45144-Manchester Not Validated / N

Ohio306 Pike St. 45144-Manchester Not Validated / N

Ohio517 Sixth St. 45144-Manchester Not Validated / N

Ohio9788 Apple St. 45171-Sardinia Not Validated / N

Ohio1225 Washington Ave. 43160-Washington CH Not Validated / N

Ohio201-212 E. Temple St. 43160-Washington CH Not Validated / N

Ohio304 N. Fayette St. 43160-Washington CH Not Validated / N

Ohio524 third St. 43160-Washington CH Not Validated / N

Ohio527 Peddicord 43160-Washington CH Not Validated / N

Ohio617 Broadway St. 43160-Washington CH Not Validated / N

Ohio704 Campbell St. 43160-Washington CH Not Validated / N

Ohio905 Lakeview Ave. 43160-Washington CH Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/8# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,207,007.62

NSP Only - LH - 25% Set-Aside CAC OF FAYETTE COUNTY

Total Projected Budget from All Sources

Match Contributed

$4,207,007.62

$0.00

$0.00

$0.00

$4,127,584.00

$4,127,584.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6AJ-10602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Direct ( HouseHold )

$4,127,402.18

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

25% SET ASIDE RENTAL INITIATIVE REHAB RECONSTRUCTION FOR CAC OF FAYETTE.

Location Description:

25% SET ASIDE RENTAL INITIATIVE REHAB RECONSTRUCTION FOR CAC OF FAYETTE.

Activity Progress Narrative:

25% SET ASIDE RENTAL INIT/REHAB/RECONActivity Title:

Project Number:

06

Project Title:

B - Rental Initiative

$4,127,584.00$0.00CAC OF FAYETTE COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $4,127,402.18
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Activity Locations
Address County State ZipCity Status / Accept

Ohio113 S. Main St. 43160-Washington CH Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,205,068.19

NSP Only - LMMI W.S.O.S. CAC INC.

Total Projected Budget from All Sources

Match Contributed

$3,205,068.19

$420,438.00

$0.00

$0.00

$3,194,586.00

$2,774,148.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6AM-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$420,438.00

To Date

04/01/2010

Direct ( HouseHold )

$3,205,068.19

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT HOUSING NEW CONSTRUCTION FOR WSOS CAC.

Location Description:

REDEVELOPMENT HOUSING NEW CONSTRUCTION FOR WSOS CAC.

Activity Progress Narrative:

REDEVELOPMENT/NEW CONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$2,774,148.00$0.00W.S.O.S. CAC INC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $3,205,068.19
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Activity Locations
Address County State ZipCity Status / Accept

Ohio148 Lotze Street 45840-Findlay Not Validated / N

Ohio240 Atha Ave 44830-Fostoria Not Validated / N

Ohio564 Jackdon St 44830-Fostoria Not Validated / N

Ohio - Not Validated / N

Ohio147 Lotze Street 45840-Findlay Not Validated / N

Ohio113-117 North Street 44830-Fostoria Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/11# of Households 0 0 100.00

0 1/0 0/0 1/0# Owner Households 0 0 100.00

0 0/0 0/0 0/11# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$683,524.17

NSP Only - LMMI W.S.O.S. CAC INC.

Total Projected Budget from All Sources

Match Contributed

$683,524.17

$0.00

$0.00

$0.00

$728,000.00

$728,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6AM-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Area (  )

$683,524.17

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

CLEARANCE AND DEMOLITION FOR W.S.O.S.CAC.

Location Description:

CLEARANCE AND DEMOLITION FOR W.S.O.S.CAC.

Activity Progress Narrative:

DEMOLITION/CLEARANCE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

D - Demolition

$728,000.00$0.00W.S.O.S. CAC INC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

45/36# of Properties 44

This Report Period Cumulative Actual Total / Expected

Total Total

45/36# of Housing Units 44

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $683,524.17
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Activity Locations
Address County State ZipCity Status / Accept

Ohio147 Lotze Street 45840-Findlay Not Validated / N

Ohio148 Lotze Street 45840-Findlay Not Validated / N

Ohio132 Waterloo Street 43302-Marion Not Validated / N

Ohio177 Lincoln Avenue 43302-Marion Not Validated / N

Ohio183 Frederick Street 43302-Marion Not Validated / N

Ohio212 Oak Street 43302-Marion Not Validated / N

Ohio213 Benton Street 43302-Marion Not Validated / N

Ohio219 Olney Avenue 43302-Marion Not Validated / N

Ohio257 Waterloo Street 43302-Marion Not Validated / N

Ohio299 W. Fairground Street 43302-Marion Not Validated / N

Ohio311 Clinton Street 43302-Marion Not Validated / N

Ohio326 Park Boulevard 43302-Marion Not Validated / N

Ohio376 Mary Street 43302-Marion Not Validated / N

Ohio415-415 1/2 Mary Street 43302-Marion Not Validated / N

Ohio469 Park Boulevard 43302-Marion Not Validated / N

Ohio472 N. Grand Avenue 43302-Marion Not Validated / N

Ohio516 Henry Street 43302-Marion Not Validated / N

Ohio1001 Sycamore Street 45891-Van Wert Not Validated / N

Ohio214 Tyler Street 45891-Van Wert Not Validated / N

Ohio310 W. Third Street 45891-Van Wert Not Validated / N

Ohio339 Chestnut Street 45891-Van Wert Not Validated / N

Ohio603 Chestnut Street 45891-Van Wert Not Validated / N

Ohio825 W. Main Street 45891-Van Wert Not Validated / N

Ohio872 N. Washington Street 45891-Van Wert Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

45/36# of Singlefamily Units 44

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,079,003.39

NSP Only - LH - 25% Set-Aside W.S.O.S. CAC INC.

Total Projected Budget from All Sources

Match Contributed

$3,079,003.39

$0.00

$0.00

$0.00

$3,521,000.00

$3,521,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6AM-10604

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Direct ( HouseHold )

$3,079,003.39

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

25% SET ASIDE RENTAL INIT NEW HOUSING CONSTRUCTION FOR WSOS CAC.

Location Description:

25% SET ASIDE RENTAL INIT NEW HOUSING CONSTRUCTION FOR WSOS CAC.

Activity Progress Narrative:

25% SET ASIDE RENTAL INIT/NEW CONSTRActivity Title:

Project Number:

06

Project Title:

B - Rental Initiative

$3,521,000.00$0.00W.S.O.S. CAC INC.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $3,079,003.39
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Activity Locations
Address County State ZipCity Status / Accept

Ohio1003 W Spring Street 45801-Lima Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CAP OF GRTR DAYTON AREA

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$175,187.00

$175,187.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6AX-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT RECONSTRUCTION FOR CAP DAYTON

Location Description:

REDEVELOPMENT RECONSTRUCTION FOR CAP DAYTON

Activity Progress Narrative:

REDEVELOPMENT/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$175,187.00$0.00CAP OF GRTR DAYTON AREA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 3/0 3/2# of Households 0 3 100.00

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio1112 Harrison Avenue 45331-Greenvile Not Validated / N

Ohio506 Harrison Avenue 45331-Greenvile Not Validated / N

Ohio1039 Central Avenue 45331-Greenville Not Validated / N

Ohio627 Birt Street 45331-Greenville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3 0/0 3/0 3/0# Owner Households 0 3 100.00

0 0/0 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,048.59

NSP Only - LMMI CAP OF GRTR DAYTON AREA

Total Projected Budget from All Sources

Match Contributed

$75,048.59

$0.00

$0.00

$0.00

$80,000.00

$80,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6AX-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

 (  )

$75,048.59

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

CAP OF GREATER DAYTON CLEARANCE AND DEMOLITION.

Location Description:

CAP OF GREATER DAYTON CLEARANCE AND DEMOLITION.

Activity Progress Narrative:

DEMOLITION/CLEARANCE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

D - Demolition

$80,000.00$0.00CAP OF GRTR DAYTON AREA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 1

0/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $75,048.59
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Activity Locations
Address County State ZipCity Status / Accept

Ohio311 Chestnut Street 45331-Greenvile Not Validated / N

Ohio130 Winchester Avenue 45331-Greenville Not Validated / N

Ohio309 Washington Avenue 45331-Greenville Not Validated / N

Ohio7308 Palestine UC Rd 45331-Greenville Not Validated / N

Ohio615 Elm Street 45332-Hollansburg Not Validated / N

Ohio201 S.E. Deerfield 45390-Union City Match / N

Ohio315 S. Market Street 45390-Union City Not Validated / N

Ohio505 S. Stateline 45390-Union City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$876,143.80

NSP Only - LMMI GALLIA-MEIGS CAA, INC

Total Projected Budget from All Sources

Match Contributed

$876,143.80

$0.00

$0.00

$121,380.80

$754,763.00

$754,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6BJ-10301

$0.00

$121,380.80

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Direct ( HouseHold )

$754,763.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT REHAB RECONSTRUCTION FOR GALLIA MEIGS CAA.

Location Description:

REDEVELOPMENT REHAB RECONSTRUCTION FOR GALLIA MEIGS CAA.

Activity Progress Narrative:

REDEVELOPMENT/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$754,763.00$0.00GALLIA-MEIGS CAA, INC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 5

5/1# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $754,763.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio603 Church Street 45613-Beaver Not Validated / N

Ohio519 South Market Street 45651-McArthur Not Validated / N

Ohio1085 Vine Street 45760-Middleport Not Validated / N

Ohio1287 Bridgeman Street 45579-Syracuse Not Validated / N

Ohio1394 North Bridgeman Street 45779-Syracuse Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 9/0 0/0 9/2# of Households 9 9 100.00

0 9/0 0/0 9/1# Owner Households 9 9 100.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI GALLIA-MEIGS CAA, INC

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6BJ-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Direct ( HouseHold )

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT NEW CONSTRUCTION FOR GALLIA-MEIGS CAA.

Location Description:

REDEVELOPMENT NEW CONSTRUCTION FOR GALLIA-MEIGS CAA.

Activity Progress Narrative:

REDEVELOPMENT/NEW CONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$20,000.00$0.00GALLIA-MEIGS CAA, INC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

$0.00     Program Funds Drawdown $20,000.00

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Ohio3747 Graqce Street 45662-New Boston Not Validated / N

Ohio315 Lincoln Street 45663-West Portsmouth Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/2# of Households 0 0 100.00

0 1/0 0/0 1/1# Owner Households 0 0 100.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,237.00

NSP Only - LMMI GALLIA-MEIGS CAA, INC

Total Projected Budget from All Sources

Match Contributed

$65,237.00

$0.00

$0.00

$0.00

$65,237.00

$65,237.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-6BJ-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

 (  )

$65,237.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

CLEARANCE AND DEMOLITION FOR GALLIA-MEIGS CAA.

Location Description:

CLEARANCE AND DEMOLITION FOR GALLIA-MEIGS CAA.

Activity Progress Narrative:

DEMOLITION/CLEARANCE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

D - Demolition

$65,237.00$0.00GALLIA-MEIGS CAA, INC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $65,237.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio132 Buffalo Street 45634-Hamden Not Validated / N

Ohio38864 ST RT 160 45634-Hamden Not Validated / N

Ohio32121 ST RT 93 45651-McArthur Not Validated / N

Ohio635 Oliver Street 45760-Middleport Not Validated / N

Ohio777 Short Fourth Avenue 45760-Middleport Not Validated / N

Ohio873 South Second Avenue 45760-Middleport Not Validated / N

Ohio1368 Fifth Street 45663-West Portsmouth Not Validated / N

Ohio1503 Fourth Street 45663-West Portsmouth Not Validated / N

Ohio317 Rapp Street 45663-West Portsmouth Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,911,816.06

NSP Only - LMMI NEIGHBORHOOD DEV SRVS

Total Projected Budget from All Sources

Match Contributed

$1,911,816.06

$0.00

$0.00

$0.00

$1,717,391.06

$1,717,391.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7EZ-10301

$0.00

$525,590.06

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$525,590.06

$0.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Direct ( HouseHold )

$1,911,816.06

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment and housing rehabilitation and reconstruction for Neighborhood Development Services.

Location Description:

Redevelopment and housing rehabilitation and reconstruction for Neighborhood Development Services.

Activity Progress Narrative:

REDEVELOPMENT/ REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$1,717,391.06$0.00NEIGHBORHOOD DEV SRVS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/20# of Properties 12

This Report Period Cumulative Actual Total / Expected

Total Total

14/1# of Housing Units 12

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,386,226.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio1040 East Blvd 44202-Aurora Not Validated / N

Ohio974 Lloyd Ave 44202-Aurora Not Validated / N

Ohio331 E. Taggert Rd 44413-East Palenstine Not Validated / N

Ohio1854 Old Forge 44240-Kent Not Validated / N

Ohio3694 Duffield Rd 44240-Kent Not Validated / N

Ohio540 Court 44256-Medina Not Validated / N

Ohio1944 St. Rt. 43 44260-Mogadore Not Validated / N

Ohio4082 Sunrise Blvd 44260-Mogadore Not Validated / N

Ohio347 N. Chestnut 44266-Ravenna Not Validated / N

Ohio608 S. Walnut St. 44266-Ravenna Not Validated / N

Ohio1807 Jennings/Goshen Rd 44460-Salem Not Validated / N

Ohio1411 Kristen Circle 44260-Suffield Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/1# of Singlefamily Units 12

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

12 27/0 12/0 39/1# of Households 25 37 100.00

12 27/0 12/0 39/0# Owner Households 25 37 100.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,895.00

NSP Only - LMMI NEIGHBORHOOD DEV SRVS

Total Projected Budget from All Sources

Match Contributed

$331,895.00

$0.00

$0.00

$0.00

$331,495.00

$331,495.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7EZ-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

07/01/2012

Area (  )

$331,895.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DEMOLITION/CLEARANCE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

D - Demolition

$331,495.00$0.00NEIGHBORHOOD DEV SRVS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/5# of Multifamily Units 0

$0.00     Program Funds Drawdown $331,895.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio539 Lake ave 44266-Ravenna Not Validated / N

Ohio1336 Maryland Ave 43952-Steubenville Not Validated / N

Ohio9124 Maple Grove Rd 44288-Windham Not Validated / N

Ohio9140 Maple Grove Rd 44288-Windham Not Validated / N

Ohio9514 Community Rd 44288-Windham Not Validated / N

Ohio9545 Community Rd 44288-Windham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,624,674.94

NSP Only - LH - 25% Set-Aside NEIGHBORHOOD DEV SRVS

Total Projected Budget from All Sources

Match Contributed

$3,624,674.94

$0.00

$1,890,000.00

$0.00

$3,913,527.78

$3,913,527.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7EZ-10602

$0.00

$62,443.94

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$1,890,000.00

N/A

01/31/2013

$0.00

To Date

04/01/2010

Direct ( HouseHold )

$3,562,231.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

25% SET ASIDE RENTAL INITIATIVE FOR NEIGHBORHOOD DEVELOPMENT SERVICES.

Location Description:

25% SET ASIDE RENTAL INITIATIVE FOR NEIGHBORHOOD DEVELOPMENT SERVICES.

Activity Progress Narrative:

25% SET ASIDE RENTAL INIT/REHAB/RECONActivity Title:

Project Number:

06

Project Title:

B - Rental Initiative

$3,913,527.78$0.00NEIGHBORHOOD DEV SRVS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

2/0# of Singlefamily Units 1

$0.00     Program Funds Drawdown $3,562,231.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio153 N. Fifth Street 43952-Steubenville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 37/0 0/0 37/1# of Households 36 36 100.00

0 37/0 0/0 37/1# Renter Households 36 36 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$422,642.00

NSP Only - LMMI MORPC

Total Projected Budget from All Sources

Match Contributed

$422,642.00

$0.00

$0.00

$81,106.00

$384,079.00

$384,079.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7LW-10201

$0.00

$81,106.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

($15,921.00)

To Date

04/01/2010

Direct ( HouseHold )

$341,536.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB AND RECONSTRUCTION FOR MORPC.

Location Description:

PURCHASE REHAB AND RECONSTRUCTION FOR MORPC.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

B - Purchase and Rehabilitate

$384,079.00$0.00MORPC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 2

2/1# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $341,536.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio47 Philmont Ave 43055-Newark Not Validated / N

Ohio58 Roe Ave 43055-Newark Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 5/0 0/0 5/1# of Households 5 5 100.00

0 5/0 0/0 5/0# Owner Households 5 5 100.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$470,564.00

NSP Only - LMMI MORPC

Total Projected Budget from All Sources

Match Contributed

$470,564.00

$12,000.00

$0.00

$0.00

$412,000.00

$392,661.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7LW-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$12,000.00

To Date

04/01/2010

Direct ( HouseHold )

$433,779.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT REHAB RECONSTRUCTION FOR MORPC.

Location Description:

REDEVELOPMENT REHAB RECONSTRUCTION FOR MORPC.

Activity Progress Narrative:

REDEVELOPMENT/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$392,661.00$0.00MORPC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 2

2/1# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $433,779.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio119 Union Street 43130-Lancaster Not Validated / N

Ohio148 East Fifth Avenue 43130-Lancaster Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4 4/0 4/0 8/1# of Households 4 8 100.00

4 4/0 4/0 8/0# Owner Households 4 8 100.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,452.00

NSP Only - LMMI MORPC

Total Projected Budget from All Sources

Match Contributed

$109,452.00

($1,973.00)

$0.00

$0.00

$108,027.00

$108,027.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7LW-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

($1,973.00)

To Date

04/01/2010

Direct ( HouseHold )

$109,452.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

REDEVELOPMENT NEW CONSTRUCTION FOR MORPC.

Location Description:

REDEVELOPMENT NEW CONSTRUCTION FOR MORPC.

Activity Progress Narrative:

REDEVELOPMENT/NEW CONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$108,027.00$0.00MORPC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $109,452.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 3/0 0/0 3/1# of Households 3 3 100.00

0 3/0 0/0 3/0# Owner Households 3 3 100.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,204.00

NSP Only - LMMI MORPC

Total Projected Budget from All Sources

Match Contributed

$159,204.00

$0.00

$0.00

$0.00

$159,204.00

$159,204.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7LW-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

($4,796.00)

To Date

04/01/2010

 (  )

$159,204.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

CLEARANCE AND DEMOLITION FOR MORPC.

Location Description:

CLEARANCE AND DEMOLITION FOR MORPC.

Activity Progress Narrative:

DEMOLITION/CLEARANCE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

D - Demolition

$159,204.00$0.00MORPC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/1# of Properties 17

This Report Period Cumulative Actual Total / Expected

Total Total

17/2# of Housing Units 17

0/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $159,204.00
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Activity Locations
Address County State ZipCity Status / Accept

Ohio10 N. Buena Bista St. 43055-Newark Not Validated / N

Ohio105 S. 5th St. 43055-Newark Not Validated / N

Ohio124 South Third Street 43055-Newark Not Validated / N

Ohio147 S. 3rd St. 43055-Newark Not Validated / N

Ohio150 S. 3rd St. 43055-Newark Not Validated / N

Ohio19 North Avenue 43055-Newark Not Validated / N

Ohio209 S. 5th St. 43055-Newark Not Validated / N

Ohio21 North Ave. 43055-Newark Not Validated / N

Ohio225 West Main Street 43055-Newark Not Validated / N

Ohio24 Curtis Street 43055-Newark Not Validated / N

Ohio277 E. Main St. 43055-Newark Not Validated / N

Ohio28 Curtis Ave. 43055-Newark Not Validated / N

Ohio28 Jefferson St. 43055-Newark Not Validated / N

Ohio28 North Ave. 43055-Newark Not Validated / N

Ohio305 East Main 43055-Newark Not Validated / N

Ohio307 East Main 43055-Newark Not Validated / N

Ohio33 W. Holliday St. 43055-Newark Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/1# of Singlefamily Units 17

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$802,125.83

NSP Only - LMMI OHIO REGIONAL DEV CORP

Total Projected Budget from All Sources

Match Contributed

$802,125.83

$105,457.34

$0.00

$0.00

$789,538.54

$684,081.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7MZ-10201

$0.00

$192,507.97

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$184,852.49

$0.00

N/A

01/31/2013

$105,457.34

To Date

04/01/2010

Direct ( HouseHold )

$794,470.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHABILITATION FOR HOUSING FOR OHIO REGIONAL DEV. CORP.

Location Description:

PURCHASE REHABILITATION FOR HOUSING FOR OHIO REGIONAL DEV. CORP.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

B - Purchase and Rehabilitate

$684,081.20$0.00OHIO REGIONAL DEV CORP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

7/2# of Housing Units 5

0/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $609,617.86
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Activity Locations
Address County State ZipCity Status / Accept

Ohio1100 Clairmont Ave 43725-Cambridge Not Validated / N

Ohio412 N 8th Street 43812-Coschocton Not Validated / N

Ohio829 Chestnut St 43812-Coshocton Not Validated / N

Ohio1601 Penn St 43787-Stockport Not Validated / N

Ohio438 Hedgewood Ave 43701-Zanesville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/1# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

8 5/0 8/0 13/0# of Households 3 11 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$447,824.26

NSP Only - LMMI OHIO REGIONAL DEV CORP

Total Projected Budget from All Sources

Match Contributed

$447,824.26

$64,548.73

$0.00

$146,745.27

$382,423.73

$317,875.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7MZ-10301

$75,882.37

$146,745.27

$75,882.37

Jul 1 thru Sep 30, 2013

Activitiy Category:

$89,000.76

$0.00

N/A

01/31/2013

$64,548.73

To Date

04/01/2010

Direct ( HouseHold )

$390,079.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT REHAB AND RECONSTRUCTION FOR OHIO REGIONAL DEV. CORP.

Location Description:

REDEVELOPMENT REHAB AND RECONSTRUCTION FOR OHIO REGIONAL DEV. CORP.

Activity Progress Narrative:

REDEVELOPMENT/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$317,875.00$0.00OHIO REGIONAL DEV CORP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 2

0/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $301,078.99
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Activity Locations
Address County State ZipCity Status / Accept

Ohio4139 Harrison Street 43906-Bellaire Not Validated / N

Ohio319 McConnell Ave 43701-Zanesville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/1# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 2/0 4/0 6/0# of Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,312,693.93

NSP Only - LMMI OHIO REGIONAL DEV CORP

Total Projected Budget from All Sources

Match Contributed

$1,312,693.93

$105,708.20

$0.00

$0.00

$1,357,996.92

$1,252,288.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7MZ-10303

$0.00

$131,739.13

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$101,000.00

$0.00

N/A

01/31/2013

$105,708.20

To Date

04/01/2010

Direct ( HouseHold )

$1,281,954.80

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

REDEVELOPMENT NEW CONSTRUCTION FOR OHIO REGIONAL DEVELOPMENT CORPORATION

Location Description:

REDEVELOPMENT NEW CONSTRUCTION FOR OHIO REGIONAL DEVELOPMENT CORPORATION.

Activity Progress Narrative:

REDEVELOPMENT/NEW CONSTRActivity Title:

Project Number:

03

Project Title:

E - Redevelopment

$1,252,288.72$0.00OHIO REGIONAL DEV CORP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13#Units ¿ other green 12

This Report Period Cumulative Actual Total / Expected

Total Total

14/13# of Housing Units 12

0/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,180,954.80
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Activity Locations
Address County State ZipCity Status / Accept

Ohio4163 Harrison St. 43906-Bellaire Not Validated / N

Ohio4225 Noble St. 43906-Bellaire Not Validated / N

Ohio4231 Noble St 43906-Bellaire Not Validated / N

Ohio4415 Pine alley 43906-Bellaire Not Validated / N

Ohio4435 Pine Alley 43906-Bellaire Not Validated / N

Ohio4466 Noble St. 43906-Bellaire Not Validated / N

Ohio4466 Walnut Alley 43906-Bellaire Not Validated / N

Ohio4544 Franklin Street 43906-Bellaire Not Validated / N

Ohio4903 Noble St. 43906-Bellaire Not Validated / N

Ohio482 Highland Ave 44820-Bucyrus Not Validated / N

Ohio504Highland Ave 44820-Bucyrus Not Validated / N

Ohio213 Boundary St. 43320-Edison Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/12# of Singlefamily Units 12

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

9 28/0 9/0 37/13# of Households 26 35 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$402,208.21

NSP Only - LMMI OHIO REGIONAL DEV CORP

Total Projected Budget from All Sources

Match Contributed

$402,208.21

($68,652.90)

$0.00

$0.00

$218,806.14

$287,459.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7MZ-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

($68,652.90)

To Date

04/01/2010

Area (  )

$271,820.95

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

CLEARANCE AND DEMOLITION FOR OHIO REGIONAL DEV. CORP. AS LEAD ENTITY.

Location Description:

CLEARANCE AND DEMOLITION FOR OHIO REGIONAL DEV. CORP. AS LEAD ENTITY.

Activity Progress Narrative:

DEMOLITION/CLEARANCE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

D - Demolition

$287,459.04$0.00OHIO REGIONAL DEV CORP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/30# of Properties 23

This Report Period Cumulative Actual Total / Expected

Total Total

24/30# of Housing Units 23

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $271,820.95
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Activity Locations
Address County State ZipCity Status / Accept

Ohio4130 Noble Street 43906-Bellaire Not Validated / N

Ohio227 N 6th St 43725-Cambridge Not Validated / N

Ohio306 Long St. 43725-Cambridge Not Validated / N

Ohio315 Clark St. 43725-Cambridge Not Validated / N

Ohio437a N. 8th St. 43725-Cambridge Not Validated / N

Ohio637 S. 10th St. 43725-Cambridge Not Validated / N

Ohio18109 TR 284 43812-Coshocton Not Validated / N

Ohio215 Mulberry 43812-Coshocton Not Validated / N

Ohio222 S. 6th St 43812-Coshocton Not Validated / N

Ohio22911 SR 83 43812-Coshocton Not Validated / N

Ohio324 N 9th Street 43812-Coshocton Not Validated / N

Ohio359 S. 2nd St 43812-Coshocton Not Validated / N

Ohio365 S 2nd St 43812-Coshocton Not Validated / N

Ohio532 S 7th Street 43812-Coshocton Not Validated / N

Ohio735 Pine St 43812-Coshocton Not Validated / N

Ohio116 E Russell 43845-West Lafayette Not Validated / N

Ohio1016 Sharon Ave. 43701-Zanesville Not Validated / N

Ohio140 Galigher St. 43701-Zanesville Not Validated / N

Ohio145 Luck Ave 43701-Zanesville Not Validated / N

Ohio411 Hedgewood Ave 43701-Zanesville Not Validated / N

Ohio417 Hedgewood Ave. 43701-Zanesville Not Validated / N

Ohio626 Prospect Ave 43701-Zanesville Not Validated / N

Ohio701 Nancy Ave 43701-Zanesville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

24/30# of Singlefamily Units 23

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,527.40

NSP Only - LH - 25% Set-Aside OHIO REGIONAL DEV CORP

Total Projected Budget from All Sources

Match Contributed

$296,527.40

($17,365.00)

$0.00

$0.00

$286,087.92

$303,452.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7MZ-10602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

($17,365.00)

To Date

04/01/2010

Direct ( HouseHold )

$296,527.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

25% SET ASIDE FOR HOUSING REHAB AND RECONSTRUCTION FOR OHIO REGIONAL DEVELOPMENT CORP.

Location Description:

25% SET ASIDE FOR HOUSING REHAB AND RECONSTRUCTION FOR OHIO REGIONAL DEVELOPMENT CORP.

Activity Progress Narrative:

25% SET ASIDE RENTAL INIT/REHAB/RECONSTRActivity Title:

Project Number:

06

Project Title:

B - Rental Initiative

$303,452.92$0.00OHIO REGIONAL DEV CORP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Housing Units 4

5/1# of Multifamily Units 4

$0.00     Program Funds Drawdown $296,527.40
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Activity Locations
Address County State ZipCity Status / Accept

Ohio1207 1/2 Chestnut Street 43725-Cambridge Not Validated / N

Ohio1207 Chestnut Street 43725-Cambridge Not Validated / N

Ohio1610 Hay Ave 43812-Coshocton Not Validated / N

Ohio1612 Hay Ave 43812-Coshocton Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/4 0/0 12/4# of Households 10 10 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 11/3 0/0 11/3# Renter Households 10 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside OHIO REGIONAL DEV CORP

Total Projected Budget from All Sources

Match Contributed

$0.00

($113,814.00)

$0.00

$0.00

$0.00

$113,814.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N-U-09-7MZ-10604

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

($113,814.00)

To Date

04/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

25% SET ASIDE RENTAL INITIATIVE FOR NEW CONSTRUCTION FOR OHIO REGIONAL DEV. CORP.

Location Description:

25% SET ASIDE RENTAL INITIATIVE FOR NEW CONSTRUCTION FOR OHIO REGIONAL DEV. CORP.

Activity Progress Narrative:

25% SET ASIDE RENTAL INIT/NEW CONSTRActivity Title:

Project Number:

06

Project Title:

B - Rental Initiative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

1/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/3# of Households 0 0 100.00

0 2/0 0/0 2/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$624,294.49

N/A Ohio Department of Development

Total Projected Budget from All Sources

Match Contributed

$624,294.49

$0.00

$0.00

$0.00

$533,957.00

$487,896.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

S-A-09-000-0

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/12/2010

 (  )

$548,204.49

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for oversight of NSP2 program by State

Location Description:

NSP2 Service Area - 176 Census Tracts

Activity Progress Narrative:

General Administration for StateActivity Title:

Project Number:

07

Project Title:

F - Administration

$487,896.00$0.00Ohio Department of Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $548,204.49
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Activity Locations
Address County State ZipCity Status / Accept

Ohio - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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