

Grantee: State of Ohio

Grant: B-08-DN-39-0001

April 1, 2010 thru June 30, 2010 Performance Report

Grant Number:

B-08-DN-39-0001

Obligation Date:**Grantee Name:**

State of Ohio

Award Date:**Grant Amount:**

\$116,859,223.00

Contract End Date:**Grant Status:**

Active

Review by HUD:

Reviewed and Approved

QPR Contact:

No QPR Contact Found

Disasters:

Declaration Number

NSP

Plan Description:

The Ohio Department of Development (ODOD) developed a need-based allocation of the Ohio Neighborhood Stabilization Program (NSP) award to local areas using a replication of the nation-to-state U.S. Department of Housing and Urban Development (HUD) formula. The HUD formula calculates states' allocations on the basis of foreclosures, subprime loans, loans in default and delinquent loans all slightly modified with local vacancy rates in high-cost loan areas. Need-based allocation data that could be used in the allocation formula were purchased from First America Core Logic (FACL). The dataset contained a monthly inventory of total area loans, foreclosures, subprime loans, default and delinquent loans, as well as monthly counts of loan originations from January 2005 through July 2008. The data sets were provided by loan type (Alt-A, BC, Jumbo Prime and Conforming Prime) and zip code geography. Secondary needs data were compiled from HUD foreclosure risk indicators by Census block group, Home Mortgage Disclosure Act (HMDA) foreclosure data by county, and 2000 Census housing units by county, place, zip code, and block group. The count of 2000 Census housing units in Census block groups was used to geographically reconstitute zip code foreclosure data to counties and sub-county jurisdictions. United States Postal Service (USPS) vacancy estimates and high-cost loan areas from the HMDA data were used in the 10 percent constraining expression. The first task in arriving at a need-based allocation was to replicate the nation-to-state formula. Data points were derived from the above data sets for Ohio's 88 counties, 35 entitlement cities and those Ohio cities eligible to receive Ohio Small Cities Community Development Block Grant (CDBG) Community Development Program funds (jurisdictional level). The local area allocation factor was computed as the sum of the weighted products of the factors in parts (a) through (e) above. The initial allocation factors were adjusted to total 100% on a statewide basis.

Recovery Needs:

ODOD will allocate \$116,859,223 of Neighborhood Stabilization Program (NSP) funds as follows:

Administrative Funds

ODOD will allocate approximately 10 percent of the total allocation for administration, with approximately 60 percent of the NSP administrative dollars allocated to award recipients.

Rental Reserve

ODOD will award 25 percent of Ohio's NSP (\$29,214,900) allocation as a rental reserve through an Affordable Rental Housing Initiative. The Affordable Rental Housing Initiative will encourage the redevelopment of demolished, foreclosed or vacant structures into affordable rental housing serving households with incomes at or below 50 percent of the area median income and provide additional resources to both the Ohio NSP direct award recipients, where vacant rental properties are abundant, as well as in rural communities through a nonprofit organization or a public housing authority.

Balance of Funds Eligible Applicants

ODOD will compile a list of the 22 entitlement NSP direct recipients, 21 other entitlement cities and Ohio's counties and cities eligible to receive Ohio Small Cities CDBG Community Development Program funds and rank the jurisdictions in order of need based on the formula allocation outlined above.

ODOD will determine, based on the ranking, if and how much additional funds should be allocated to direct NSP recipients by comparing the amount of funds awarded to the NSP direct recipients by HUD to the amount of need determined by ODOD's need calculations.

The amount of funds to be allocated to NSP direct recipients by ODOD will then be subtracted from the state of Ohio's balance of funds (\$116,859,223 minus administration minus rental reserve).

The remaining funds (\$116,859,223 minus administration, minus rental reserve, minus direct NSP additional allocation) will be awarded to Ohio's other eligible jurisdictions, based on ODOD's need calculations, and above \$700,000, an amount selected to ensure impact at the local level.

If the calculations determine that an eligible jurisdiction's need results in an amount less than \$700,000, ODOD will form collaborative regions based on geographic location and current working relationships. The jurisdictions combined into a region will be required to determine a lead unit of local government. The lead will be required to expend the Ohio NSP funds on eligible activities in the area(s) of greatest need in that region. If a region(s)/jurisdiction is not interested in participating in the Ohio NSP, the funds allocated to that region/jurisdiction will be reallocated to the other Ohio NSP eligible applicants.

The Ohio NSP funds, except those awarded for the Affordable Rental Housing Initiative, will be awarded through an application process to assist persons/families with incomes at or below 120 percent of the area median income.

Eligible applicants, including the lead in a region, will then be required to submit an application to express interest in participating in the program; indicate administrative capacity; and provide documentation that the Ohio NSP funds will be used in the areas of greatest need in the jurisdiction/region.

The NSP formula application will be distributed to the interested, eligible applicants on or about January 15, 2009, with applications due on or about February 27, 2009, and awards will be made on or about April 1, 2009.

ODOD reserves the right to recapture and reallocate Ohio NSP funds that are not used in a timely or appropriate manner.

Eligible Activities

The following activities will be eligible for funding:

Residential Development

establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft seconds, loan loss reserves, and share equity loans for low- and moderate-income homebuyers;

purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop such homes and property;

establish land banks for homes that have been foreclosed upon;

demolish blighted structures; and

redevelop demolished or vacant properties (including new construction).

Land Banks/Demolition

establish land banks for homes that have been foreclosed upon; and

demolish blighted structures.

Affordable Rental Housing Initiative

purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop such homes and properties; and

redevelop demolished or vacant properties.

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$86,600,530.20
Total CDBG Program Funds Budgeted	N/A	\$86,600,530.20
Program Funds Drawdown	\$13,348,527.75	\$29,669,490.35
Obligated CDBG DR Funds	\$44,926,116.45	\$87,533,101.45
Expended CDBG DR Funds	\$13,051,697.75	\$29,382,616.35
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Minimum Overall Benefit Percentage	99.99%	0.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$17,528,883.45	\$0.00
Limit on Admin/Planning	\$11,685,922.30	\$4,034,099.35
Limit on State Admin	\$0.00	\$0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$29,214,805.75	\$17,205,022.00

Overall Progress Narrative:

The State of Ohio continues to make good progress on the Neighborhood Stabilization Program. In our agreements we sub-grantees we set dates as checkpoints of progress expecting a certain percentage of completion for each given date. We have many projects underway and a number of projects completed. Sub-grantees were expected to have 100% of funds committed to project at the end of June, and many of them reached this goal. For all that did not, we granted extensions based upon planning documents submitted pinpointing dates of obligation for each project or recaptured funds based upon the amount of funds the community failed to obligate. Those funds will be reallocated to other projects. Communities with extensions are being checked on a regular basis to ensure their plan is being carried out. In regards to the 25% set aside, 8 of 9 projects are obligated and the final project will be obligated by mid-August.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
01, Finance Mechanism-Housing Development	\$0.00	\$2,000,000.00	\$0.00
02, Acquisition/Rehab-Housing Development	\$4,215,826.00	\$20,000,000.00	\$8,193,863.00
03, Redevelopment-Housing Development	\$1,552,830.00	\$14,371,901.00	\$2,524,597.00
04, Demolition	\$6,054,586.00	\$36,586,500.00	\$14,449,669.00
05, Land Banking	\$432,095.00	\$3,000,000.00	\$685,486.00
06, Acquisition Rehab - Affordable Rental Housing Initiative - 25%	\$0.00	\$29,214,900.00	\$0.00
07, Administration	\$1,093,190.75	\$11,685,922.00	\$3,815,875.35
9999, Restricted Balance	\$0.00	\$0.00	\$0.00

Activities

Grantee Activity Number: A-Z-08-082-10304

Activity Title: REDEV/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Alliance City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$742,000.00
Total CDBG Program Funds Budgeted	N/A	\$742,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$742,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Alliance City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Build a 10 unit family permanent supportive housing structure for City of Alliance.

Location Description:

Build a 10 unit family permanent supportive housing structure for City of Alliance.

Activity Progress Narrative:

Activity for Alliance no funds drawn at this date

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1
# of housing units	0	0	0	0/0	0/0	0/10

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-082-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Alliance City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$88,384.00
Total CDBG Program Funds Budgeted	N/A	\$88,384.00
Program Funds Drawdown	\$29,905.00	\$88,384.00
Obligated CDBG DR Funds	(\$24,125.00)	\$88,384.00
Expended CDBG DR Funds	\$29,905.00	\$88,384.00
Alliance City	\$29,905.00	\$88,384.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition of blighted properties for Alliance.

Location Description:

Clearance and demolition of blighted properties for Alliance.

Activity Progress Narrative:

Clearing and Demolition City of Alliance \$29,905.00 drawn to date.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	28/13

Activity Locations

Address	City	State	Zip
503 Reed	Alliance	NA	44601

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-082-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Alliance City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$92,200.00

Total CDBG Program Funds Budgeted

N/A

\$92,200.00

Program Funds Drawdown

\$3,784.00

\$3,784.00

Obligated CDBG DR Funds

\$0.00

\$92,200.00

Expended CDBG DR Funds

\$0.00

\$0.00

Alliance City

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration for City of Alliance.

Location Description:

General Administration for City of Alliance.

Activity Progress Narrative:

Funds allocated to Alliance City to date

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-093-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
city of Bellefontaine

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$11,500.00
Total CDBG Program Funds Budgeted	N/A	\$11,500.00
Program Funds Drawdown	\$4,000.00	\$4,000.00
Obligated CDBG DR Funds	\$11,500.00	\$11,500.00
Expended CDBG DR Funds	\$4,000.00	\$4,000.00
city of Bellefontaine	\$4,000.00	\$4,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase rehab and reconstruction for Region 14 which includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County.

Location Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County.

Activity Progress Narrative:

Region 14 funds drawn to date for purchase rehab and reconstruction \$4,000.00

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-093-10202
Activity Title:	PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

city of Bellefontaine

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$98,740.00
Total CDBG Program Funds Budgeted	N/A	\$98,740.00
Program Funds Drawdown	\$8,000.00	\$98,000.00
Obligated CDBG DR Funds	\$3,740.00	\$98,740.00
Expended CDBG DR Funds	\$8,000.00	\$98,000.00
city of Bellefontaine	\$8,000.00	\$98,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County.

Location Description:

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County.

Activity Progress Narrative:

Funds drawn from City of Bellefontaine to date

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-093-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

city of Bellefontaine

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$283,019.00
Total CDBG Program Funds Budgeted	N/A	\$283,019.00
Program Funds Drawdown	\$110,724.00	\$252,196.00
Obligated CDBG DR Funds	\$111,547.00	\$283,019.00
Expended CDBG DR Funds	\$110,724.00	\$252,196.00
city of Bellefontaine	\$110,724.00	\$252,196.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County.

Location Description:

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County.

Activity Progress Narrative:

Funding allocated to City of Bellefontaine to date.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	3	0/0	0/0	5/2

Activity Locations

Address	City	State	Zip
276 Grove	Richwood	NA	43344
117 W Blagrove	Richwood	NA	43344
148 Beatty	Richwood	NA	43344

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-093-10302
Activity Title:	REDEV/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

city of Bellefontaine

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$98,000.00
Total CDBG Program Funds Budgeted	N/A	\$98,000.00
Program Funds Drawdown	\$54,000.00	\$54,000.00
Obligated CDBG DR Funds	\$98,000.00	\$98,000.00
Expended CDBG DR Funds	\$54,000.00	\$54,000.00
city of Bellefontaine	\$54,000.00	\$54,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County redev rehab and reconstr rentals.

Location Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County redev rehab and reconstr rentals.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures City of Bellefontaine

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
525 S Kenton St	Urbana	NA	43078

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-093-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

city of Bellefontaine

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$24,790.00
Total CDBG Program Funds Budgeted	N/A	\$24,790.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$24,790.00	\$24,790.00
Expended CDBG DR Funds	\$0.00	\$0.00
city of Bellefontaine	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County redev and new housing construction.

Location Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County.

Activity Progress Narrative:

Funds allocated to the city of Bellefontaine for construction of new housing

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	2	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
119 W. Blagrove	Richwood	NA	43344
227 East Reynolds	Urbana	NA	43078

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-093-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

city of Bellefontaine

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$246,221.00
Total CDBG Program Funds Budgeted	N/A	\$246,221.00
Program Funds Drawdown	\$31,000.00	\$47,000.00
Obligated CDBG DR Funds	\$201,221.00	\$246,221.00
Expended CDBG DR Funds	\$31,000.00	\$47,000.00
city of Bellefontaine	\$31,000.00	\$47,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment/Acquisition for City of Bellefontaine.

Location Description:

Redevelopment/Acquisition for City of Bellefontaine.

Activity Progress Narrative:

Funds allocated for Land Banking/Clearance and Demolition for the city of Bellefontaine

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	6	0/0	0/0	9/1

Activity Locations

Address	City	State	Zip
624 W Williams Ave	Bellefontaine	NA	43311

0 Prospect St	Mechanicsburg	NA	43311
216 East Williams St.	Bellefontaine	NA	43311
341 S Detroit St	Bellefontaine	NA	43311
225 North Hayes Street	Bellefontaine	NA	43311
443 Buckeye Street	Urbana	NA	43078

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-093-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

city of Bellefontaine

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$379,499.00
Total CDBG Program Funds Budgeted	N/A	\$379,499.00
Program Funds Drawdown	\$53,411.00	\$155,028.00
Obligated CDBG DR Funds	\$227,875.00	\$329,492.00
Expended CDBG DR Funds	\$53,411.00	\$155,028.00
city of Bellefontaine	\$53,411.00	\$155,028.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition Demolition of vacant, condemned, blighting influence.

Location Description:

Region-Wide Demolition Demolition of vacant, condemned, blighting influence.

Activity Progress Narrative:

Land Banking/Clearing and Demolition Region 14

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	66	0/0	0/0	76/4

Activity Locations

Address	City	State	Zip
545 E Ward St	Urbana	NA	43078
517 S. Main	Urbana	NA	43078
443 Buckeye Street	Urbana	NA	43078
752 S. Kenton	Urbana	NA	43078
314 W Wayne St	Dunkirk	NA	45836
130 S Walnut St	Dunkirk	NA	45836
339 E. Market	Urbana	NA	43078

1073 S. Main St.	Urbana	NA	43078
624 W Williams	Bellefontaine	NA	43311
321 N. Edgewood	Urbana	NA	43078
394 1/2 W. Patterson	Dunkirk	NA	45836
220 S. Oak	Lakeview	NA	43331
411 S Main St	Dunkirk	NA	45836
280 Grove Street	Richwood	NA	43344
276 Grove St	Richwood	NA	43344
800 N. Main	Urbana	NA	43078
603 S. Leighton St.	Kenton	NA	43326
58 Railroad St.	Mechanics	NA	43044
251 S. Main	Dunkirk	NA	45836
331 S Main St	Dunkirk	NA	45836
371 W Washington St	Dunkirk	NA	45836
121 W Wayne St	Dunkirk	NA	45836
20 N Cherry St	Kenton	NA	43326
346 W. Wayne	Dunkirk	NA	45836
404 N. Ida	Kenton	NA	43326
411 S Main St	Dunkirk	NA	45836
314 W Wayne St	Dunkirk	NA	45836
625 Riverside	Kenton	NA	43326
340 Union St	Lakeview	NA	43331
607 Smith	Kenton	NA	43326
331 S Walnut St	Dunkirk	NA	45836
3760 Middle Urbana Rd	Urbana	NA	43078
913 Robinson	Kenton	NA	43326
117 W Blagrove	Richwood	NA	43344
171 Pioneer St	Dunkirk	NA	45836
807 Robinson	Kenton	NA	43326
227 E. Reynolds	Urbana	NA	43078
303 S. Main Street	Kenton	NA	43326
628 Louden	Urbana	NA	43078
130 S Walnut St	Dunkirk	NA	45836
657 Louden	Urbana	NA	43078
332 Letson St.	Kenton	NA	43326
121 W Wayne St	Dunkirk	NA	45836
921 Robinson St.	Kenton	NA	43326
322 W Sandusky Ave	Bellefontaine	NA	43311
216 E. Williams Avenue	Bellefontaine	NA	43311
250 North	Lakeview	NA	43331
421 W. Walnut	Kenton	NA	43326
171 Pioneer St	Dunkirk	NA	45836
390 W. Patterson	Dunkirk	NA	45836
331 S Walnut St	Dunkirk	NA	45836
330 Midway Ave	Lakeview	NA	43331
1101 Ludlow Rd	Bellefontaine	NA	43311

250 E Wayne St	Dunkirk	NA	45836
60 Railroad St.	Mechanics	NA	43044
56 Railroad St.	Mechanics	NA	43044
250 E Wayne St	Dunkirk	NA	45836
723 East Vernon St.	Kenton	NA	43326
390 1/2 W. Patterson	Dunkirk	NA	45836
710 Smith	Kenton	NA	43326
40 Spring St.	Mechanics	NA	43044
201 Thompson	Urbana	NA	43078
371 W Washington St	Dunkirk	NA	45836
28 Oak Street	Mechanics	NA	43304
110 McCaskey St	Dunkirk	NA	45836
225 North Hayes Street	Bellefontaine	NA	43311
853 Factory	Kenton	NA	43326

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-093-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

city of Bellefontaine

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$186,800.00
Total CDBG Program Funds Budgeted	N/A	\$186,800.00
Program Funds Drawdown	\$31,339.00	\$136,800.00
Obligated CDBG DR Funds	\$0.00	\$186,800.00
Expended CDBG DR Funds	\$31,339.00	\$136,800.00
city of Bellefontaine	\$31,339.00	\$136,800.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General NSP Administration

Location Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign County.

Activity Progress Narrative:

Funding allocated to the City of Bellefontaine.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-109-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Coshocton City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$95,400.00
Total CDBG Program Funds Budgeted	N/A	\$95,400.00
Program Funds Drawdown	\$29,592.00	\$60,792.00
Obligated CDBG DR Funds	\$11,400.00	\$95,400.00
Expended CDBG DR Funds	\$29,592.00	\$29,592.00
Coshocton City	\$29,592.00	\$29,592.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction of properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Location Description:

Rehab and reconstruction of properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Activity Progress Narrative:

Funding allocated to Coshocton City for rehabilitation/reconstruction of residential structures.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
530 Wise St.	Millersburg	NA	44654

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-109-10202
Activity Title:	PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Coshocton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$51,236.00
Total CDBG Program Funds Budgeted	N/A	\$51,236.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$51,236.00	\$51,236.00
Expended CDBG DR Funds	\$0.00	\$0.00
Coshocton City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstr rental for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Location Description:

Rehab and reconstr rental for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Activity Progress Narrative:

Funding allocated to Coshocton City for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-109-10203

Activity Title: PURCHASE REHAB/NEW HSG CONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Coshocton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$44,004.00
Total CDBG Program Funds Budgeted	N/A	\$44,004.00
Program Funds Drawdown	\$0.00	\$40,000.00
Obligated CDBG DR Funds	(\$15,996.00)	\$44,004.00
Expended CDBG DR Funds	\$0.00	\$40,000.00
Coshocton City	\$0.00	\$40,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of residential structures for Region 10.

Location Description:

Rehabilitation of residential structures for Region 10 which consists of Ashland County, Coshocton County, Holmes County, Tuscarawas County, City of Ashland, City of Coshocton, and City of New Philadelphia.

Activity Progress Narrative:

Funding allocated to Coshocton City for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	4/1
# of housing units	0	0	0	0/0	0/0	0/1
# of Households benefitting	0	0	0	0/0	0/1	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-109-10301**Activity Title: REDEV/REHAB RECONSTR****Activity Category:**

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Coshocton City

Overall**Apr 1 thru Jun 30, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$30,636.00
Total CDBG Program Funds Budgeted	N/A	\$30,636.00
Program Funds Drawdown	\$30,636.00	\$30,636.00
Obligated CDBG DR Funds	\$30,636.00	\$30,636.00
Expended CDBG DR Funds	\$30,636.00	\$30,636.00
Coshocton City	\$30,636.00	\$30,636.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev rehab reconstruction for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Location Description:

Redev rehab reconstruction for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Activity Progress Narrative:

Funding allocated for Coshocton City for Rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-109-10307

Activity Title: REDEV/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Disposition (NSP Only)

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Coshocton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$9,473.00
Total CDBG Program Funds Budgeted	N/A	\$9,473.00
Program Funds Drawdown	\$7,894.00	\$7,894.00
Obligated CDBG DR Funds	\$1,579.00	\$9,473.00
Expended CDBG DR Funds	\$7,894.00	\$7,894.00
Coshocton City	\$7,894.00	\$7,894.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking and redevelopment for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Location Description:

Land banking and redevelopment for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Activity Progress Narrative:

Funding allocated for this activity \$7,894.00.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-109-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Coshocton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$22,000.00
Total CDBG Program Funds Budgeted	N/A	\$22,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$22,000.00	\$22,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Coshocton City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev gen acquisition for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Location Description:

Redev gen acquisition for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Activity Progress Narrative:

Funding allocated to Coshocton City for general acquisition

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
Total acquisition compensation to	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-109-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Coshocton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$795,594.00
Total CDBG Program Funds Budgeted	N/A	\$795,594.00
Program Funds Drawdown	\$198,178.00	\$392,331.00
Obligated CDBG DR Funds	\$429,587.00	\$795,594.00
Expended CDBG DR Funds	\$0.00	\$194,153.00
Coshocton City	\$0.00	\$194,153.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of blighted properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Location Description:

Demolition of blighted properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Activity Progress Narrative:

Land Banking/Clearance and Demolition Region 10

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	18	0/0	0/0	55/14

Activity Locations

Address	City	State	Zip
296 Railroad St.	Millersburg	NA	44654
152 S Main St.	Killbuck	NA	44637
107 E Pleasant St.	Coshocton	NA	43812
333 N 15th St	Coshocton	NA	43812
28016 SR 38	Coshocton	NA	43812
2321 S 11th St.	Coshocton	NA	43812

2191 South 9th St.	Coshocton	NA	43812
202 Jefferson St.	Holmesville	NA	44633
26887 CR 1	Coshocton	NA	43812
118 N 7th St.	Coshocton	NA	43812
22590 CR 1A	Coshocton	NA	43812
2267 South 9th St.	Coshocton	NA	43812
2163 South 10th St.	Coshocton	NA	43812
243 Orange St.	Coshocton	NA	43812
208 E Millersburg St.	Nashville	NA	44661
2540 South 7th St.	Coshocton	NA	43812
701 S Gay St	West Layfayette	NA	43845

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-109-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Coshocton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$55,200.00
Total CDBG Program Funds Budgeted	N/A	\$55,200.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$55,200.00	\$55,200.00
Expended CDBG DR Funds	\$0.00	\$0.00
Coshocton City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking acquisition for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Location Description:

Land Banking acquisition for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Activity Progress Narrative:

Funding allocated to Coshocton City for Land Banking

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	3	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
305 Cleveland Ave	Ashland	NA	44805
301 Cleveland Ave	Ashland	NA	44805
309 Cleveland Ave	Ashland	NA	44805

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-109-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Coshocton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$119,200.00
Total CDBG Program Funds Budgeted	N/A	\$119,200.00
Program Funds Drawdown	\$0.00	\$52,200.00
Obligated CDBG DR Funds	\$0.00	\$119,200.00
Expended CDBG DR Funds	\$0.00	\$52,200.00
Coshocton City	\$0.00	\$52,200.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 10 of Ohio.

Location Description:

General Administration for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of Coshocton.

Activity Progress Narrative:

Funding allocated to Coshocton City for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-112-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Delaware City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$724,059.00
Total CDBG Program Funds Budgeted	N/A	\$724,059.00
Program Funds Drawdown	\$0.00	\$242,473.00
Obligated CDBG DR Funds	\$236,059.00	\$724,059.00
Expended CDBG DR Funds	\$0.00	\$242,473.00
Delaware City	\$0.00	\$242,473.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of blighted properties in City of Delaware.

Location Description:

Demolition of blighted properties in City of Delaware.

Activity Progress Narrative:

Funding allocated to Delaware City for clearing and demolition.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	11	0/0	0/0	12/1

Activity Locations

Address	City	State	Zip
4841 County Home Rd	Delaware	NA	43015
96 E William St	Delaware	NA	43015
227 N Sandusky St.	Delaware	NA	43015
100 E Williams St.	Delaware	NA	43015
542 Olde Worthington Road	Westerville	NA	43082
57 Stilson Street	Delaware	NA	43015
129 E Pawnee Street	Powell	NA	43065

319 London Rd	Delaware	NA	43065
9732 Dublin Rd.	Powell	NA	43065
1961 Columbus Pike	Delaware	NA	43015
540 Olde Worthington Road	Westerville	NA	43082

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-112-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Delaware City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$228,343.00
Total CDBG Program Funds Budgeted	N/A	\$228,343.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	(\$271,657.00)	\$228,343.00
Expended CDBG DR Funds	\$0.00	\$0.00
Delaware City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking for Delaware.

Location Description:

Land banking for Delaware.

Activity Progress Narrative:

Funding allocated to Delaware City for land banking

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-112-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Project Number:

07

Projected Start Date:

04/01/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

05/30/2013

Responsible Organization:

Delaware City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$113,600.00
Total CDBG Program Funds Budgeted	N/A	\$113,600.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$113,600.00
Expended CDBG DR Funds	\$0.00	\$0.00
Delaware City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Delaware.

Location Description:

General Administration for City of Delaware.

Activity Progress Narrative:

Funding allocated to Delaware City for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-142-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Marion

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$144,600.00
Total CDBG Program Funds Budgeted	N/A	\$144,600.00
Program Funds Drawdown	\$103,000.00	\$103,000.00
Obligated CDBG DR Funds	\$144,600.00	\$144,600.00
Expended CDBG DR Funds	\$103,000.00	\$103,000.00
City of Marion	\$103,000.00	\$103,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase Rehab for City of Marion and Marion Cnty.

Location Description:

Purchase Rehab for City of Marion and Marion Cnty.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures City of Marion

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	3	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
156 Jefferson St	Marion	NA	43302
184 Carhart St	Marion	NA	43302
686 Uncapher Ave	Marion	NA	43302

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-142-10302

Activity Title: REDEV/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Marion

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$4,673.00
Total CDBG Program Funds Budgeted	N/A	\$4,673.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$4,673.00	\$4,673.00
Expended CDBG DR Funds	\$0.00	\$0.00
City of Marion	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev rehab and reconstr of rental properties in City of Marion and Marion County.

Location Description:

Redev rehab and reconstr of rental properties in City of Marion and Marion County.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures City of Marion

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	4	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
161 N Seffner St	Marion	NA	43302

224 Olney Ave	Marion	NA	43302
610 Herman Ave	Marion	NA	43302
520 Jefferson St	Marion	NA	43302

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-142-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Marion

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$366,688.02
Total CDBG Program Funds Budgeted	N/A	\$366,688.02
Program Funds Drawdown	\$116,100.00	\$319,780.00
Obligated CDBG DR Funds	\$102,688.02	\$366,688.02
Expended CDBG DR Funds	\$116,100.00	\$319,780.00
City of Marion	\$116,100.00	\$116,100.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition of blighted areas in City of Marion.

Location Description:

Clearance and demolition of blighted areas in City of Marion.

Activity Progress Narrative:

Land Banking/Clearance and Demolition City of Marion

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	66	0/0	0/0	104/15

Activity Locations

Address	City	State	Zip
409 N. Elm St.	Caledonia	NA	43314
902 E. Mark Street	Marion	NA	43302
217 Neil Avenue	Marion	NA	43302
364 Lee St	Marion	NA	43302
620 Park St.	Marion	NA	43302
225 Main St.	Caledonia	NA	43314
282 Leader St	Marion	NA	43302

213 Park Blvd.	Marion	NA	43302
610 Herman St	Marion	NA	43302
219 Senate St	Marion	NA	43302
284 Oak Street	Marion	NA	43302
312 Erie St.	Green Can	NA	43322
859 Norris St.	Marion	NA	43302
224 Olney Ave	Marion	NA	43302
254 Johnson St.	Marion	NA	43302
190 Carhart	Marion	NA	43302
832 Davids Street	Marion	NA	43302
265 Patten	Marion	NA	43302
419 Milburn	Marion	NA	43302
417 Toledo Avenue	Marion	NA	43302
190 Dix Avenue	Marion	NA	43302
364 Milburn	Marion	NA	43302
153 Fies Avenue	Marion	NA	43302
438 Lee St	Marion	NA	43302
352 Avondale	Marion	NA	43302
189 Jefferson St.	Marion	NA	43302
389 Milburn	Marion	NA	43302
194 Edwards St.	Marion	NA	43302
383 Fies Avene	Marion	NA	43302
299 W. Fairgrounds	Marion	NA	43302
334 S. Water St.	Caledonia	NA	43314
138 Waterloo	Marion	NA	43302
827 Davids Street	Marion	NA	43302
596 Adams St.	Marion	NA	43302
255-257 Uncapher Ave	Marion	NA	43302
469 Park Blvd	Marion	NA	43302
130 W. South St.	Morrall	NA	43337
160 Johns St.	Marion	NA	43302
633 Henry St	Marion	NA	43302
643 Grant Street	Marion	NA	43302
175 Boone Avenue	Marion	NA	43302
326 Park Blvd.	Marion	NA	43302
520 Jefferson St	Marion	NA	43302
253-255 N Propsect	Marion	NA	43302
744 N. Main St. (Garage Only)	Marion	NA	43302
425 Toledo	Marion	NA	43302
712 Blaine	Marion	NA	43302
827 Davids St.	Marion	NA	43302
790 Norris St.	Marion	NA	43302
570 Darius	Marion	NA	43302
129 Mill St.	Green Can	NA	43302
120 E. Columbia Street	Marion	NA	43302
266 Patterson	Marion	NA	43302

183 Fies	Marion	NA	43302
223 S. Marion St.	Green Can	NA	43322
435 S. High St./Green Camp	Green Camp	NA	43322
497 Silver St	Marion	NA	43302
419 W Columbia St	Marion	NA	43302
741 W. Center St.	Marion	NA	43302
227 Patterson	Marion	NA	43302
380 Chester St	Marion	NA	43302
578 Decatur	Marion	NA	43302
851 Adams St.	Marion	NA	43302
356 Commercial	Marion	NA	43302
294 Glad Street	Marion	NA	43302
546 Wilson Ave	Marion	NA	43302
115 W. Marion St.	Caledonia	NA	43314
219-221 Blaine Avenue	Marion	NA	43302

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-142-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

City of Marion

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$112,100.00
Total CDBG Program Funds Budgeted	N/A	\$112,100.00
Program Funds Drawdown	\$28,000.00	\$83,000.00
Obligated CDBG DR Funds	\$0.00	\$112,100.00
Expended CDBG DR Funds	\$28,000.00	\$98,000.00
City of Marion	\$28,000.00	\$98,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for the City/County Projects

Location Description:

City of Marion is the lead for Marion County

Activity Progress Narrative:

Funding allocated to the City of Marion for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-149-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Mount Vernon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$443,466.00
Total CDBG Program Funds Budgeted	N/A	\$443,466.00
Program Funds Drawdown	\$41,000.00	\$175,400.00
Obligated CDBG DR Funds	\$203,466.00	\$443,466.00
Expended CDBG DR Funds	\$41,000.00	\$175,400.00
Mount Vernon City	\$41,000.00	\$175,400.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction for the City of Mount Vernon.

Location Description:

Rehab and reconstruction for City of Mount Vernon.

Activity Progress Narrative:

Land Banking/Clearance and Demolition Region 9

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	3	0/0	0/0	7/4

Activity Locations

Address	City	State	Zip
163 Leslie Ln	Shelby	NA	44875
304 Market St	Danville	NA	43014
16 Mickey Road	Shelby	NA	44875

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-149-10302

Activity Title: REDEV/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Mount Vernon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$264,688.00
Total CDBG Program Funds Budgeted	N/A	\$264,688.00
Program Funds Drawdown	\$69,000.00	\$172,000.00
Obligated CDBG DR Funds	\$74,688.00	\$264,688.00
Expended CDBG DR Funds	\$69,000.00	\$172,000.00
Mount Vernon City	\$69,000.00	\$172,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing and Rehab purchase of vacant home in the city of Mount Vernon.

Location Description:

Housing and Rehab purchase of vacant home in the city of Mount Vernon.

Activity Progress Narrative:

Funding allocated to the city of Mount Vernon for Rehabilitation and reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	3/2

Activity Locations

Address	City	State	Zip
155 Columbus Road	Mount Vernon	NA	43050

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-149-10303
Activity Title:	REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Mount Vernon City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$40,000.00
Total CDBG Program Funds Budgeted	N/A	\$40,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$40,000.00	\$40,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Mount Vernon City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County redev and new housing construction.

Location Description:

Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County redev and new housing construction.

Activity Progress Narrative:

Funding allocated to Mount Vernon City for housing construction

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
41 Clark Avenue	Shelby	NA	44875

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-149-10307

Activity Title: REDEV/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Disposition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Mount Vernon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$5,000.00
Total CDBG Program Funds Budgeted	N/A	\$5,000.00
Program Funds Drawdown	\$0.00	\$5,000.00
Obligated CDBG DR Funds	(\$5,000.00)	\$5,000.00
Expended CDBG DR Funds	\$0.00	\$5,000.00
Mount Vernon City	\$0.00	\$5,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking for the City of Mount Vernon.

Location Description:

Land banking for the City of Mount Vernon.

Activity Progress Narrative:

Funding allocated to Mount Vernon City for land banking

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/4

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-149-10311
Activity Title:	REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Mount Vernon City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$37,763.00
Total CDBG Program Funds Budgeted	N/A	\$37,763.00
Program Funds Drawdown	\$0.00	\$5,000.00
Obligated CDBG DR Funds	\$31,763.00	\$37,763.00
Expended CDBG DR Funds	\$0.00	\$5,000.00
Mount Vernon City	\$0.00	\$5,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 9 redevelopment general acquisition. Region 9 includes City of Mount Vernon, Knox County and Richland County

Location Description:

Region 9 redevelopment general acquisition. Region 9 includes City of Mount Vernon, Knox County and Richland County

Activity Progress Narrative:

Funding allocated to Mount Vernon City for general acquisition costs

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-149-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Mount Vernon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$248,057.00
Total CDBG Program Funds Budgeted	N/A	\$248,057.00
Program Funds Drawdown	\$139,125.00	\$175,952.00
Obligated CDBG DR Funds	\$211,230.00	\$248,057.00
Expended CDBG DR Funds	\$139,125.00	\$175,952.00
Mount Vernon City	\$139,125.00	\$175,952.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition of blighted areas in Mount Vernon.

Location Description:

Clearance and demolition of blighted areas in Mount Vernon.

Activity Progress Narrative:

Land Banking/Clearing and Demolition Region 9

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	14	0/0	0/0	24/6

Activity Locations

Address	City	State	Zip
1126 Benedict	Mansfield	NA	44906
1116 Herring	Mansfield	NA	44906
12913 Upper Gilchrist Rd	Mansfield	NA	44906
0 Canada Rd	Gambier	NA	43022
510 E Gambier St	Mt Vernon	NA	43050
401 Wooster Rd	Mt Vernon	NA	43050
1069 Country Club Dr	Mansfield	NA	44906

917 Fifth	Mansfield	NA	44905
41 Clark Avenue	Shelby	NA	44875
1138 Averill	Mansfield	NA	44906
145 Bahl	Mansfield	NA	44906
1117 County Club	Mansfield	NA	44906
921 Fifth Ave	Mansfield	NA	44905
45 North St	Mansfield	NA	44906
1138 Averill	Mt Vernon	NA	43050

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-149-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Mount Vernon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$115,400.00
Total CDBG Program Funds Budgeted	N/A	\$115,400.00
Program Funds Drawdown	\$21,900.00	\$66,182.00
Obligated CDBG DR Funds	\$0.00	\$115,400.00
Expended CDBG DR Funds	\$21,900.00	\$66,182.00
Mount Vernon City	\$21,900.00	\$66,182.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration

Location Description:

Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County

Activity Progress Narrative:

Funding allocated to Mount Vernon City for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-204-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Zanesville City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$173,600.00
Total CDBG Program Funds Budgeted	N/A	\$173,600.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$173,600.00	\$173,600.00
Expended CDBG DR Funds	\$0.00	\$0.00
Zanesville City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

City of Zanesville SW Quarter, SE Quarter, redev rehab and reconstr.

Location Description:

City of Zanesville SW Quarter, SE Quarter, redev rehab and reconstr.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures City of Zanesville

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	5	0/0	0/0	5/1

Activity Locations

Address	City	State	Zip
211 Schaum Ave	Zanesville	NA	43701
1032 Clay St	Zanesville	NA	43701
3610 New Riley Rd	Dresden	NA	43821
109 N Basin St	Zanesville	NA	43822
2950 Stine Rd	Zanesville	NA	43701

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-204-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Zanesville City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$378,364.00
Total CDBG Program Funds Budgeted	N/A	\$378,364.00
Program Funds Drawdown	\$127,652.00	\$253,673.00
Obligated CDBG DR Funds	(\$172,049.00)	\$378,364.00
Expended CDBG DR Funds	\$127,652.00	\$253,673.00
Zanesville City	\$127,652.00	\$253,673.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

City of Zanesville SW Quarter, SE Quarter, demolish blighted structures.

Location Description:

City of Zanesville SW Quarter, SE Quarter, demolish blighted structures.

Activity Progress Narrative:

Funding allocated for demolition for Zanesville City.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	11	0/0	0/0	53/18

Activity Locations

Address	City	State	Zip
736 Pine St.	Zanesville	NA	43701
166 Green St.	Zanesville	NA	43701
973 Marietta St	Zanesville	NA	43701
229 Luck Ave	Zanesville	NA	43701
2739 Pinkerton Rd	Zanesville	NA	43701
1172 Ridge Ave	Zanesville	NA	43701
707 Wayne Ave	Zanesville	NA	43701

860 Putnam Ave	Zanesville	NA	43701
1314 Linden Ave	Zanesville	NA	43701
928 Prospect	Zanesville	NA	43701
1251 Melrose Ave	Zanesville	NA	43701

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-254-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Akron City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,015,612.00
Total CDBG Program Funds Budgeted	N/A	\$1,015,612.00
Program Funds Drawdown	\$167,000.00	\$333,195.00
Obligated CDBG DR Funds	\$508,675.00	\$1,015,612.00
Expended CDBG DR Funds	\$167,000.00	\$333,195.00
Akron City	\$167,000.00	\$333,195.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Development rehab and reconstruction of residential structures in Akron.

Location Description:

Housing Development rehab and reconstruction of residential structures in Akron.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures City of Akron

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	6	0/0	0/0	13/1

Activity Locations

Address	City	State	Zip
459 Madison Ave	Akron	NA	44320
1238 Nome Ave	Akron	NA	44320
1304 Nome	Akron	NA	44320
496 Dorchester Rd	Akron	NA	44320
1301 Dover	Akron	NA	44320
1040 Mercer Ave	Akron	NA	44320

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-254-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Akron City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,282,102.00
Total CDBG Program Funds Budgeted	N/A	\$1,282,102.00
Program Funds Drawdown	\$160,127.00	\$190,304.00
Obligated CDBG DR Funds	\$1,251,925.00	\$1,282,102.00
Expended CDBG DR Funds	\$160,127.00	\$190,304.00
Akron City	\$160,127.00	\$190,304.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment new construction housing for Akron.

Location Description:

Redevelopment new construction housing for Akron.

Activity Progress Narrative:

Housing Development City of Akron

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	4	0/0	0/0	6/1

Activity Locations

Address	City	State	Zip
903 Mercer Ave	Akron	NA	44320
1115 Orlando Ave	Akron	NA	44320
756 Bisson Ave	Akron	NA	44307
1179 Seward Ave	Akron	NA	44320

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-254-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Akron City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$205,999.00
Total CDBG Program Funds Budgeted	N/A	\$205,999.00
Program Funds Drawdown	\$0.00	\$54,325.00
Obligated CDBG DR Funds	\$144,270.00	\$205,999.00
Expended CDBG DR Funds	\$0.00	\$54,325.00
Akron City	\$0.00	\$54,325.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and Demolition of blighted properties for Akron.

Location Description:

Clearance and Demolition of blighted properties for Akron.

Activity Progress Narrative:

Funding allocated for the City of Akron for demolition and clearing

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	35	0/0	0/0	53/1

Activity Locations

Address	City	State	Zip
637 Fultz St	Akron	NA	44307

860 East Avenue	Akron	NA	44320
915 Cordova Avenue	Akron	NA	44320
882 Baughman Street	Akron	NA	44320
1307 Sunrise Drive	Akron	NA	44307
844 Ruth Avenue	Akron	NA	44320
1226 Cordova Ave	Akron	NA	44320
903 Mercer Ave	Akron	NA	44320
1629 Claudia Ave	Akron	NA	44307
847 Fess Ave	Akron	NA	44320
418 Bacon Avenue	Akron	NA	44307
1305 Manchester Road	Akron	NA	44307
421 Grace Ave	Akron	NA	44307
763 Euclid Ave	Akron	NA	44320
396 1/2 Howe Street	Akron	NA	44307
579 Blanche St	Akron	NA	44320
438 Rhodes Ave	Akron	NA	44307
1033 Seward Ave	Akron	NA	44320
521 Fernwood Dr	Akron	NA	44320
548 Rhodes Avenue	Akron	NA	44320
929 Bye Street	Akron	NA	44320
380 Work Dr	Akron	NA	44320
558 Fernwood Drive	Akron	NA	44320
1217 Packard Dr	Akron	NA	44307
425 Russell Avenue	Akron	NA	44307
1072 Lane Street	Akron	NA	44307
1136 Belleflower Rd	Akron	NA	44307
911 Lawton Street	Akron	NA	44320
577 Sunset View Dr	Akron	NA	44320
597 Glendora Ave	Akron	NA	44320
1015 Celina Ave	Akron	NA	44307
746 Fern St	Akron	NA	44320
930 Delia Ave	Akron	NA	44320
830 Ruth Ave	Akron	NA	44307
787 Ruth Ave	Akron	NA	44307

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-254-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Akron City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$364,837.00
Total CDBG Program Funds Budgeted	N/A	\$364,837.00
Program Funds Drawdown	\$263,842.00	\$298,928.00
Obligated CDBG DR Funds	\$314,615.00	\$364,837.00
Expended CDBG DR Funds	\$263,842.00	\$298,928.00
Akron City	\$263,842.00	\$298,928.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking and acquisition for Akron.

Location Description:

Land banking and acquisition for Akron.

Activity Progress Narrative:

Land Banking - Acquisition (NSP Only) City of Akron

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	14	0/0	0/0	19/1

Activity Locations

Address	City	State	Zip
930 Delia Ave	Akron	NA	44320
1033 Seward Ave	Akron	NA	44320
1136 Belleflower Rd	Akron	NA	44307
787 Ruth Ave	Akron	NA	44307
597 Glendora Ave	Akron	NA	44320
637 Fultz St	Akron	NA	44307
577 Sunset View Dr	Akron	NA	44320

1629 Claudia Ave	Akron	NA	44307
438 Rhodes Ave	Akron	NA	44307
946 Snyder St	Akron	NA	44307
847 Fess Ave	Akron	NA	44307
903 Mercer Ave	Akron	NA	44320
1226 Cordova Ave	Akron	NA	44320
830 Ruth Ave	Akron	NA	44307

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-254-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Akron City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$120,000.00
Total CDBG Program Funds Budgeted	N/A	\$120,000.00
Program Funds Drawdown	\$0.00	\$6,305.00
Obligated CDBG DR Funds	\$0.00	\$120,000.00
Expended CDBG DR Funds	\$0.00	\$6,305.00
Akron City	\$0.00	\$6,305.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Akron.

Location Description:

General Administration for City of Akron.

Activity Progress Narrative:

Funding allocated to City of Akron for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-255-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Barberton City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$394,000.00
Total CDBG Program Funds Budgeted	N/A	\$394,000.00
Program Funds Drawdown	\$50,469.00	\$138,469.00
Obligated CDBG DR Funds	\$145,600.00	\$394,000.00
Expended CDBG DR Funds	\$50,469.00	\$138,469.00
Barberton City	\$50,469.00	\$138,469.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition/Rehab. Housing Development for the City of Barberton.

Location Description:

Acquisition/Rehab. Housing Development for the City of Barberton.

Activity Progress Narrative:

Funding allocated for acquisition/rehab. housing development for Barberton.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	5/2

Activity Locations

Address	City	State	Zip
459 Wooster Road North	Barberton	NA	44307

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-255-10202
Activity Title:	PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Barberton City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$12,512.00
Total CDBG Program Funds Budgeted	N/A	\$12,512.00
Program Funds Drawdown	\$0.00	\$12,512.00
Obligated CDBG DR Funds	\$0.00	\$12,512.00
Expended CDBG DR Funds	\$0.00	\$12,512.00
Barberton City	\$0.00	\$12,512.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Rehab./Reconstruction-Housing Development in the City of Barberton

Location Description:

Housing Rehab./Reconstruction-Housing Development in the City of Barberton

Activity Progress Narrative:

Funding allocated to the City of Barberton for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-255-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Barberton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$272,931.00
Total CDBG Program Funds Budgeted	N/A	\$272,931.00
Program Funds Drawdown	\$35,381.00	\$57,219.00
Obligated CDBG DR Funds	\$235,931.00	\$272,931.00
Expended CDBG DR Funds	\$35,381.00	\$57,219.00
Barberton City	\$35,381.00	\$57,219.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment/Rehab. Housing Development for the City of Barberton.

Location Description:

Redevelopment/Rehab. Housing Development for the City of Barberton.

Activity Progress Narrative:

Funding allocated to the City of Barberton for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
1166 Liberty	Barberton	NA	44203

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-255-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Barberton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$335,887.00
Total CDBG Program Funds Budgeted	N/A	\$335,887.00
Program Funds Drawdown	\$24,000.00	\$335,887.00
Obligated CDBG DR Funds	(\$19,838.00)	\$335,887.00
Expended CDBG DR Funds	\$24,000.00	\$335,887.00
Barberton City	\$24,000.00	\$335,887.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition for City of Barberton

Location Description:

Demolition for City of Barberton

Activity Progress Narrative:

Land Banking/Clearing and Demolition Citywide City of Barberton

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	27	0/0	0/0	55/23

Activity Locations

Address	City	State	Zip
69 Etling	Barberton	NA	44203

247 5th St NW	Barberton	NA	44203
340 Newell St	Barberton	NA	44203
63 17th St NW	Barberton	NA	44203
145 22nd St NW	Barberton	NA	44203
74 Antles	Barberton	NA	44203
402 Newell St	Barberton	NA	44203
346 Van St	Barberton	NA	44203
339 Van St	Barberton	NA	44203
88 State Street	Barberton	NA	44203
67 17th St NW	Barberton	NA	44203
571 Rubbert Ave	Barberton	NA	44203
527 W Hopocan Ave	Barberton	NA	44203
668 W Tuscarawas Ave	Barberton	NA	44203
55 21st St NW	Barberton	NA	44203
590 Harrington Ave	Barberton	NA	44203
73 Antles	Barberton	NA	44203
539 W Hopocan	Barberton	NA	44203
255 Huron	Barberton	NA	44203
515 S Van Buren Ave	Barberton	NA	44203
587 W Ford	Barberton	NA	44203
309 Lucas St	Barberton	NA	44203
63 1/2 17th St NW	Barberton	NA	44203
313 Van St	Barberton	NA	44203
281 14th St NW	Barberton	NA	44203

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-255-10501

Activity Title: LAND BANKING/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Barberton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$26,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Barberton City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demo, redevelopment of vacant property in the City of Barberton

Location Description:

Demo, redevelopment of vacant property in the City of Barberton

Activity Progress Narrative:

This activity was zeroed out during the obligation process by the spreadsheet confirmation process.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/4

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-255-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Disposition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Barberton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$17,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Barberton City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking for City of Barberton.

Location Description:

Land Banking for City of Barberton.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation spreadsheet process by Barberton.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-255-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Project Number:

07

Projected Start Date:

04/01/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

05/30/2013

Responsible Organization:

Barberton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$121,200.00
Total CDBG Program Funds Budgeted	N/A	\$121,200.00
Program Funds Drawdown	\$0.00	\$121,200.00
Obligated CDBG DR Funds	\$0.00	\$121,200.00
Expended CDBG DR Funds	\$0.00	\$121,200.00
Barberton City	\$0.00	\$121,200.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration

Location Description:

Administration for City of Barberton

Activity Progress Narrative:

Funding allocated to City of Barberton for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-258-10211
Activity Title:	PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

02

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition/Rehab-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Mentor City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$32,700.00
Total CDBG Program Funds Budgeted	N/A	\$32,700.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$32,700.00	\$32,700.00
Expended CDBG DR Funds	\$0.00	\$0.00
Mentor City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase Rehab general acquisition for city of Mentor.

Location Description:

Purchase Rehab general acquisition for city of Mentor.

Activity Progress Narrative:

Funding allocated to Mentor City for general acquisition costs.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-258-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Mentor City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$113,163.00
Total CDBG Program Funds Budgeted	N/A	\$113,163.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$113,163.00	\$113,163.00
Expended CDBG DR Funds	\$0.00	\$0.00
Mentor City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment general acquisition for city of Mentor.

Location Description:

Redevelopment general acquisition for city of Mentor.

Activity Progress Narrative:

Funding allocated to Mentor City for general acquisition costs

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	2	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
6215 Iroquois Trail	Mentor	NA	44060

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-258-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Mentor City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$91,100.00
Total CDBG Program Funds Budgeted	N/A	\$91,100.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$91,100.00
Expended CDBG DR Funds	\$0.00	\$0.00
Mentor City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Mentor.

Location Description:

General Administration for City of Mentor.

Activity Progress Narrative:

Funding allocated to Mentor City for administrative costs

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-264-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Cleveland City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,147,635.00
Total CDBG Program Funds Budgeted	N/A	\$1,147,635.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,147,635.00	\$1,147,635.00
Expended CDBG DR Funds	\$0.00	\$0.00
Cleveland City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment rehab and reconstruction for city of Cleveland.

Location Description:

Redevelopment rehab and reconstruction for city of Cleveland.

Activity Progress Narrative:

Funding allocated for the City of Cleveland for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	3	0/0	0/0	9/1

Activity Locations

Address	City	State	Zip
11122 Ashbury Avenue	Cleveland	NA	44106
1448 West 81st Street	Cleveland	NA	44102
1369 West 85th Street	Cleveland	NA	44102

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-264-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Cleveland City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,498,160.00
Total CDBG Program Funds Budgeted	N/A	\$6,498,160.00
Program Funds Drawdown	\$1,652,989.00	\$5,620,934.00
Obligated CDBG DR Funds	\$2,530,215.00	\$6,498,160.00
Expended CDBG DR Funds	\$1,652,989.00	\$5,620,934.00
Cleveland City	\$1,652,989.00	\$2,027,989.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition for City of Cleveland.

Location Description:

Region-Wide Demolition for City of Cleveland.

Activity Progress Narrative:

Land Banking/Clearance and Demolition City of Cleveland

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	321	0/0	0/0	1042/370

Activity Locations

Address	City	State	Zip
6708-6710 Bushnell Ct	Cleveland	NA	44104
1377 E 90th St	Cleveland	NA	44106
2496 E 110 St	Cleveland	NA	44105
2208 E 36 St	Cleveland	NA	44115
3719 Seymour Ave	Cleveland	NA	44113
967 E 130 St	Cleveland	NA	44108
3501 E 46 St	Cleveland	NA	44105

3371 E 130 St	Cleveland	NA	44111
9803 Sophia	Cleveland	NA	44104
2018 Torbenson Dr	Cleveland	NA	44112
7266 Wentworth Ave	Cleveland	NA	44102
6515 Philetus Ave	Cleveland	NA	44127
5036 Glazier Ave	Cleveland	NA	44127
3303 E 105 St	Cleveland	NA	44104
4472 Douse Ave	Cleveland	NA	44127
1231 E 61 St	Cleveland	NA	44106
7917 Holto Ct	Cleveland	NA	44104
3664 E 46 St	Cleveland	NA	44105
6013 Grand Ave	Cleveland	NA	44104
440 E 120	Cleveland	NA	44108
1347 Rosa Parks Dr	Cleveland	NA	44106
12716 Dove Ave	Cleveland	NA	44105
677 Lakeview Rd	Cleveland	NA	44108
5826 Superior Ave	Cleveland	NA	44103
3598 E 55th St	Cleveland	NA	44105
6607 Fir Ave	Cleveland	NA	44102
6514 Colegate	Cleveland	NA	44102
1003 E 140 St	Cleveland	NA	44110
2212 E 81st St	Cleveland	NA	44103
12327-231 Woodside	Cleveland	NA	44108
3691 E 144 St	Cleveland	NA	44128
3651 E 47 St	Cleveland	NA	44104
9918 Gay Ave	Cleveland	NA	44105
4961 Mead Ave	Cleveland	NA	44127
5314 Dolloff Rd	Cleveland	NA	44127
3379 E 116 St	Cleveland	NA	44120
2922 E 104 St	Cleveland	NA	44104
9326 Beacon Ave	Cleveland	NA	44105
3672 E 65 St	Cleveland	NA	44105
1382 E 90 St	Cleveland	NA	44106
8004 Finney Ave	Cleveland	NA	44105
3823 E 72 St	Cleveland	NA	44105
3632 E 82 St	Cleveland	NA	44105
6901 Salem Ave	Cleveland	NA	44127
4107 Denison Ave	Cleveland	NA	44109
3274 E 128 St	Cleveland	NA	44120
10811 Hampden Ave	Cleveland	NA	44108
6406 Harvard Ave	Cleveland	NA	44105
3739 E 95 St	Cleveland	NA	44105
3841 E 50 St	Cleveland	NA	44105
3368 E 93rd St	Cleveland	NA	44104
3612 E 117 St	Cleveland	NA	44105
7402 Union Avenue	Cleveland	NA	44105

10222 Union Ave	Cleveland	NA	44105
10906 Harvard Ave	Cleveland	NA	44105
5839 Portage Ave	Cleveland	NA	44127
12600 Parkhill Ave	Cleveland	NA	44120
8309 E 57 St	Cleveland	NA	44105
11202 Notre Dame	Cleveland	NA	44104
3824-3826 E 149th St	Cleveland	NA	44128
7124 Canton Ave	Cleveland	NA	44105
3608 E 48 St	Cleveland	NA	44105
9720 Elwell Ave	Cleveland	NA	44104
7136 Deveny Ave	Cleveland	NA	44105
13610 Blenheim Rd	Cleveland	NA	44110
5089 Pershing Ave	Cleveland	NA	44127
4019 List Ct.	Cleveland	NA	44113
13003 Woodside Ave	Cleveland	NA	44108
8011-8013 Laumar (F & R)	Cleveland	NA	44105
9513 St Catherine	Cleveland	NA	44104
10131 North Blvd.	Cleveland	NA	44108
814 E 156 St	Cleveland	NA	44110
2974 E 61 St	Cleveland	NA	44127
3238 W 31 St	Cleveland	NA	44109
10214 Elwell Ave	Cleveland	NA	44104
6806-6808	Cleveland	NA	44104
9713 Elwell Avenue	Cleveland	NA	44104
3551 E 78 St	Cleveland	NA	44105
2952 E 114 St	Cleveland	NA	44104
3691 E 52 St	Cleveland	NA	44105
4965 Mead Ave	Cleveland	NA	44127
6723 Chambers Ave	Cleveland	NA	44105
986 E 79 St	Cleveland	NA	44103
3747 E 95th St	Cleveland	NA	44105
3279 E 123rd St	Cleveland	NA	44120
5009 Guy Ave	Cleveland	NA	44127
9629 Stoughton	Cleveland	NA	44104
9509 St Catherine Ave	Cleveland	NA	44104
9823 Anderson Ave	Cleveland	NA	44105
9911 Bessemer Ave	Cleveland	NA	44104
6421 Varian Avenue	Cleveland	NA	44103
4467 Douse Ave	Cleveland	NA	44127
1385 E 92nd St	Cleveland	NA	44106
9712 Fuller Ave	Cleveland	NA	44104
10914 Hull	Cleveland	NA	44106
11917 Minor Ave	Cleveland	NA	44105
6707 Linwood Ave	Cleveland	NA	44103
5022 Anson Ave	Cleveland	NA	44127
681 E 125 St	Cleveland	NA	44108

997 Ivanhoe Rd	Cleveland	NA	44110
251 W 33 St	Cleveland	NA	44109
6019 Bonna Ave	Cleveland	NA	44103
3719 E 144 St	Cleveland	NA	44120
12701 Parkhill Ave	Cleveland	NA	44120
3620 E 61st St	Cleveland	NA	44105
3696 E 144 St	Cleveland	NA	44120
9702 Carton Ave	Cleveland	NA	44106
9400 Marah Ave	Cleveland	NA	44104
2026 W 27 St	Cleveland	NA	44112
3594 Beyerle Rd	Cleveland	NA	44105
263 E 156 St	Cleveland	NA	44110
1362 E 93 St	Cleveland	NA	44106
3102 Tampa Ave	Cleveland	NA	44109
10406-08 Somerset Ave	Cleveland	NA	44108
3546 E 113 St	Cleveland	NA	44105
1081 E 147 St	Cleveland	NA	44110
15812 Mandalay Ave	Cleveland	NA	44110
2900 E 114 St	Cleveland	NA	44104
2841 E 116 St	Cleveland	NA	44120
9913 Ewell Ave	Cleveland	NA	44104
4648 Avery	Cleveland	NA	44127
3650 E 50th St	Cleveland	NA	44105
3137 W 61 St	Cleveland	NA	44102
2877 E 104 St	Cleveland	NA	44104
11617 Tuscora	Cleveland	NA	44106
785 Wayside Ave	Cleveland	NA	44110
6731-6801 Gertude (F&R)	Cleveland	NA	44105
4164 E 99 St	Cleveland	NA	44105
1065 Parkwood Dr	Cleveland	NA	44108
1398 E 89 St	Cleveland	NA	44106
9321 Benhman Avenue	Cleveland	NA	44105
8007 Finney Ave	Cleveland	NA	44105
3222 E 57 St	Cleveland	NA	44127
12222 Ashbury Ave	Cleveland	NA	44103
8713 Folsom Ave	Cleveland	NA	44104
3310 E 55 St	Cleveland	NA	44127
3568 E 120 St	Cleveland	NA	44105
5423 Mumford Ave	Cleveland	NA	44127
3835 E 50 St	Cleveland	NA	44105
6901 Temple Ave	Cleveland	NA	44127
7619 Harvard Ave	Cleveland	NA	44105
9909 Gibson Ave	Cleveland	NA	44105
2999 Nursery Ave	Cleveland	NA	44127
6719 Lawnview	Cleveland	NA	44103
5819 Ellen Ave	Cleveland	NA	44102

9010 Marshall Ave	Cleveland	NA	44104
1348 E 117th St	Cleveland	NA	44106
2203 E 69 St	Cleveland	NA	44103
11612 Honeydale Ave	Cleveland	NA	44120
1165 E 146 St	Cleveland	NA	44110
11906-08 Ohlman Ave	Cleveland	NA	44108
11213 Notre Dame	Cleveland	NA	44104
3291 W 46 St	Cleveland	NA	44102
10914 Gay Ave	Cleveland	NA	44105
14401 Benwood Ave	Cleveland	NA	44128
1401 E 89 St	Cleveland	NA	44106
3346 W 33 St	Cleveland	NA	44109
6625 Clement Ave	Cleveland	NA	44105
3010 E 81 St	Cleveland	NA	44104
3032 W 51 St	Cleveland	NA	44102
3163 W 48 St	Cleveland	NA	44114
10116 Somerset Ave	Cleveland	NA	44105
1550 E 45 St	Cleveland	NA	44103
3463 E 78 St	Cleveland	NA	44104
1040 E 78 St	Cleveland	NA	44103
9912 Elwell Ave	Cleveland	NA	44104
1532 E 120 St	Cleveland	NA	44103
1409 E 92 St	Cleveland	NA	44106
12619 Iroquois Ave	Cleveland	NA	44108
3335 E 49 St	Cleveland	NA	44127
9617 St Catherine Ave	Cleveland	NA	44104
17802 Tarkington Ave	Cleveland	NA	44128
3522 E 88	Cleveland	NA	44120
11209 Greenwich Ave	Cleveland	NA	44105
6904 Linwood Ave	Cleveland	NA	44103
12823 Harvard Ave	Cleveland	NA	44106
11131 Mt Carmel	Cleveland	NA	44104
3304 E 135th St	Cleveland	NA	44108
11626 Honeydale Ave	Cleveland	NA	44120
13330 Darley Avenue	Cleveland	NA	44110
6501 Chambers Ave	Cleveland	NA	44105
9808 Gaylord Ave	Cleveland	NA	44105
9716-18 Marah Ave	Cleveland	NA	44104
3187 W 98 St	Cleveland	NA	44102
10602 Way Ave	Cleveland	NA	44105
4116 E 71 St	Cleveland	NA	44104
2194 W 83rd St	Cleveland	NA	44102
3042 W 46 (F&R)	Cleveland	NA	44102
5805 Huss Ave	Cleveland	NA	44105
4912 McBride Ave	Cleveland	NA	44127
12623 Iroquois	Cleveland	NA	44108

9608-9610 Marah Ave	Cleveland	NA	44104
7203 Ottawa	Cleveland	NA	44105
1602-1604 E 82nd St	Cleveland	NA	44103
12406 Mcgowan Avenue	Cleveland	NA	44135
8907 Cannon Ave	Cleveland	NA	44105
16306 Tarkington Ave	Cleveland	NA	44128
2834 E 99 St	Cleveland	NA	44104
2956 E 75th St	Cleveland	NA	44127
974 E 131 St	Cleveland	NA	44108
2176 E 83rd St	Cleveland	NA	44113
2339 E 49 St	Cleveland	NA	44127
3434 W 59 St	Cleveland	NA	44102
8504 Connecticut	Cleveland	NA	44105
4082 E 79 St	Cleveland	NA	44105
12632 Iroquois Avenue	Cleveland	NA	44108
3751 E 95th St	Cleveland	NA	44105
9919 Orleans Ave	Cleveland	NA	44105
3608 E 117th St	Cleveland	NA	44105
9513 Raymond Ave	Cleveland	NA	44104
2534 E 82 St	Cleveland	NA	44104
7024 Ivy Avenue	Cleveland	NA	44127
9019 Fuller Ave	Cleveland	NA	44104
4299 E 114 St	Cleveland	NA	44105
3422 E 102 St	Cleveland	NA	44104
3346 W 123 St	Cleveland	NA	44109
2632 E 128 St	Cleveland	NA	44120
11613 Honeydale Ave	Cleveland	NA	44120
717 E 115 St	Cleveland	NA	44108
13818 Svec Avenue	Cleveland	NA	44120
9425 Easton Ave	Cleveland	NA	44104
7921-23 Dorver Ave	Cleveland	NA	44105
8014 Bellevue Ave	Cleveland	NA	44103
5929 Pilsen Ave	Cleveland	NA	44102
3562 W 46 St	Cleveland	NA	44102
12203-05 Ashbury Ave	Cleveland	NA	44106
2651 E 61 St	Cleveland	NA	44104
574 E 115 St	Cleveland	NA	44108
3611 E 50 St	Cleveland	NA	44105
3033 W 51 St	Cleveland	NA	44102
2238 E 76	Cleveland	NA	44103
3630 E 81st St	Cleveland	NA	44105
9121 Birchdale Avenue	Cleveland	NA	44106
9116 Laisy Ave	Cleveland	NA	44104
8922 Harris Ave	Cleveland	NA	44104
867 E 129 St	Cleveland	NA	44108
9900-02 Parkgate Ave	Cleveland	NA	44108

1360 E 91st St	Cleveland	NA	44106
1376 E 43 St	Cleveland	NA	44103
3321 W 46 St	Cleveland	NA	44102
919 Evangeline Ave	Cleveland	NA	44110
11409 Tuscora Ave	Cleveland	NA	44108
2295 E 119 St	Cleveland	NA	44106
3437 E 128 St	Cleveland	NA	44120
7600 Elton	Cleveland	NA	44102
2498 E 110	Cleveland	NA	44104
974 E 130 St	Cleveland	NA	44108
8915 St Catherine Ave	Cleveland	NA	44104
12612 Lancelot Ave	Cleveland	NA	44108
1274 Norwood Rd	Cleveland	NA	44103
1432 Lakeview Rd (F&R)	Cleveland	NA	44106
8208 Golden Ave	Cleveland	NA	44103
6619 Linwood Avenue	Cleveland	NA	44103
2611 E 96 St	Cleveland	NA	44103
10411 Crestwood	Cleveland	NA	44106
5316 Magnet Ave	Cleveland	NA	44127
8816 St Catherine Ave	Cleveland	NA	44104
2255 E 71 St (Rear)	Cleveland	NA	44103
3581 Kimmel Rd	Cleveland	NA	44105
1071 E 67 St	Cleveland	NA	44103
9715 St Catherine Ave	Cleveland	NA	44104
12338 Ashbury Ave	Cleveland	NA	44106
5055 Finn Ave	Cleveland	NA	44127
9501 Marah Avenue	Cleveland	NA	44104
3251 W 33 St	Cleveland	NA	44109
4310 Bialek Ave	Cleveland	NA	44113
877 Lakeview Rd	Cleveland	NA	44108
11805 Tuscora Ave	Cleveland	NA	44108
1338 E 188 St	Cleveland	NA	44104
13609 Benwood Avenue	Cleveland	NA	44105
3661 E 49 St	Cleveland	NA	44105
4622 Jewett Ave	Cleveland	NA	44127
6725 Edna Ave	Cleveland	NA	44103
8997 Ann Ct	Cleveland	NA	44108
3296 E 89th St	Cleveland	NA	44104
9105 Harvard Ave	Cleveland	NA	44105
411 E 123 St	Cleveland	NA	44108
1468 E 111 St	Cleveland	NA	44106
11825 Honeydale Ave	Cleveland	NA	44120
10303 Hampden	Cleveland	NA	44108
1690 E 70 St	Cleveland	NA	44110
917 Rudyard Ave	Cleveland	NA	44110
9118 Marshall Ave	Cleveland	NA	44104

10305 Parkview Ave	Cleveland	NA	44104
5415 Spencer Avenue	Cleveland	NA	44103
2311 Montclair Ave	Cleveland	NA	44109
2902 E 91 St	Cleveland	NA	44104
7230 Ivy Ave	Cleveland	NA	44127
4923 Guy Ave	Cleveland	NA	44127
2845 E 100 St	Cleveland	NA	44104
2232 W 104 St	Cleveland	NA	44102
899 E 144 St	Cleveland	NA	44110
17601 Rock Circle	Cleveland	NA	44112
1059 E 77 St	Cleveland	NA	44103
2845 E 102 St	Cleveland	NA	44105
1340 E 110 St	Cleveland	NA	44106
11820 Soika Avenue	Cleveland	NA	44120
1133 Ansel Rd	Cleveland	NA	44103
2626 W 83 St	Cleveland	NA	44105
7704 Star	Cleveland	NA	44103
4234 E 98 St	Cleveland	NA	44105
2996 E 59 St	Cleveland	NA	44127
8606-08 Beckman Ave	Cleveland	NA	44104
4150 E 110 St	Cleveland	NA	44105
3607 E 81 St	Cleveland	NA	44105
3008 E 78 St	Cleveland	NA	44104
2666 E 68th St	Cleveland	NA	44104
8905 Easton Ave	Cleveland	NA	44104
8108 Kosciuszko Ave	Cleveland	NA	44103
9112 Laisy Ave	Cleveland	NA	44104
9801 Heath Ave	Cleveland	NA	44104
14706 Saranac Rd	Cleveland	NA	44110
9802 Nelson Ave	Cleveland	NA	44105
3399 W 58 St	Cleveland	NA	44102
3041 E 78th St	Cleveland	NA	44104
3684 E 50 St	Cleveland	NA	44105
9621 Raymond Ave	Cleveland	NA	44104
1053 E 67 St	Cleveland	NA	44103
6903 Salem Ave	Cleveland	NA	44127
3820 E 57 St	Cleveland	NA	44105
4105 E 79 St	Cleveland	NA	44105
781 Wayside Ave	Cleveland	NA	44110
1270 E 79th St	Cleveland	NA	44103
7742 Dercum	Cleveland	NA	44105
1631 E 70 St	Cleveland	NA	44110
3528 E 144 St	Cleveland	NA	44105
16016 Saranac Avenue	Cleveland	NA	44110
11408 Whitmore Ave	Cleveland	NA	44108
1546 E 45 St	Cleveland	NA	44103

904 Parkwood Dr	Cleveland	NA	44108
3477 E 99th St	Cleveland	NA	44104
8105 Keyes Ave	Cleveland	NA	44104
3226 E 57 St	Cleveland	NA	44127
9521 Heath Ave	Cleveland	NA	44104
7701 Connecticut	Cleveland	NA	44105
2271 E 93 St	Cleveland	NA	44106
9920 Elwell Ave	Cleveland	NA	44104
6819 Cedar Ave	Cleveland	NA	44103
6701 Clement Ave	Cleveland	NA	44105
902 Ansel Rd	Cleveland	NA	44103
14503-14505 Westropp Ave	Cleveland	NA	44110
3652 E 48 St	Cleveland	NA	44105
12918 Woodside Ave	Cleveland	NA	44108
2196 E 36 St	Cleveland	NA	44115
3592 E 78 T	Cleveland	NA	44105
9422 Easton	Cleveland	NA	44104
3518 E 88	Cleveland	NA	44105
11703 Oakview Ave	Cleveland	NA	44108
4927 Guy Ave	Cleveland	NA	44127
11724 Honeydale Ave	Cleveland	NA	44120
410 Arbor Ave	Cleveland	NA	44108
3510 E 88	Cleveland	NA	44105
7403 Berry Ave	Cleveland	NA	44102
3281 E 132 St	Cleveland	NA	44120
10902 Mt Overlook	Cleveland	NA	44104
11817 Honeydale Ave	Cleveland	NA	44120
14917 Sunview Ave	Cleveland	NA	44128
2855 E 104 St	Cleveland	NA	44104
9103 Morris Ct	Cleveland	NA	44106

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-264-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Cleveland City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$375,000.00
Total CDBG Program Funds Budgeted	N/A	\$375,000.00
Program Funds Drawdown	\$0.00	\$375,000.00
Obligated CDBG DR Funds	\$0.00	\$375,000.00
Expended CDBG DR Funds	\$0.00	\$375,000.00
Cleveland City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Cleveland.

Location Description:

General administration for City of Cleveland.

Activity Progress Narrative:

Funding allocated to the City of Cleveland for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-265-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Cleveland Heights City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$827,737.00
Total CDBG Program Funds Budgeted	N/A	\$827,737.00
Program Funds Drawdown	\$24,924.00	\$46,790.00
Obligated CDBG DR Funds	\$437,737.00	\$827,737.00
Expended CDBG DR Funds	\$24,924.00	\$46,790.00
Cleveland Heights City	\$24,924.00	\$46,790.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition/Rehab-Housing Development for City of Cleveland Heights.

Location Description:

Acquisition/Rehab-Housing Development for City of Cleveland Heights.

Activity Progress Narrative:

Housing Development City of Cleveland Heights

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	11/3

Activity Locations

Address	City	State	Zip
3199 Sycamore Rd	Cleveland Heights	NA	44121
1207 Alpine Rd	Cleveland Heights	NA	44121

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-265-10301
Activity Title:	REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Cleveland Heights City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$804,583.00
Total CDBG Program Funds Budgeted	N/A	\$804,583.00
Program Funds Drawdown	\$30,615.00	\$30,615.00
Obligated CDBG DR Funds	\$0.00	\$510,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Cleveland Heights City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment residential rehab for Cleveland Heights.

Location Description:

Redevelopment residential rehab for Cleveland Heights.

Activity Progress Narrative:

Funding allocated for residential redevelopment rehab for Cleveland Heights.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	5/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-265-10307

Activity Title: REDEV/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Disposition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Cleveland Heights City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$19,290.00
Total CDBG Program Funds Budgeted	N/A	\$19,290.00
Program Funds Drawdown	\$0.00	\$19,290.00
Obligated CDBG DR Funds	(\$94,710.00)	\$19,290.00
Expended CDBG DR Funds	\$0.00	\$19,290.00
Cleveland Heights City	\$0.00	\$19,290.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking for City of Cleveland Heights.

Location Description:

Land Banking for City of Cleveland Heights.

Activity Progress Narrative:

Funding allocated to Cleveland Heights for land banking.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	8/4

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-265-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Cleveland Heights City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$86,652.00
Total CDBG Program Funds Budgeted	N/A	\$86,652.00
Program Funds Drawdown	\$23,179.00	\$23,179.00
Obligated CDBG DR Funds	\$86,652.00	\$86,652.00
Expended CDBG DR Funds	\$0.00	\$0.00
Cleveland Heights City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition for city of Cleveland Heights.

Location Description:

Clearance and demolition for city of Cleveland Heights.

Activity Progress Narrative:

Land Banking/Clearing and Demolition City of Cleveland Heights

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	10	0/0	0/0	14/1

Activity Locations

Address	City	State	Zip
3296 Winsford Rd	Cleveland Heights	NA	44112

1207 Alpine Rd	Cleveland Heights	NA	44121
903 Yellowstone Rd	Cleveland Heights	NA	44121
3319 Yorkshire	Cleveland Heights	NA	44118
868 Woodview	Cleveland Heights	NA	44121
924 Selwyn Rd	Cleveland Heights	NA	44122
3800 Delmore Rd	Cleveland Heights	NA	44112
3423 Spangler Rd	Cleveland Heights	NA	44112
3227 Redwood Rd	Cleveland Heights	NA	44118
860 Woodview	Cleveland Heights	NA	44121

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-265-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Cleveland Heights City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$38,913.00
Total CDBG Program Funds Budgeted	N/A	\$38,913.00
Program Funds Drawdown	\$29,034.00	\$29,034.00
Obligated CDBG DR Funds	\$38,913.00	\$38,913.00
Expended CDBG DR Funds	\$0.00	\$0.00
Cleveland Heights City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking and land banking acquisition for Cleveland Heights.

Location Description:

Land banking and land banking acquisition for Cleveland Heights.

Activity Progress Narrative:

Land Banking - Acquisition (NSP Only) City of Cleveland Heights

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
3423 Spangler Rd	Cleveland Heights	NA	44112
3227 Redwood Rd	Cleveland Heights	NA	44118

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-265-10511

Activity Title: LAND BANKING/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Cleveland Heights City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$39,880.00
Total CDBG Program Funds Budgeted	N/A	\$39,880.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$39,880.00	\$39,880.00
Expended CDBG DR Funds	\$0.00	\$0.00
Cleveland Heights City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking general acquisition for city of Cleveland Heights.

Location Description:

Land banking general acquisition for city of Cleveland Heights.

Activity Progress Narrative:

Acquisition - general City of Cleveland Heights

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	1	0/0	0/0	5/1

Activity Locations

Address	City	State	Zip
1207 Alpine Rd	Cleveland Heights	NA	44121

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-265-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Cleveland Heights City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$235,100.00
Total CDBG Program Funds Budgeted	N/A	\$235,100.00
Program Funds Drawdown	\$13,291.00	\$22,056.00
Obligated CDBG DR Funds	\$0.00	\$235,100.00
Expended CDBG DR Funds	\$13,291.00	\$22,056.00
Cleveland Heights City	\$13,291.00	\$22,056.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Cleveland Heights City.

Location Description:

General Administration for Cleveland Heights City.

Activity Progress Narrative:

Funding allocated to Cleveland Heights for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-266-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Cuyahoga Falls City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$704,904.00
Total CDBG Program Funds Budgeted	N/A	\$704,904.00
Program Funds Drawdown	\$64,190.00	\$291,625.00
Obligated CDBG DR Funds	\$253,388.00	\$704,904.00
Expended CDBG DR Funds	\$64,190.00	\$291,625.00
Cuyahoga Falls City	\$64,190.00	\$291,625.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition/Rehab-Housing Development for Cuyahoga Falls.

Location Description:

Acquisition/Rehab-Housing Development for Cuyahoga Falls.

Activity Progress Narrative:

Funding allocated for Cuyahoga Falls for Rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	8/4

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-266-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Cuyahoga Falls City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$6,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Cuyahoga Falls City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will be the demolition of vacant or abandoned housing units for City of Cuyahoga Falls.

Location Description:

This activity will be the demolition of vacant or abandoned housing units for City of Cuyahoga Falls.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-266-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Cuyahoga Falls City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$78,300.00

Total CDBG Program Funds Budgeted

N/A

\$78,300.00

Program Funds Drawdown

\$3,689.00

\$10,734.00

Obligated CDBG DR Funds

\$0.00

\$78,300.00

Expended CDBG DR Funds

\$0.00

\$7,045.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration for City of Cuyahoga Falls.

Location Description:

General Administration for City of Cuyahoga Falls.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-268-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Dayton City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$398,316.72
Total CDBG Program Funds Budgeted	N/A	\$398,316.72
Program Funds Drawdown	\$25,900.00	\$25,900.00
Obligated CDBG DR Funds	\$398,316.72	\$398,316.72
Expended CDBG DR Funds	\$25,900.00	\$25,900.00
Dayton City	\$25,900.00	\$25,900.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction of properties for City of Dayton.

Location Description:

Rehab and reconstruction of properties for City of Dayton.

Activity Progress Narrative:

Housing Development City of Dayton

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	3	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
1980 Burroughs Dr	Dayton	NA	45406
1749 Academy Pl	Dayton	NA	45406
1438 Catalpa	Dayton	NA	45406

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-268-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Dayton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,631,668.00
Total CDBG Program Funds Budgeted	N/A	\$1,631,668.00
Program Funds Drawdown	\$360.00	\$360.00
Obligated CDBG DR Funds	\$1,631,668.00	\$1,631,668.00
Expended CDBG DR Funds	\$360.00	\$360.00
Dayton City	\$360.00	\$360.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition for city of Dayton.

Location Description:

Clearance and demolition for city of Dayton.

Activity Progress Narrative:

Funding allocated to the City of Dayton for clearance and demolition

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	148	0/0	0/0	192/1

Activity Locations

Address	City	State	Zip
52 Maiden Ave	Dayton	NA	45427
2109 Wesleyan Rd	Dayton	NA	45406
2800-2810 Jerome Ave	Dayton	NA	45408
1511 Alwidy Ave	Dayton	NA	45408
635 Liscum Dr	Dayton	NA	45427
416-418 N Williams St	Dayton	NA	45402
2001 Wesleyan Rd	Dayton	NA	45406

2315 E 3rd St	Dayton	NA	45403
1417 Superior Ave	Dayton	NA	45402
1808 Linnbrook Dr	Dayton	NA	45406
269-271 Hunter Ave	Dayton	NA	45404
2505-2507 E 5th St	Dayton	NA	45403
1101 W Stewart St	Dayton	NA	45408
2343 Mundale Ave	Dayton	NA	45420
541 Bolander Ave	Dayton	NA	45408
1500 McArthur Ave	Dayton	NA	45408
3649 Cornell Dr	Dayton	NA	45406
1451 N Gettysburg Ave	Dayton	NA	45417
1316-1318 Wisconsin Blvd	Dayton	NA	45408
736 Whitmore Ave	Dayton	NA	45417
2137-2139 Auburn Ave	Dayton	NA	45406
523 Wyoming St	Dayton	NA	45410
117 Belton St	Dayton	NA	45408
44 Dover St	Dayton	NA	45410
1417 Weaver St	Dayton	NA	45408
116 Westboro St	Dayton	NA	45408
135-137 Rott St	Dayton	NA	45410
4550 Salyan Dr	Dayton	NA	45417
720 N P L Dunbar St	Dayton	NA	45402
1316 Weaver St	Dayton	NA	45408
1630-1636 Harold Dr	Dayton	NA	45406
1508 Bancroft St	Dayton	NA	45408
429 Hopeland Ave	Dayton	NA	45408
68 S Garfield St	Dayton	NA	45403
2340 Philadelphia Dr	Dayton	NA	45406
701 Ethel Ave	Dayton	NA	45408
1027 Cicilion Ave	Dayton	NA	45407
434 Bolander Ave	Dayton	NA	45408
2509 E 3rd St	Dayton	NA	45403
125-127 Valley St	Dayton	NA	45404
1145 W Stewart St	Dayton	NA	45408
2101 Victoria Ave	Dayton	NA	45406
2510 Lakeview Ave	Dayton	NA	45408
2041 Kipling Dr	Dayton	NA	45406
505 Grafton Ave	Dayton	NA	45406
346 Elmhurst Rd	Dayton	NA	45417
2700-2704 Lakeview Ave	Dayton	NA	45408
2634-2636 Lakeview Ave	Dayton	NA	45408
3578-3584 Stanford Pl	Dayton	NA	45406
43 E Fairview Ave	Dayton	NA	45405
1145 Linda Vista Ave	Dayton	NA	45405
704 Ward St	Dayton	NA	45408
2629-2631 E 3rd St	Dayton	NA	45403

117 N Philadelphia Dr	Dayton	NA	45403
241 Fernwood Ave	Dayton	NA	45405
45 S Decker Ave	Dayton	NA	45417
669 Whitmore Ave	Dayton	NA	45417
1312 Wisconsin Blvd	Dayton	NA	45408
343 Maiden Ave	Dayton	NA	45427
415-416 Hopeland Ave	Dayton	NA	45408
4643 W 2nd St	Dayton	NA	45417
2047 Ravenwood Ave	Dayton	NA	45406
21-23 Mumma Ave	Dayton	NA	45406
444 S Broadway St	Dayton	NA	45402
720 Ward St	Dayton	NA	45408
1129 Wildwood Ave	Dayton	NA	45417
253 S Ardmore Ave	Dayton	NA	45417
234 Hunter Ave	Dayton	NA	45404
700-702 Oxford Ave	Dayton	NA	45402
925 Frizell Ave	Dayton	NA	45408
604 Fulmer Dr	Dayton	NA	45403
411 Negley Pl	Dayton	NA	45402
46 S Horton St	Dayton	NA	45403
1121-1123 Huffman Ave	Dayton	NA	45403
28 Vine St	Dayton	NA	45409
140 E Hudson Ave	Dayton	NA	45405
4632 Oakridge Dr	Dayton	NA	45417
310 E Bruce Ave	Dayton	NA	45405
1309 Riverview Ave	Dayton	NA	45407
1335 Superior Ave	Dayton	NA	45402
3000 Highview Hills Rd	Dayton	NA	45418
524-526 W Norman Ave	Dayton	NA	45405
2005 Fairport Ave	Dayton	NA	45406
37 Vine St	Dayton	NA	45409
1255 Wisconsin Blvd	Dayton	NA	45408
2509-2511 E 5th St	Dayton	NA	45403
4404 Hoover Ave	Dayton	NA	45417
2821-2823 E 2nd St	Dayton	NA	45403
2100 Victoria Ave	Dayton	NA	45406
4602 Hoover Ave	Dayton	NA	45417
4044 Viva Villa Ave	Dayton	NA	45417
912 Gard Ave	Dayton	NA	45408
552 Troy St	Dayton	NA	45404
1317 W Stewart St	Dayton	NA	45408
518 Hall Ave	Dayton	NA	45404
32 Hamilton Ave	Dayton	NA	45403
1610-1616 Harold Dr	Dayton	NA	45406
5224 W 3rd St	Dayton	NA	45427
2500 Vance Rd	Dayton	NA	45418

654-656 Milburn Ave	Dayton	NA	45404
1905 Weaver St	Dayton	NA	45408
515 N Broadway	Dayton	NA	45402
20 S Trenton St	Dayton	NA	45417
34-36 Hivling St	Dayton	NA	45403
252-254 Harbine Ave	Dayton	NA	45403
5330 Davue Cir	Dayton	NA	45406
1311 Swisher Ave	Dayton	NA	45408
517 Adelite Ave	Dayton	NA	45408
1416 Tampa Ave	Dayton	NA	45408
428 Adelite Ave	Dayton	NA	45408
916-918 Catalpa Dr	Dayton	NA	45402
415-417 Adelite Ave	Dayton	NA	45417
920-922 Catalpa Dr	Dayton	NA	45402
2909 E 3rd St	Dayton	NA	45403
220 S Ardmore Ave	Dayton	NA	45417
21 N Van Lear St	Dayton	NA	45403
432-434 Wesley St	Dayton	NA	45403
218 Johnson St	Dayton	NA	45410
2328-2330 Lakeview Ave	Dayton	NA	45408
42-44 S Huron St	Dayton	NA	45403
2604 E 2nd St	Dayton	NA	45403
2154-2156 Malvern Ave	Dayton	NA	45406
4439 Gaiter Ln	Dayton	NA	45427
1217 Wisconsin Blvd	Dayton	NA	45408
5-7 Troy St	Dayton	NA	45404
340 Ethel Ave	Dayton	NA	45417
559 S Broadway St	Dayton	NA	45402
1216 Wisconsin Blvd	Dayton	NA	45408
2237 3rd St	Dayton	NA	45403
3140-3144 N Main St	Dayton	NA	45405
2022 W Riverview Ave	Dayton	NA	45407
354-356 Lookout Ave	Dayton	NA	45417
513-515 Lexington Ave	Dayton	NA	45402
1033 W Stewart St	Dayton	NA	45408
28 E Burton Ave	Dayton	NA	45405
817 Walton Ave	Dayton	NA	45407
1628 Cornell Dr	Dayton	NA	45406
1708 S Gettysburg Ave	Dayton	NA	45408
1109 W Stewart St	Dayton	NA	45408
1137 Linda Vista Ave	Dayton	NA	45405
124 Hickory St	Dayton	NA	45410
2627 E 3rd St	Dayton	NA	45403
121 Ernst Ave	Dayton	NA	45405
604-606 Dearborn Ave	Dayton	NA	45417
1914 Kensington	Dayton	NA	45406

32 E Burton Ave	Dayton	NA	45405
2015 Catalpa Dr	Dayton	NA	45406
1108 Wisconsin Blvd	Dayton	NA	45408

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-268-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Dayton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$90,000.00

Total CDBG Program Funds Budgeted

N/A

\$90,000.00

Program Funds Drawdown

\$14,400.00

\$14,400.00

Obligated CDBG DR Funds

\$0.00

\$90,000.00

Expended CDBG DR Funds

\$14,400.00

\$14,400.00

Dayton City

\$14,400.00

\$14,400.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration for City of Dayton.

Location Description:

General Administration for City of Dayton.

Activity Progress Narrative:

Funding allocated to the City of Dayton for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-269-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
East Cleveland City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
East Cleveland City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Purchase rehab and reconstr for East Cleveland.

Location Description:
Purchase rehab and reconstr for East Cleveland.

Activity Progress Narrative:
This activity was zeroed out during the obligation confirmation process.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	10	0/0	0/0	10/1

Activity Locations

Address	City	State	Zip
1823 Alvason	East Cleveland	NA	44112
1861 Idlewood	East Cleveland	NA	44112
1854 Alvason	East Cleveland	NA	44112
1844 Idlewood	East Cleveland	NA	44112
1884 Roxbury	East Cleveland	NA	44112

1830 Alvason	East Cleveland	NA	44112
1857 Idlewood	East Cleveland	NA	44112
1850 Idlewood	East Cleveland	NA	44112
1819 Alvason	East Cleveland	NA	44112
1848 Rosiland	East Cleveland	NA	44112

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-269-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

East Cleveland City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$765,846.00
Total CDBG Program Funds Budgeted	N/A	\$765,846.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$677,710.00	\$677,710.00
Expended CDBG DR Funds	\$0.00	\$0.00
East Cleveland City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition for East Cleveland.

Location Description:

Clearance and demolition for East Cleveland.

Activity Progress Narrative:

Clearance and Demolition City of East Cleveland

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	135	0/0	0/0	135/1

Activity Locations

Address	City	State	Zip
1857 Brightwood	East Cleveland	NA	44112
1781 Hower	East Cleveland	NA	44112
1836 Wadena	East Cleveland	NA	44112
1669-1671 Hower	East Cleveland	NA	44112
1837 Brightwood	East Cleveland	NA	44112
1650-1652 Delmont	East Cleveland	NA	44112
1927 Delmont	East Cleveland	NA	44112

1841-1851 Brightwood	East Cleveland	NA	44112
1889 Penrose	East Cleveland	NA	44112
1867 Brightwood	East Cleveland	NA	44112
1666 Delmont	East Cleveland	NA	44112
1911 Brightwood	East Cleveland	NA	44112
14105-14107 Mayfair	East Cleveland	NA	44112
1850 Penrose	East Cleveland	NA	44112
1656 Hower	East Cleveland	NA	44112
1761-1763 Elberon	East Cleveland	NA	44112
1844 Wadena	East Cleveland	NA	44112
1628 Delmont	East Cleveland	NA	44112
1680 Elberon	East Cleveland	NA	44112
1646-1648 Hower	East Cleveland	NA	44112
1825 Brightwood	East Cleveland	NA	44112
1636 Delmont	East Cleveland	NA	44112
1620 Elberon	East Cleveland	NA	44112
1621 Elberon	East Cleveland	NA	44112
1824 Brightwood	East Cleveland	NA	44112
1834 Penrose	East Cleveland	NA	44112
1762 Hower	East Cleveland	NA	44112
1668 Elberon	East Cleveland	NA	44112
1683 Hower	East Cleveland	NA	44112
1655 Delmont	East Cleveland	NA	44112
1607 Elberon	East Cleveland	NA	44112
1638 Delmont	East Cleveland	NA	44112
1764 Elberon	East Cleveland	NA	44112
1665-1667 Hower	East Cleveland	NA	44112
1891 Brightwood	East Cleveland	NA	44112
1840 Alvason	East Cleveland	NA	44112
1879 Brightwood	East Cleveland	NA	44112
1842 Woodlawn	East Cleveland	NA	44112
1652 Elberon	East Cleveland	NA	44112
1906 Farmington	East Cleveland	NA	44112
1832 Alvason	East Cleveland	NA	44112
1841-1843 Brightwood	East Cleveland	NA	44112
1856 Brightwood	East Cleveland	NA	44112
1880 Roxbury	East Cleveland	NA	44112
1837 Woodlawn	East Cleveland	NA	44112
1668-1670 Hower	East Cleveland	NA	44112
1840-1842 Brightwood	East Cleveland	NA	44112
13214-13216 Forest Hill	East Cleveland	NA	44112
1876 Brightwood	East Cleveland	NA	44112
1838 Penrose	East Cleveland	NA	44112
1656 Lockwood	East Cleveland	NA	44112
1854-1856 Woodlawn	East Cleveland	NA	44112
1676-1678 Hower	East Cleveland	NA	44112

1774 Lockwood	East Cleveland	NA	44112
1609 Elberon	East Cleveland	NA	44112
1853 Penrose	East Cleveland	NA	44112
1858 Woodlawn	East Cleveland	NA	44112
1859 Woodlawn	East Cleveland	NA	44112
12708 Forest Hill	East Cleveland	NA	44112
1648 Delmont	East Cleveland	NA	44112
1864-1866 Woodlawn	East Cleveland	NA	44112
1890 Penrose	East Cleveland	NA	44112
1760 Elberon	East Cleveland	NA	44112
1628-1630 Elberon	East Cleveland	NA	44112
1652 Hower	East Cleveland	NA	44112
1679-1681 Delmont	East Cleveland	NA	44112
1761 Hower	East Cleveland	NA	44112
1846 Woodlawn	East Cleveland	NA	44112
1676 Elberon	East Cleveland	NA	44112
1766 Delmont	East Cleveland	NA	44112
1850 Woodlawn	East Cleveland	NA	44112
1768-1771 Elberon	East Cleveland	NA	44112
1907 Brightwood	East Cleveland	NA	44112
1662 Delmont	East Cleveland	NA	44112
1821 Brightwood	East Cleveland	NA	44112
1780 Delmont	East Cleveland	NA	44112
1876 Penrose	East Cleveland	NA	44112
1769 Hower	East Cleveland	NA	44112
1617 Elberon	East Cleveland	NA	44112
1687 Hower	East Cleveland	NA	44112
1678-1680 Delmont	East Cleveland	NA	44112
1855 Roxbury	East Cleveland	NA	44112
1689 Lockwood	East Cleveland	NA	44112
1831 Brightwood	East Cleveland	NA	44112
1822 Woodlawn	East Cleveland	NA	44112
1880 Brightwood	East Cleveland	NA	44112
1836 Brightwood	East Cleveland	NA	44112
1648 Elberon	East Cleveland	NA	44112
1877 Penrose	East Cleveland	NA	44112
1842 Penrose	East Cleveland	NA	44112
1817-1819 Brightwood	East Cleveland	NA	44112
1756-1758 Elberon	East Cleveland	NA	44112
1838 Woodlawn	East Cleveland	NA	44112
1830 Woodlawn	East Cleveland	NA	44112
12700 Forest Hill	East Cleveland	NA	44112
1664 Elberon	East Cleveland	NA	44112
1835 Brightwood	East Cleveland	NA	44112
1770 Lockwood	East Cleveland	NA	44112
1630 Delmont	East Cleveland	NA	44112

1861 Brightwood	East Cleveland	NA	44112
1862 Woodlawn	East Cleveland	NA	44112
1872 Brightwood	East Cleveland	NA	44112
1696 Hower	East Cleveland	NA	44112
1818 Brightwood	East Cleveland	NA	44112
1765 Hower	East Cleveland	NA	44112
1662 Hower	East Cleveland	NA	44112
1839 Wadena	East Cleveland	NA	44112
1860 Brightwood	East Cleveland	NA	44112
1910 Brightwood	East Cleveland	NA	44112
1886 Brightwood	East Cleveland	NA	44112
1635 Delmont	East Cleveland	NA	44112
1772 Elberon	East Cleveland	NA	44112
1853 Brightwood	East Cleveland	NA	44112
1887 Brightwood	East Cleveland	NA	44112
1631 Delmont	East Cleveland	NA	44112
1827 Woodlawn	East Cleveland	NA	44112
12624 Forest Hill	East Cleveland	NA	44112
1771 Delmont	East Cleveland	NA	44112
1659 Delmont	East Cleveland	NA	44112
14400-14402 Mayfair	East Cleveland	NA	44112
1868 Brightwood	East Cleveland	NA	44112
1875 Brightwood	East Cleveland	NA	44112
1881 Penrose	East Cleveland	NA	44112
1828 Brightwood	East Cleveland	NA	44112
1779 Delmont	East Cleveland	NA	44112
1818 Woodlawn	East Cleveland	NA	44112
1883 Brightwood	East Cleveland	NA	44112
1826 Penrose	East Cleveland	NA	44112
1776 Eberon	East Cleveland	NA	44112
1848 Brightwood	East Cleveland	NA	44112
1823 Woodlawn	East Cleveland	NA	44112
1613 Elberon	East Cleveland	NA	44112
1692 Lockwood	East Cleveland	NA	44112
1654 Delmont	East Cleveland	NA	44112
1625 Elberon	East Cleveland	NA	44112

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-269-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

East Cleveland City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$222,700.00

Total CDBG Program Funds Budgeted

N/A

\$222,700.00

Program Funds Drawdown

\$70,151.00

\$70,151.00

Obligated CDBG DR Funds

\$0.00

\$222,700.00

Expended CDBG DR Funds

\$70,151.00

\$70,151.00

East Cleveland City

\$70,151.00

\$70,151.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration for City of East Cleveland.

Location Description:

General Administration for City of East Cleveland.

Activity Progress Narrative:

Funding allocated to East Cleveland for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-281-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Kettering City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$272,741.20
Total CDBG Program Funds Budgeted	N/A	\$272,741.20
Program Funds Drawdown	\$0.00	\$65,156.00
Obligated CDBG DR Funds	(\$77,256.80)	\$272,741.20
Expended CDBG DR Funds	\$0.00	\$65,156.00
Kettering City	\$0.00	\$65,156.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Rehab and reconstruction for City of Kettering.

Location Description:
Rehab and reconstruction for City of Kettering.

Activity Progress Narrative:
Funding allocated to the City of Kettering for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	3/2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-281-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Kettering City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$318,653.10
Total CDBG Program Funds Budgeted	N/A	\$318,653.10
Program Funds Drawdown	\$0.00	\$9,490.00
Obligated CDBG DR Funds	\$58,653.10	\$318,653.10
Expended CDBG DR Funds	\$0.00	\$9,490.00
Kettering City	\$0.00	\$9,490.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction for City of Kettering.

Location Description:

Rehab and reconstruction for City of Kettering.

Activity Progress Narrative:

Funding allocated to the City of Kettering for rehabilitation/reconstruction of residential structures

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	1	0/0	0/0	5/1

Activity Locations

Address	City	State	Zip
2734 Gaylord Avenue	Kettering	NA	45419

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-281-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Kettering City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$55,050.70
Total CDBG Program Funds Budgeted	N/A	\$55,050.70
Program Funds Drawdown	\$0.00	\$900.00
Obligated CDBG DR Funds	\$54,150.70	\$55,050.70
Expended CDBG DR Funds	\$0.00	\$900.00
Kettering City	\$0.00	\$900.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment new housing construction for Kettering.

Location Description:

Redevelopment new housing construction for Kettering.

Activity Progress Narrative:

Funds allocated for redevelopment new housing construction in Kettering.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-281-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Kettering City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$62,630.00
Total CDBG Program Funds Budgeted	N/A	\$62,630.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$62,630.00	\$62,630.00
Expended CDBG DR Funds	\$0.00	\$0.00
Kettering City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Gen acquisition for city of Kettering.

Location Description:

Gen acquisition for city of Kettering.

Activity Progress Narrative:

Funds allocated for general acquisition for Kettering.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-281-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Kettering City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$79,500.00
Total CDBG Program Funds Budgeted	N/A	\$79,500.00
Program Funds Drawdown	\$0.00	\$54,201.00
Obligated CDBG DR Funds	\$0.00	\$79,500.00
Expended CDBG DR Funds	\$0.00	\$54,201.00
Kettering City	\$0.00	\$54,201.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Kettering.

Location Description:

General Administration for City of Kettering.

Activity Progress Narrative:

Funding allocated to the City of Kettering for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-282-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Lakewood City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$625,547.00
Total CDBG Program Funds Budgeted	N/A	\$625,547.00
Program Funds Drawdown	\$230,291.00	\$333,350.00
Obligated CDBG DR Funds	\$325,547.00	\$625,547.00
Expended CDBG DR Funds	\$230,291.00	\$333,350.00
Lakewood City	\$230,291.00	\$333,350.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Development residential rehab for Lakewood.

Location Description:

Housing Development residential rehab for Lakewood.

Activity Progress Narrative:

Land Banking/Clearing and Demolition City of Lakewood

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	5	0/0	0/0	7/1

Activity Locations

Address	City	State	Zip
1598 Wyandotte	Lakewood	NA	44107
1297 Cranford	Lakewood	NA	44107
1301 Cranford	Lakewood	NA	44107
1195 Gladys	Lakewood	NA	44107
1269 Westlake Ave	Lakewood	NA	44107

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-282-10307

Activity Title: REDEV/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Disposition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Lakewood City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$114,959.00
Total CDBG Program Funds Budgeted	N/A	\$114,959.00
Program Funds Drawdown	\$48,944.00	\$114,959.00
Obligated CDBG DR Funds	\$16,815.00	\$114,959.00
Expended CDBG DR Funds	\$48,944.00	\$114,959.00
Lakewood City	\$48,944.00	\$114,959.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking activity for City of Lakewood.

Location Description:

Land banking activity for City of Lakewood.

Activity Progress Narrative:

Funding allocated for Lakewood City for land banking

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	4/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-282-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/31/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Lakewood City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$261,842.00
Total CDBG Program Funds Budgeted	N/A	\$261,842.00
Program Funds Drawdown	\$17,636.00	\$117,800.00
Obligated CDBG DR Funds	(\$20,058.00)	\$261,842.00
Expended CDBG DR Funds	\$17,636.00	\$117,800.00
Lakewood City	\$17,636.00	\$117,800.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-wide demolition for City of Lakewood.

Location Description:

Region-wide demolition for City of Lakewood.

Activity Progress Narrative:

Funding allocated for Lakewood City for clearance and demolition

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	6/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-282-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Lakewood City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$107,200.00
Total CDBG Program Funds Budgeted	N/A	\$107,200.00
Program Funds Drawdown	\$27,363.00	\$30,610.00
Obligated CDBG DR Funds	\$0.00	\$107,200.00
Expended CDBG DR Funds	\$27,363.00	\$30,610.00
Lakewood City	\$27,363.00	\$30,610.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration fees for City of Lakewood.

Location Description:

General Administration for City of Lakewood.

Activity Progress Narrative:

Funding allocated to Lakewood City for administration costs

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-284-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Lima City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,517,708.00
Total CDBG Program Funds Budgeted	N/A	\$1,517,708.00
Program Funds Drawdown	\$0.00	\$97,640.00
Obligated CDBG DR Funds	\$267,609.00	\$1,517,708.00
Expended CDBG DR Funds	\$0.00	\$0.00
Lima City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and Demolition for Lima.

Location Description:

Clearance and Demolition for Lima.

Activity Progress Narrative:

Funding allocated to the City of Lima for clearance and demolition

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	4	0/0	0/0	235/288

Activity Locations

Address	City	State	Zip
536 Michael	Lima	NA	45804
400 S Pine	Lima	NA	45804
732 S Pine	Lima	NA	45804
123 S Pine	Lima	NA	45801

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-284-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Lima City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$168,600.00
Total CDBG Program Funds Budgeted	N/A	\$168,600.00
Program Funds Drawdown	\$0.00	\$74,932.00
Obligated CDBG DR Funds	\$0.00	\$168,600.00
Expended CDBG DR Funds	\$0.00	\$74,932.00
Lima City	\$0.00	\$74,932.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Lima.

Location Description:

General Administration for City of Lima.

Activity Progress Narrative:

Funding allocated to the City of Lima for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-288-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Mansfield City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$959,344.00
Total CDBG Program Funds Budgeted	N/A	\$959,344.00
Program Funds Drawdown	\$632,303.00	\$852,063.00
Obligated CDBG DR Funds	\$313,632.00	\$959,344.00
Expended CDBG DR Funds	\$632,303.00	\$852,063.00
Mansfield City	\$632,303.00	\$852,063.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity for rehab/reconstruction of housing units in the city of Mansfield

Location Description:

This activity for rehab/reconstruction of housing units in the city of Mansfield

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures City of Mansfield

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	16/4

Activity Locations

Address	City	State	Zip
401 Marion Ave	Mansfield	NA	44902
515 Sloan Ave	Mansfield	NA	44903

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-288-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Mansfield City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$175,699.00
Total CDBG Program Funds Budgeted	N/A	\$175,699.00
Program Funds Drawdown	\$121,672.00	\$175,699.00
Obligated CDBG DR Funds	(\$401,701.00)	\$175,699.00
Expended CDBG DR Funds	\$121,672.00	\$175,699.00
Mansfield City	\$121,672.00	\$175,699.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of blighted properties in City of Mansfield.

Location Description:

Demolition of blighted properties in City of Mansfield.

Activity Progress Narrative:

Funding allocated to the City of Mansfield for clearance and demolition

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	2	0/0	0/0	96/16

Activity Locations

Address	City	State	Zip
181-183 S Diamond St	Mansfield	NA	44902

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-288-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Mansfield City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$169,800.00
Total CDBG Program Funds Budgeted	N/A	\$169,800.00
Program Funds Drawdown	\$31,200.00	\$74,200.00
Obligated CDBG DR Funds	\$0.00	\$169,800.00
Expended CDBG DR Funds	\$31,200.00	\$74,200.00
Mansfield City	\$31,200.00	\$74,200.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Mansfield.

Location Description:

General Administration for City of Mansfield.

Activity Progress Narrative:

Funding allocated to the City of Mansfield for administration costs

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-289-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Marietta City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$523,230.00
Total CDBG Program Funds Budgeted	N/A	\$523,230.00
Program Funds Drawdown	\$240,970.00	\$331,480.00
Obligated CDBG DR Funds	(\$396,102.00)	\$523,230.00
Expended CDBG DR Funds	\$240,970.00	\$331,480.00
Marietta City	\$240,970.00	\$331,480.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition for region 18.

Location Description:

Region-Wide Demolition for Region 18 which includes Athens County, Hocking County, Morgan County, Perry County, Washington County, City of Athens, and City of Marietta.

Activity Progress Narrative:

Land Banking/Clearance and Demolition for City of Marietta

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	37	0/0	0/0	95/1

Activity Locations

Address	City	State	Zip
15 Front St	Glouster	NA	45732
113 Harmar St	Marietta	NA	45750
158 West St	Roseville	NA	43777
820 Ridge St	Marietta	NA	45750
8 S Main St	Roseville	NA	43777

417 Third St	Marietta	NA	45750
57 Front St	Glouster	NA	45732
315 Elizabeth St	Crooksville	NA	43731
403 High St	Crooksville	NA	43731
125 E Union St	Athens	NA	45701
740 E Front St	Logan	NA	43138
136 1/2 Harmar St	Marietta	NA	45750
42 Maple St	Roseville	NA	43777
502 Second St	Marietta	NA	45750
6 Spring St	Glouster	NA	45732
226 St Rt 376	Stockport	NA	43787
13 Locust St	Glouster	NA	45732
0 (29) Locust St	Glouster	NA	45732
17 W Athens Rd	Roseville	NA	43777
464 State St	Crooksville	NA	43731
234 E Main St	Crooksville	NA	43731
8 Front St	Glouster	NA	45732
109 Franklin St	Marietta	NA	45750
165 N Lancaster St	Athens	NA	45701
58 Locust St	Glouster	NA	45732
67 S Main St	Roseville	NA	43777
17 Front St	Glouster	NA	45732
38 Republic Ave	Glouster	NA	45732
252 W Athens Rd	Roseville	NA	43777
14 Locust St	Glouster	NA	45732
328 Cahalen St	Crooksville	NA	43731
16 Locust St	Glouster	NA	45732
29 E 1st St	Roseville	NA	43777
347 Pike St	Marietta	NA	45750
401 Lord St	Marietta	NA	45750
117 Bell St	Crooksville	NA	43731
523 1/2 Washington St	Crooksville	NA	43731

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-289-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Marietta City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$106,500.00
Total CDBG Program Funds Budgeted	N/A	\$106,500.00
Program Funds Drawdown	\$15,000.00	\$27,500.00
Obligated CDBG DR Funds	\$0.00	\$106,500.00
Expended CDBG DR Funds	\$15,000.00	\$27,500.00
Marietta City	\$15,000.00	\$27,500.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 18.

Location Description:

General Administration for Region 18 which includes Athens County, Hocking County, Morgan County, Perry County, Washington County, City of Athens, and City of Marietta.

Activity Progress Narrative:

Funding allocated to the City of Marietta for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-290-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Massillon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$219,420.00
Total CDBG Program Funds Budgeted	N/A	\$219,420.00
Program Funds Drawdown	\$136,252.00	\$219,420.00
Obligated CDBG DR Funds	(\$580.00)	\$219,420.00
Expended CDBG DR Funds	\$136,252.00	\$219,420.00
Massillon City	\$136,252.00	\$219,420.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Development for city of Massillon.

Location Description:

Housing Development for city of Massillon.

Activity Progress Narrative:

Funding allocated to the City of Massillon for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/3

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-290-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Massillon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,038,666.00
Total CDBG Program Funds Budgeted	N/A	\$1,038,666.00
Program Funds Drawdown	\$142,093.00	\$142,093.00
Obligated CDBG DR Funds	\$1,000,169.00	\$1,038,666.00
Expended CDBG DR Funds	\$142,093.00	\$142,093.00
Massillon City	\$142,093.00	\$142,093.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

New housing construction for Massillon.

Location Description:

New housing construction for Massillon.

Activity Progress Narrative:

Funding allocated to the City of Massillon for the construction of new housing

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	4	0/0	0/0	13/1

Activity Locations

Address	City	State	Zip
1485 Gibson Se	Massillon	NA	44656

808 South Avenue SE	Massillon	NA	44646
1445 Gibson Se	Massillon	NA	44656
818 South Avenue Se	Massillon	NA	44646

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-290-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Massillon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$162,263.00
Total CDBG Program Funds Budgeted	N/A	\$162,263.00
Program Funds Drawdown	\$22,857.00	\$75,628.00
Obligated CDBG DR Funds	(\$21,237.00)	\$162,263.00
Expended CDBG DR Funds	\$22,857.00	\$75,628.00
Massillon City	\$22,857.00	\$22,857.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition for City of Massillon in Ohio.

Location Description:

Clearance and demolition for City of Massillon in Ohio.

Activity Progress Narrative:

Funding allocated for the City of Massillon for clearance and demolition

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	15	0/0	0/0	39/13

Activity Locations

Address	City	State	Zip
1227 Erie Street South	Massillon	NA	44646
117 13th St SW	Massillon	NA	44647
1310 13th St SE	Massillon	NA	44646
505 Griffith Ave SW	Massillon	NA	44647
1313 13th St SE	Massillon	NA	44646
432 1st St SE	Massillon	NA	44646
412 Rose Ave SE	Massillon	NA	44646

821 Federal Ave NE	Massillon	NA	44646
767 11th St SE	Massillon	NA	44646
1351 Johnson St SE	Massillon	NA	44646
33 Arch Ave SE	Massillon	NA	44646
328 9th St SW	Massillon	NA	44647
122 Dwight Ave SE	Massillon	NA	44646
13 5th St NW	Massillon	NA	44647
836 Hall Ct SE	Massillon	NA	44646

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-290-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Massillon City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$157,800.00
Total CDBG Program Funds Budgeted	N/A	\$157,800.00
Program Funds Drawdown	\$30,000.00	\$63,778.00
Obligated CDBG DR Funds	\$0.00	\$157,800.00
Expended CDBG DR Funds	\$30,000.00	\$63,778.00
Massillon City	\$30,000.00	\$63,778.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity is for general administration for City of Massillon in Ohio.

Location Description:

General administration for City of Massillon in Ohio.

Activity Progress Narrative:

Funding allocated to the City of Massillon for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-293-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Newark City

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$630,191.00
Total CDBG Program Funds Budgeted	N/A	\$630,191.00
Program Funds Drawdown	\$135,863.00	\$281,744.00
Obligated CDBG DR Funds	(\$108,001.00)	\$630,191.00
Expended CDBG DR Funds	\$135,863.00	\$281,744.00
Newark City	\$135,863.00	\$281,744.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Rehab and reconstruction for City of Newark.

Location Description:
Rehab and reconstruction for City of Newark.

Activity Progress Narrative:
Funding allocated to the City of Newark for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	8/1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-293-10301**Activity Title: REDEV/REHAB RECONSTR****Activity Category:**

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Newark City

Overall**Apr 1 thru Jun 30, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$93,890.00
Total CDBG Program Funds Budgeted	N/A	\$93,890.00
Program Funds Drawdown	\$20,426.00	\$20,426.00
Obligated CDBG DR Funds	\$93,890.00	\$93,890.00
Expended CDBG DR Funds	\$20,426.00	\$20,426.00
Newark City	\$20,426.00	\$20,426.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment and reconstruction for Newark.

Location Description:

Redevelopment and reconstruction for Newark.

Activity Progress Narrative:

Funding allocated to the City of Newark for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations**No Activity Locations found.**

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-293-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Project Number:

04

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

05/30/2013

Responsible Organization:

Newark City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$48,703.00
Total CDBG Program Funds Budgeted	N/A	\$48,703.00
Program Funds Drawdown	\$38,215.00	\$38,215.00
Obligated CDBG DR Funds	\$48,703.00	\$48,703.00
Expended CDBG DR Funds	\$38,215.00	\$38,215.00
Newark City	\$38,215.00	\$38,215.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition for city of Newark.

Location Description:

Clearance and demolition for city of Newark.

Activity Progress Narrative:

Clearance and Demolition City of Newark

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
148 E Main St	Newark	NA	43055
33 W Holiday	Newark	NA	43055

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-293-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Newark City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$85,800.00
Total CDBG Program Funds Budgeted	N/A	\$85,800.00
Program Funds Drawdown	\$7,884.00	\$17,749.00
Obligated CDBG DR Funds	\$0.00	\$85,800.00
Expended CDBG DR Funds	\$7,884.00	\$17,749.00
Newark City	\$7,884.00	\$17,749.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Newark.

Location Description:

General Administration for City of Newark.

Activity Progress Narrative:

Funding allocated to the City of Newark for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-294-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Parma City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$59,900.00
Total CDBG Program Funds Budgeted	N/A	\$59,900.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	(\$5,100.00)	\$59,900.00
Expended CDBG DR Funds	\$0.00	\$0.00
Parma City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition of blighted areas in Parma City.

Location Description:

Clearance and demolition of blighted areas in Parma City.

Activity Progress Narrative:

Clearance and Demolition City of Parma

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	5/4

Activity Locations

Address	City	State	Zip
10190 Terrace Ct	Parma	NA	44130

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	A-Z-08-294-10511
Activity Title:	LAND BANKING/GEN ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Activity Status:

Under Way

Project Number:

05

Project Title:

Land Banking

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Parma City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$305,467.00
Total CDBG Program Funds Budgeted	N/A	\$305,467.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$305,467.00	\$305,467.00
Expended CDBG DR Funds	\$0.00	\$0.00
Parma City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking gen acquisition for Parma.

Location Description:

Land banking gen acquisition for Parma.

Activity Progress Narrative:

Funding allocated to the City of Parma for land banking.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	6	0/0	0/0	6/1

Activity Locations

Address	City	State	Zip
5511 Ridgewood	Parma	NA	44129

2511 Brookdale	Parma	NA	44134
4520 Krueger	Parma	NA	44134
7603 Theota	Parma	NA	44129
3711 Woodway	Parma	NA	44134
7622 Kenilworth	Parma	NA	44129

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-294-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Parma City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$161,100.00
Total CDBG Program Funds Budgeted	N/A	\$161,100.00
Program Funds Drawdown	\$0.00	\$100,000.00
Obligated CDBG DR Funds	\$0.00	\$161,100.00
Expended CDBG DR Funds	\$0.00	\$100,000.00
Parma City	\$0.00	\$100,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Parma.

Location Description:

General Administration for City of Parma.

Activity Progress Narrative:

Funding allocated to the City of Parma for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-298-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Warren City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$316,894.00
Total CDBG Program Funds Budgeted	N/A	\$316,894.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$316,894.00	\$316,894.00
Expended CDBG DR Funds	\$0.00	\$0.00
Warren City	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev rehab reconstr for city of Warren.

Location Description:

Redev rehab reconstr for city of Warren.

Activity Progress Narrative:

Funding allocated to the City of Warren for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	7	0/0	0/0	7/1

Activity Locations

Address	City	State	Zip
236 Belmont Ave NE	Warren	NA	44483
728 Olive Ave NE	Warren	NA	44483
194 Belmont Ave NE	Warren	NA	44483
270 Belmont Ave NE	Warren	NA	44483
2447 Hamilton St SW	Warren	NA	44485

331 Haymaker Ave NW

Warren

NA

44485

2452 Hamilton St SW

Warren

NA

44485

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: A-Z-08-298-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Warren City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,190,583.00
Total CDBG Program Funds Budgeted	N/A	\$1,190,583.00
Program Funds Drawdown	\$59,145.00	\$150,405.00
Obligated CDBG DR Funds	\$591,383.00	\$1,190,583.00
Expended CDBG DR Funds	\$59,145.00	\$150,405.00
Warren City	\$59,145.00	\$150,405.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition for City of Warren.

Location Description:

Region-Wide Demolition for City of Warren.

Activity Progress Narrative:

Land Banking/Clearance and Demolition City of Warren

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	169	0/0	0/0	339/1

Activity Locations

Address	City	State	Zip
1225 Oak St SW	Warren	NA	44485
489 Highland Ave	Warren	NA	44485
2014 W Market St	Warren	NA	44485
1912 McMyler St NW	Warren	NA	44485
732 Laird Ave SE	Warren	NA	44484
269 Ohio Ave	Warren	NA	44485
1443 Oak St SW	Warren	NA	44483

471-473 Waverly Ave NE	Warren	NA	44483
928 Oak St	Warren	NA	44485
1874 Union St SW	Warren	NA	44485
120 Logan Ave SE	Warren	NA	44483
135 Nevada Ave SW	Warren	NA	44485
714 Prospect Ave NW	Warren	NA	44483
822 Highland Ave SW	Warren	NA	44485
500 Maryland St NE	Warren	NA	44483
173 Martin Luther King Blvd	Warren	NA	44485
193 Scott St NE	Warren	NA	44483
260 Belmont Ave NW	Warren	NA	44483
714 2nd St	Warren	NA	44483
969 Stiles St	Warren	NA	44485
2318 Jackson St SW	Warren	NA	44485
878 Mason St	Warren	NA	44485
406 Tod Ave SW	Warren	NA	44485
1304 Willard Ave SE	Warren	NA	44484
1904 McMyler St NW	Warren	NA	44485
1486 Hamilton St	Warren	NA	44483
137 Pew Ct NE	Warren	NA	44483
316 Belmont Ave NW	Warren	NA	44483
1054 Elm Rd NE	Warren	NA	44483
2055 Van Wye St SE	Warren	NA	44484
1955 Van Wye St SE	Warren	NA	44484
1174 Oak St SW	Warren	NA	44485
1719 Palmyra Rd SW	Warren	NA	44485
149-151 Logan Ave SE	Warren	NA	44485
1778 Brier St SE	Warren	NA	44484
546-548 Tod Ave NE	Warren	NA	44485
1732 Wick St SE	Warren	NA	44484
682 Mercer Ave	Warren	NA	44483
2035 Bonnie Brae Ave NE	Warren	NA	44483
1964 Wallace St SE	Warren	NA	44484
180-182 Forest St NW	Warren	NA	44483
404 Scott St NE	Warren	NA	44483
1191 Niles Rd SE	Warren	NA	44484
1395 Oak St SW	Warren	NA	44485
1123 Niles Rd SE	Warren	NA	44484
1057 McKinley St NE	Warren	NA	44483
293 4th St	Warren	NA	44483
693 Vine St NE	Warren	NA	44483
171 Idylwild St	Warren	NA	44483
1745 Deerfield Ave SW	Warren	NA	44485
2606 Oak St SW	Warren	NA	44485
1955 Wallace St SE	Warren	NA	44484
1444 Ogden Ave SW	Warren	NA	44483

1494 Jefferson St SW	Warren	NA	44485
1635 McMyler St NW	Warren	NA	44485
1733 Deerfield Ave SW	Warren	NA	44485
750 Tod Ave Sw	Warren	NA	44485
2629 Brier St Se	Warren	NA	44484
136 Linden Ave NE	Warren	NA	44483
2229 Oak St	Warren	NA	44485
285 Parkman Rd NW	Warren	NA	44485
559 F First St SW	Warren	NA	44485
1597 Kenilworth Ave SE	Warren	NA	44484
705 Mercer Ave	Warren	NA	44483
2001 Youngstown Rd SE	Warren	NA	44484
1007 N Park Ave	Warren	NA	44483
2225 Burton St SE	Warren	NA	44484
918 Swallow St	Warren	NA	44485
1878 Deerfield Ave SW	Warren	NA	44485
163 Atlantic St	Warren	NA	44483
1041 Olive Ave NE	Warren	NA	44483
1453 Oak St	Warren	NA	44485
255 Haymaker Ave NW	Warren	NA	44485
985 Glenwood St	Warren	NA	44483
241 Iowa Ave	Warren	NA	44485
635 Philips Dr SW	Warren	NA	44485
2305 Burton St SE	Warren	NA	44484
2254 Burton St SW	Warren	NA	44484
887 Mason St NW	Warren	NA	44485
235 Haymaker Ave	Warren	NA	44485
494 Olive Ave NE	Warren	NA	44483
210 Idylwild St NW	Warren	NA	44483
1375 Oak St SW	Warren	NA	44485
456 Iowa Ave	Warren	NA	44485
1234 Pearl St SW	Warren	NA	44485
2047 Colonial St SE	Warren	NA	44484
1258 Main Ave	Warren	NA	44483
194 Atlantic St NE	Warren	NA	44483
454 Vine St NE	Warren	NA	44483
2049 Milton St	Warren	NA	44484
2024 Wallance St SE	Warren	NA	44484
1767 Deerfield Ave SW	Warren	NA	44485
827 Tulip Ct SW	Warren	NA	44485
1334 Grandview St	Warren	NA	44484
249 Mercer CT NE	Warren	NA	44483
404 Nevada Ave	Warren	NA	44485
1965 Van Wye St SE	Warren	NA	44484
548 1st St	Warren	NA	44485
223 Washington St NE	Warren	NA	44483

1585 Adelaide Ave SE	Warren	NA	44484
2845 Draper Ave SE	Warren	NA	44484
426 Highland Ave SW	Warren	NA	44485
434 Logan Ave NE	Warren	NA	44483
1715 Wick St SE	Warren	NA	44484
450 Orange Ct NE	Warren	NA	44483
1170 Palmyra Rd	Warren	NA	44485
897 Front St	Warren	NA	44485
420 Logan Ave NE	Warren	NA	44483
672 2nd St	Warren	NA	44483
525 Scott St NE	Warren	NA	44483
1466 Hamilton St	Warren	NA	44485
942 Mason St	Warren	NA	44485
979 Highland Ave SW	Warren	NA	44485
2035 Jefferson St	Warren	NA	44485
211 Jackson St SW	Warren	NA	44485
820 Martin Luther King Blvd	Warren	NA	44485
1824 Wallace St SE	Warren	NA	44484
412 Scott St NE	Warren	NA	44483
425 Orchard Pl NE	Warren	NA	44483
923 Prospect Ave	Warren	NA	44483
1324 Oak St SW	Warren	NA	44485
516 1st St	Warren	NA	44485
715 Parkman Rd	Warren	NA	44485
1035 Hemlock Ave SW	Warren	NA	44485
147 Nevada Ave NW	Warren	NA	44485
1218 McMyler St NW	Warren	NA	44485
738 Union St SW	Warren	NA	44485
352 Logan Ave	Warren	NA	44483
1414 N Park Ave	Warren	NA	44483
553 Belmont Ave NE	Warren	NA	44483
426 Porter St NE	Warren	NA	44483
1145 Union St SW	Warren	NA	44485
668 Oak Cir SW	Warren	NA	44485
589 Fairfield Ave	Warren	NA	44483
1337 Jefferson St SW	Warren	NA	44485
1695 Parkman Rd NW	Warren	NA	44485
498 Porter St NE	Warren	NA	44483
186 Logan Ave	Warren	NA	44483
2624 Burton St SE	Warren	NA	44484
1019 Prier Pl NE	Warren	NA	44483
1658 Oak St SW	Warren	NA	44485
1556 Ogden Ave NW	Warren	NA	44485
416 Ohio Ave	Warren	NA	44485
264 Chestnut Ave NE	Warren	NA	44483
1804 Jackson St	Warren	NA	44485

1564 N Park Ave	Warren	NA	44483
218 Haymaker Ave	Warren	NA	44485
195 Atlantic St NW	Warren	NA	44483
670 Phillips Dr SW	Warren	NA	44485
141 Dickey Ave	Warren	NA	44485
421 Nevada Ave	Warren	NA	44485
1526 Arlington Ave NW	Warren	NA	44483
226 Chestnut Ave NE	Warren	NA	44483
1676 Jefferson St	Warren	NA	44485
1111 Niles Rd SE	Warren	NA	44484
306 Federal St	Warren	NA	44483
1721 Sweetbrier St SW	Warren	NA	44485
754 Parkman Rd	Warren	NA	44485
1424 N Park Ave	Warren	NA	44483
195 Washington St NE	Warren	NA	44483
1255 Niles Rd SE	Warren	NA	44484
1416 Hamilton St	Warren	NA	44485
856 Homewood Ave SE	Warren	NA	44484
1994 Wallace St SE	Warren	NA	44484
183 Belmont Ave NW	Warren	NA	44483
1651 Oak St SW	Warren	NA	44485
636-638 Prospect Ave	Warren	NA	44483

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: A-Z-08-298-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Warren City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$207,100.00
Total CDBG Program Funds Budgeted	N/A	\$207,100.00
Program Funds Drawdown	\$0.00	\$38,734.00
Obligated CDBG DR Funds	\$0.00	\$207,100.00
Expended CDBG DR Funds	\$0.00	\$38,734.00
Warren City	\$0.00	\$38,734.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for City of Warren.

Location Description:

General Administration for City of Warren.

Activity Progress Narrative:

Funding allocated to the City of Warren for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-004-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Ashtabula County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$120,486.00
Total CDBG Program Funds Budgeted	N/A	\$120,486.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$120,486.00	\$120,486.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ashtabula County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Purchase rehab and reconstr funds for Ashtabula County.

Location Description:
Purchase rehab and reconstr funds for Ashtabula County.

Activity Progress Narrative:
Rehabilitation/reconstruction of residential structures Ashtabula County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
421 Garfield St	Geneva	NA	44041
3232 Dickenson Rd	Ashtabula	NA	44004

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-004-10303
Activity Title:	REDEV/NEW HSG CONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Ashtabula County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$150.00
Total CDBG Program Funds Budgeted	N/A	\$150.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	(\$20,900.00)	\$150.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ashtabula County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev rehab and reconstr funds for Ashtabula County.

Location Description:

Redev rehab and reconstr funds for Ashtabula County.

Activity Progress Narrative:

Funding allocated to Ashtabula County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-004-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Ashtabula County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$449,075.71
Total CDBG Program Funds Budgeted	N/A	\$449,075.71
Program Funds Drawdown	\$0.00	\$209,118.00
Obligated CDBG DR Funds	\$37,457.71	\$449,075.71
Expended CDBG DR Funds	\$0.00	\$209,118.00
Ashtabula County	\$0.00	\$209,118.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition Funds will be used to demolish blighted structures.

Location Description:

Region-Wide Demolition Funds will be used to demolish blighted structures.

Activity Progress Narrative:

Clearance and Demolition Ashtabula County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	61	0/0	0/0	99/36

Activity Locations

Address	City	State	Zip
1624 W 12th St	Ashtabula	NA	44004
326 Adams Street	Conneaut	NA	44030
170-176 Chestnut St	Andover	NA	44003
15953 Ravenna Rd	Newbury	NA	44065
1008 W 43rd St	Ashtabula	NA	44004
1141 W 8th St	Ashtabula	NA	44004
1019 W 43rd St	Ashtabula	NA	44004

1644 W 4th St	Ashtabula	NA	44004
1127 W 3rd St	Ashtabula	NA	44004
1111 W 41st St	Ashtabula	NA	44004
1217 Tivision	Ashtabula	NA	44004
7113 Lewis St	Chagrin Falls Park	NA	44023
1009 W 43rd St	Ashtabula	NA	44004
1106 W 6th St	Ashtabula	NA	44004
1019 W 41st St	Ashtabula	NA	44004
5312 Benefit Ave	Ashtabula	NA	44004
1328 Perryville Pl	Ashtabula	NA	44004
922 W 38th St	Ashtabula	NA	44004
241 Marion Ct	Ashtabula	NA	44004
5316 Benefit Ave	Ashtabula	NA	44004
156 Grant St	Conneaut	NA	44030
1030 Seymour Dr	Ashtabula	NA	44004
511 Center St	Ashtabula	NA	44004
454 State St	Conneaut	NA	44030
278 Cleveland Ct	Conneaut	NA	44030
1030 W 39th St	Ashtabula	NA	44004
14990 Ravenna Rd	Newbury	NA	44065
4007 Station Avenue	Ashtabula	NA	44004
1133 West 9th Street	Ashtabula	NA	44004
448 State St	Conneaut	NA	44030
1100 West 37th Street	Ashtabula	NA	44004
832 West 49th Street	Ashtabula	NA	44004
9765 Fairmount Road	Newbury	NA	44065
154 Nickel Plate Ave	Conneaut	NA	44030
652 Furnace Rd	Conneaut	NA	44030
1048 W 50th St	Ashtabula	NA	44004
4813 Jefferson Ave	Ashtabula	NA	44004
834 W 49th St	Ashtabula	NA	44004
1102 W 55th St	Ashtabula	NA	44004
1716 W 6th St	Ashtabula	NA	44004
320 Fifield Ave	Conneaut	NA	44030
16796 Elyria Street	Chagrin Falls Park	NA	44023
907 West 38th Street	Ashtabula	NA	44004
16791 S Franklin St	Chagrin Falls Park	NA	44023
424 W 51st St	Ashtabula	NA	44004
14795 Elm St	Newbury	NA	44065
229 West 55th Street	Ashtabula	NA	44004
853 W 41st St	Ashtabula	NA	44004
906 Alfred Dr	Ashtabula	NA	44004
1025 W 54th St	Ashtabula	NA	44004
1200 W 6th St	Ashtabula	NA	44004
920 W 38th St	Ashtabula	NA	44004
239 W 53rd St	Ashtabula	NA	44004

5403 Fort Ave	Ashtabula	NA	44004
5006 Woodman Avenue	Astabula	NA	44004
15963 Ravenna Rd	Newbury	NA	44065
161 Evergreen St	Conneaut	NA	44030
5522 Woodman Ave	Ashtabula	NA	44004
1115 W 39th St	Ashtabula	NA	44004
4019 Station Avenue	Ashtabula	NA	44004
3911 Ann Ave	Ashtabula	NA	44004
918 W 48th St	Ashtabula	NA	44004
3785 Woodside Dr	Geneva	NA	44041

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-004-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Ashtabula County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$214,900.00
Total CDBG Program Funds Budgeted	N/A	\$214,900.00
Program Funds Drawdown	\$0.00	\$214,900.00
Obligated CDBG DR Funds	\$0.00	\$214,900.00
Expended CDBG DR Funds	\$0.00	\$429,800.00
Ashtabula County	\$0.00	\$429,800.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration funds for Ashtabula County.

Location Description:

General Administration funds for Ashtabula County.

Activity Progress Narrative:

Funding allocated to Ashtabula County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-008-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Brown County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$88,600.00
Total CDBG Program Funds Budgeted	N/A	\$88,600.00
Program Funds Drawdown	\$0.00	\$88,600.00
Obligated CDBG DR Funds	\$0.00	\$88,600.00
Expended CDBG DR Funds	\$0.00	\$88,600.00
Brown County	\$0.00	\$88,600.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 20-Subrecipients include Adams County and Highland County CAC rehab and reconstruction

Location Description:

Region 20-Subrecipients include Adams County and Highland County CAC rehab and reconstruction

Activity Progress Narrative:

Funding allocated to Brown County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1
# of housing units	0	0	0	0/0	0/0	0/1
# of Households benefitting	0	0	0	0/1	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-008-10211

Activity Title: PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

02

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition/Rehab-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Brown County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$207,000.00
Total CDBG Program Funds Budgeted	N/A	\$207,000.00
Program Funds Drawdown	\$207,000.00	\$207,000.00
Obligated CDBG DR Funds	\$207,000.00	\$207,000.00
Expended CDBG DR Funds	\$207,000.00	\$207,000.00
Brown County	\$207,000.00	\$207,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase Rehab general acquisition for Region 20-Brown County with Subrecipients that include Adams County and Highland County CAC.

Location Description:

Purchase Rehab general acquisition for Region 20-Brown County with Subrecipients that include Adams County and Highland County CAC.

Activity Progress Narrative:

Acquisition - general Brown County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	4	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
525 Mt Orab Pike	Georgetown	NA	45121
3519 SR 125	Georgetown	NA	45121
12809 US 50	Greenfield	NA	45123
9735 SR 68	Georgetown	NA	45121

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-008-10306

Activity Title: REDEV/ACQUISITION CONSTR PUBLIC

Activity Category:

Acquisition, construction, reconstruction of public facilities

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Brown County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$125,000.00
Total CDBG Program Funds Budgeted	N/A	\$125,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$125,000.00	\$125,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Brown County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev acquisition constr public for Brown County Region 20-Subrecipients include Adams County and Highland County CAC .

Location Description:

Redev acquisition constr public for Brown County Region 20-Subrecipients include Adams County and Highland County CAC .

Activity Progress Narrative:

Funding allocated to Brown County for the acquisition, construction, reconstruction of public facilities.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
11483 State Rt 41	West Union	NA	45693

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-008-10405

Activity Title: DEMOLITION/REHAB RECONSTR PUB FAC

Activity Category:

Land Banking - Acquisition (NSP Only)

Activity Status:

Under Way

Project Number:

05

Project Title:

Land Banking

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Brown County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$81,700.00
Total CDBG Program Funds Budgeted	N/A	\$81,700.00
Program Funds Drawdown	\$0.00	\$80,000.00
Obligated CDBG DR Funds	\$1,700.00	\$81,700.00
Expended CDBG DR Funds	\$0.00	\$80,000.00
Brown County	\$0.00	\$80,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking and Demoliton for Brown County.

Location Description:

Land Banking and Demoliton for Brown County.

Activity Progress Narrative:

Funding allocated to Brown County for land banking.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-008-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Brown County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$500,000.00
Total CDBG Program Funds Budgeted	N/A	\$500,000.00
Program Funds Drawdown	\$304,400.00	\$354,500.00
Obligated CDBG DR Funds	\$449,900.00	\$500,000.00
Expended CDBG DR Funds	\$304,400.00	\$354,500.00
Brown County	\$304,400.00	\$354,500.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and Demoliton for Brown County.

Location Description:

Clearance and Demoliton for Brown County.

Activity Progress Narrative:

Clearing and Demolition Brown County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	51	0/0	0/0	65/3

Activity Locations

Address	City	State	Zip
778 South St	Greenfield	NA	45123
17834 SR 136	Winchester	NA	45697
East St/Locust Grove	Peebles	NA	45660
642 Depot St	Greenfield	NA	45123
414 Waddell Street	Greenfield	NA	45123
428 W Grant Ave	Georgetown	NA	45121
615 S Washington Street	Greenfield	NA	45123

516 Pine St	Greenfield	NA	45123
102 Tri County Highway	Sardinia	NA	45171
7812 Yochum Rd	Sardinia	NA	45171
264 W Walnut St	Hillsboro	NA	45133
604 Dickey Street	Greenfield	NA	45123
238 N West St	Hillsboro	NA	45133
3225 Oakland Locust	Mt Orab	NA	45154
901 South Street	Greenfield	NA	45123
124 Bank St	Hamersville	NA	45171
268 W Main St	Hamersville	NA	45131
527 E. Walnut St	Hillsboro	NA	45133
2435 SR 133	Bethel	NA	45106
318 W Main St	West Union	NA	45693
714 N Fourth St	Greenfield	NA	45123
4176 SR 286	Mt Orab	NA	45154
647 Mirabeau St	Greenfield	NA	45123
54 New St	Georgetown	NA	45121
1490 N High St	Hillsboro	NA	45133
69 E South St	Winchester	NA	45697
15967 Hile Rd	Mt Orab	NA	45154
225 E Beech St	Hillsboro	NA	45133
8990 Blue Creek Rd	Blue Creek	NA	45616
657 Pine St	Greenfield	NA	45123
310 S Second St	Greenfield	NA	45123
322 Mirabeau St	Greenfield	NA	45123
210 Jefferson St	Hillsboro	NA	45133
115 W Main St	Hamersville	NA	45131
218 N Second St	Greenfield	NA	45123
198 Winchester St	Sardinia	NA	45171
166 Graces Run Rd	Winchester	NA	45697
239 Graces Run Rd	Winchester	NA	45697
1017 Mirabeau St	Greenfield	NA	45123
8345 SR 247	West Union	NA	45693
208 Jefferson St	Hillsboro	NA	45133
315 Main St	Stout	NA	45684
121 Lucas Rd	Hamersville	NA	45130
1708 Ludlow Cir	Amelia	NA	45102
314 W Main St	West Union	NA	45693
633 E Main St	Hamersville	NA	45130
506 S East St	Hillsboro	NA	45123
3393 Snider Malott	Mt Orab	NA	45154
731 Wooster Ave	Hamersville	NA	45121
558 Jefferson St	Greenfield	NA	45123
121 Winchester St	Sardinia	NA	45171

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-008-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Brown County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$100,400.00
Total CDBG Program Funds Budgeted	N/A	\$100,400.00
Program Funds Drawdown	\$20,000.00	\$30,400.00
Obligated CDBG DR Funds	\$0.00	\$100,400.00
Expended CDBG DR Funds	\$20,000.00	\$30,400.00
Brown County	\$20,000.00	\$30,400.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administration for the region.

Location Description:

Region 20-Subrecipients include Adams County and Highland County CAC

Activity Progress Narrative:

Funding allocated to Brown County for administrative costs

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-013-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Clermont County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$858,330.00
Total CDBG Program Funds Budgeted	N/A	\$858,330.00
Program Funds Drawdown	\$124,685.00	\$173,745.00
Obligated CDBG DR Funds	\$701,430.00	\$858,330.00
Expended CDBG DR Funds	\$124,685.00	\$173,745.00
Clermont County	\$124,685.00	\$173,745.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition/Rehab. Housing Development for Clermont County.

Location Description:

Acquisition/Rehab. Housing Development for Clermont County.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Clermont County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	10	0/0	0/0	15/2

Activity Locations

Address	City	State	Zip
3 Meadow Ln	Amelia	NA	45102
1134 Nature Run Road	Batavia	NA	45103
54 Falcon Circle	Amelia	NA	45102
4515 Eva Ln	Batavia	NA	45103
2848 Lindale-Mt Holly Rd	Amelia	NA	45102

3049 Lindale-Mt Holly Rd	Amelia	NA	45102
2094 Oak Corner Rd	Bethel	NA	45106
19 Sandpiper Ct	Amelia	NA	45102
210 East Osborne St	Bethel	NA	45106
2478 Bethel Hygiene Rd	Bethel	NA	45106

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-013-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Clermont County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$50,000.00
Total CDBG Program Funds Budgeted	N/A	\$50,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$50,000.00	\$50,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Clermont County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev new constr for Clermont County.

Location Description:

Redev new constr for Clermont County.

Activity Progress Narrative:

Funding allocated to Clermont County for the construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
2435 State Route 133	Bethel	NA	45106

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-013-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
04

Project Title:
Demolition

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Clermont County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$324,700.00
Total CDBG Program Funds Budgeted	N/A	\$324,700.00
Program Funds Drawdown	\$850.00	\$850.00
Obligated CDBG DR Funds	\$324,700.00	\$324,700.00
Expended CDBG DR Funds	\$850.00	\$850.00
Clermont County	\$850.00	\$850.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Clearance and demolition for Clermont County.

Location Description:
Clearance and demolition for Clermont County.

Activity Progress Narrative:
Rehabilitation/reconstruction of residential structures Clermont County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	10	0/0	0/0	10/1

Activity Locations

Address	City	State	Zip
5874 SR 133	Williamsburg	NA	45176

5374 SR 133	Williamsburg	NA	45176
685 E Main St	Williamsburg	NA	45176
1877 Main St	Goshen	NA	45122
5778 Belfast Owensville	Batavia	NA	45103
2920 SR 132	New Richmond	NA	45157
5812 Belfast Owesville	Batavia	NA	45103
5061 Peterson Road	Batavia	NA	45103
5447 SR 133	Williamsburg	NA	45176
George St & Francis Fagan Way	Goshen	NA	45122

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-013-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Clermont County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$144,200.00
Total CDBG Program Funds Budgeted	N/A	\$144,200.00
Program Funds Drawdown	\$12,000.00	\$44,700.00
Obligated CDBG DR Funds	\$0.00	\$144,200.00
Expended CDBG DR Funds	\$12,000.00	\$44,700.00
Clermont County	\$12,000.00	\$44,700.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Clermont County.

Location Description:

General Administration for Clermont County.

Activity Progress Narrative:

Funding allocated to Clermont County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-015-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Columbiana County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$694,347.00
Total CDBG Program Funds Budgeted	N/A	\$694,347.00
Program Funds Drawdown	\$211,100.00	\$505,479.00
Obligated CDBG DR Funds	\$163,347.00	\$694,347.00
Expended CDBG DR Funds	\$211,100.00	\$505,479.00
Columbiana County	\$211,100.00	\$505,479.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity is for downpayment assistance/rehabilitation and acquisition/rehabilitation of housing units.

Location Description:

Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through downpayment assistance/rehabilitation, acquisition/rehabilitation.

Activity Progress Narrative:

Clearance and Demolition Region 11

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	3	0/0	0/0	17/4

Activity Locations

Address	City	State	Zip
394 W North St	East Pales	NA	44413
938 Princeton St	East Liverpool	NA	43920
302 E Chestnut Road	Libson	NA	44432

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-015-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Columbiana County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$32,000.00
Total CDBG Program Funds Budgeted	N/A	\$32,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$32,000.00	\$32,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Columbiana County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through redev new hsg constr.

Location Description:

Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through redev new hsg constr.

Activity Progress Narrative:

Funding allocated to Columbiana County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-015-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Columbiana County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$648,052.00
Total CDBG Program Funds Budgeted	N/A	\$648,052.00
Program Funds Drawdown	\$200,900.00	\$503,165.00
Obligated CDBG DR Funds	(\$141,303.00)	\$648,052.00
Expended CDBG DR Funds	\$200,900.00	\$503,165.00
Columbiana County	\$200,900.00	\$503,165.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will be the demolition of vacant or abandoned housing units.

Location Description:

Region-Wide Demolition for Region 11 which includes Carroll County and Columbiana County.

Activity Progress Narrative:

Land Banking/Clearing and Demolition Region 11

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	110	0/0	0/0	250/87
# of housing units	0	0	0	0/0	0/0	21/20

Activity Locations

Address	City	State	Zip
---------	------	-------	-----

734 Main St	Wellsville	NA	43968
1192 Harker Ave	East Liverpool	NA	43920
314 1/2 Caldwell Ave	Lisbon	NA	44432
818 Chester St	East Liverpool	NA	43920
1662 Etruria St	East Liverpool	NA	43920
201 Main St	Leetonia	NA	44431
47521 Taylor Rd	Rogers	NA	44455
8154 Kensington Rd	Augusta	NA	44615
1325 Park Blvd	East Liverpool	NA	43920
304 Caldwell Ave	Lisbon	NA	44432
1735 Main St	Wellsville	NA	43968
3052 Bergholz Rd NE	Mech Town	NA	44651
958 Lisbon St	East Liverpool	NA	43920
9473 SR 170	Rogers	NA	44455
8244 Aurora Rd	Salineville	NA	44615
907 Oak St	East Liverpool	NA	43920
1206 Avondale St	East Liverpool	NA	43920
1013 Avondale St	East Liverpool	NA	43920
640 Henry Ave	Wellsville	NA	43968
837 Fairfield St	East Liverpool	NA	43920
242 Ridge St	Leetonia	NA	44431
209 E Chestnut St	Lisbon	NA	44432
710 North St	East Liverpool	NA	43920
828 Laura St	East Liverpool	NA	43945
117 Thompson Ave	East Liverpool	NA	43920
1376 Chester St	East Liverpool	NA	43920
315 Ridge Ave	Wellsville	NA	43968
748 Minerva St	East Liverpool	NA	43920
1718 Jennings Ave	East Liverpool	NA	43920
601 N Beaver St	Lisbon	NA	44432
16212 SR 267	East Liverpool	NA	43920
274 Ridge St	Leetonia	NA	44431
295 2nd St	Carrollton	NA	44615
805 Avondale St	East Liverpool	NA	43920
529 E Washington St	Lisbon	NA	44432
211 W Washington St	Lisbon	NA	44432
840 St George St	East Liverpool	NA	43920
1201 Commerce St	Wellsville	NA	43968
49 Main St	Leetonia	NA	44431
266 Main St	Leetonia	NA	44431
1108 Oak St	East Liverpool	NA	43920
931 Bradshaw	East Liverpool	NA	43920
1040 St Clair Ave	East Liverpool	NA	43920
760 Price St	East Liverpool	NA	43920
782 Fenton Alley	East Liverpool	NA	43920
1067 Claiborne St	East Liverpool	NA	43920

308 Ridge St	Leetonia	NA	44431
1095 Monaca St	East Liverpool	NA	43920
213 W Washington St	Lisbon	NA	44432
1219 Vernon St	East Liverpool	NA	43920
73 Main St	Leetonia	NA	44431
226 18th St	Wellsville	NA	43968
8669 Maple St	Sherrodsville	NA	44675
6094 Steubenville Rd	Amsterdam	NA	43903
310 Aten Ave	Wellsville	NA	43968
143 Leake St	East Palestine	NA	44413
264 W Washington St	Lisbon	NA	44432
257 Center St	East Liverpool	NA	43920
909 Florence St	East Liverpool	NA	43920
97 Madison	Leetonia	NA	44431
950 Railroad St	East Liverpool	NA	43920
1708 Alpha St	East Liverpool	NA	43920
246 Ridge St	Leetonia	NA	44431
515 E Fifth St	East Liverpool	NA	43920
320 Caldwell Ave	Lisbon	NA	44432
320 Green St	Leesville	NA	44615
2 Auburn St	East Liverpool	NA	43920
36 Washington St	Leetonia	NA	44431
571 Pershing St	Salem	NA	44460
812 Hollywood Ave	East Liverpool	NA	43920
702 Cadmus St	East Liverpool	NA	43920
8238 Vale Rd	Rogers	NA	44455
913 Bradshaw Ave	East Liverpool	NA	43920
9069 Blade Rd	Malvern	NA	44644
217 W Washington St	Lisbon	NA	44432
1328 Sunnyside St	East Liverpool	NA	43920
347 W Martin	East Palestine	NA	44413
429 Vine St	East Liverpool	NA	43920
184 Glenwood Ave	East Palestine	NA	44413
591 Fisher Ave	East Liverpool	NA	43920
428 Broadway Ave	Wellsville	NA	43968
282 Main St	Leetonia	NA	44431
6580 Adams Rd	Rogers	NA	44455
1401 Main St	Wellsville	NA	43968
93 Alice St	East Palestine	NA	44413
6550 Carbon Hill Rd	Rogers	NA	44455
844 Fairview St	East Liverpool	NA	43920
539 E Washington St	Lisbon	NA	44432
504 Steubenville Rd	Carrollton	NA	44615
1078 Anderson Blvd	East Liverpool	NA	43920
324 Caldwell Ave	Lisbon	NA	44432
1726 Clark Ave	Wellsville	NA	43968

Doral/Autumn Rds	Carrollton	NA	44615
582 6th Ave	East Liverpool	NA	43920
137 Ravine St	East Liverpool	NA	43920
314 Monroe St	East Liverpool	NA	43920
819 Fenton Alley	East Liverpool	NA	43920
1000 Huston Ave	East Liverpool	NA	43920
1508 Shadyside Ave	East Liverpool	NA	43920
57 1/2 Liberty St	East Palestine	NA	44413
704 Lincoln Ave	East Liverpool	NA	43920
49377 Pan-Clarkson Rd	Rogers	NA	44455
811 Ohio Ave	East Liverpool	NA	43920
615 W 9th St	East Liverpool	NA	43920
1032 Edgewood St	East Liverpool	NA	43920
374 S Ellsworth Ave	Salem	NA	44460
327 Highland Ave	Wellsville	NA	43968
1346 Etrula St	East Liverpool	NA	43920
801 Wood St	Wellsville	NA	43968

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-015-10503

Activity Title: LAND BANKING/NEW HSG CONSTR

Activity Category:

Construction of new housing

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Columbiana County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$52,000.00
Total CDBG Program Funds Budgeted	N/A	\$52,000.00
Program Funds Drawdown	\$40,000.00	\$52,000.00
Obligated CDBG DR Funds	\$12,000.00	\$52,000.00
Expended CDBG DR Funds	\$40,000.00	\$52,000.00
Columbiana County	\$40,000.00	\$52,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction of new housing for Region 11 which includes Columbiana County and Carroll County.

Location Description:

Rehab and reconstruction of new housing for Region 11 which includes Columbiana County and Carroll County.

Activity Progress Narrative:

Funding allocated to Columbiana County for construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	0	0/0	0/0	2/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-015-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Columbiana County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$152,900.00
Total CDBG Program Funds Budgeted	N/A	\$152,900.00
Program Funds Drawdown	\$25,000.00	\$102,900.00
Obligated CDBG DR Funds	\$0.00	\$152,900.00
Expended CDBG DR Funds	\$25,000.00	\$102,900.00
Columbiana County	\$25,000.00	\$102,900.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration

Location Description:

Administration for Region 11 includes Columbiana County, Carroll County, City of East Liverpool, and City of Salem.

Activity Progress Narrative:

Funding allocated to Columbiana County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-018-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Darke County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$220,000.00
Total CDBG Program Funds Budgeted	N/A	\$220,000.00
Program Funds Drawdown	\$0.00	\$201,050.00
Obligated CDBG DR Funds	\$0.00	\$220,000.00
Expended CDBG DR Funds	\$0.00	\$201,050.00
Darke County	\$0.00	\$201,050.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

Funding allocated to Darke County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-018-10202
Activity Title:	PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Darke County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$226,190.00
Total CDBG Program Funds Budgeted	N/A	\$226,190.00
Program Funds Drawdown	\$49,382.00	\$180,815.00
Obligated CDBG DR Funds	\$4,690.00	\$226,190.00
Expended CDBG DR Funds	\$49,382.00	\$180,815.00
Darke County	\$49,382.00	\$49,382.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab/reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

Rehab/reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

Funding allocated to Darke County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-018-10211

Activity Title: PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

02

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition/Rehab-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Darke County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$203,000.00
Total CDBG Program Funds Budgeted	N/A	\$203,000.00
Program Funds Drawdown	\$48,872.00	\$140,822.00
Obligated CDBG DR Funds	\$78,000.00	\$203,000.00
Expended CDBG DR Funds	\$48,872.00	\$140,822.00
Darke County	\$48,872.00	\$140,822.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

Funding allocated to Darke County for acquisition costs.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-018-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Darke County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$18,500.00
Total CDBG Program Funds Budgeted	N/A	\$18,500.00
Program Funds Drawdown	\$18,500.00	\$18,500.00
Obligated CDBG DR Funds	\$18,500.00	\$18,500.00
Expended CDBG DR Funds	\$18,500.00	\$18,500.00
Darke County	\$18,500.00	\$18,500.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

Acquisition - general Darke County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
418 Judy Ln	Gratis	NA	45330

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-018-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Darke County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$334,000.00
Total CDBG Program Funds Budgeted	N/A	\$334,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$295,270.00	\$334,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Darke County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition. Demolish blighted houses, level, and seed lot.

Location Description:

Region-Wide Demolition. Demolish blighted houses, level, and seed lot.

Activity Progress Narrative:

Clearance and Demolition Darke County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	6	0/0	0/0	9/3

Activity Locations

Address	City	State	Zip
119 W Fourth St	Greenville	NA	45331
104 N Broadway	Greenville	NA	45331
519 Sycamore St	Greenville	NA	45331
208 S Ada Doty St	Gratis	NA	45330
125 W Livingston St	Celina	NA	45822
515 Sycamore St	Greenville	NA	45331

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-018-10501

Activity Title: LAND BANKING/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

01

Project Title:

Finance Mechanism-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Darke County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$64,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Darke County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-018-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Darke County

Overall

Apr 1 thru Jun 30, 2010

To Date

	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$113,200.00
Total CDBG Program Funds Budgeted	N/A	\$113,200.00
Program Funds Drawdown	\$26,900.00	\$57,050.00
Obligated CDBG DR Funds	\$0.00	\$113,200.00
Expended CDBG DR Funds	\$26,900.00	\$57,050.00
Darke County	\$26,900.00	\$57,050.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 12.

Location Description:

General Administration for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

Funding allocated to Darke County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-021-10211
Activity Title:	PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

02

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition/Rehab-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Erie County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$400,000.00
Total CDBG Program Funds Budgeted	N/A	\$400,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$400,000.00	\$400,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Erie County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General acquisition for Erie County.

Location Description:

General acquisition for Erie County.

Activity Progress Narrative:

Funding allocated to Erie County for general acquisition costs.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	18/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-021-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Erie County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$482,366.00
Total CDBG Program Funds Budgeted	N/A	\$482,366.00
Program Funds Drawdown	\$108,927.00	\$111,047.00
Obligated CDBG DR Funds	\$302,466.00	\$482,366.00
Expended CDBG DR Funds	\$108,927.00	\$111,047.00
Erie County	\$108,927.00	\$111,047.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition of blighted properties in Erie County.

Location Description:

Clearance and demolition of blighted properties in Erie County.

Activity Progress Narrative:

Clearance and Demolition Erie County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	25	0/0	0/0	78/15

Activity Locations

Address	City	State	Zip
3917 Columbus	Sandusky	NA	44870

218 Gilcher	Sandusky	NA	44870
4410 SR 113	Milan	NA	44846
931 Exchange	Vermilion	NA	44089
236 Dixie	Sandusky	NA	44870
3416 Tiffin	Sandusky	NA	44870
5014 Hayes	Sandusky	NA	44870
856 Blissful	Vermilion	NA	44089
6010 Patten Tract	Sandusky	NA	44870
3204 Old Railroad	Sandusky	NA	44870
8017 Darrow	Berlin Heights	NA	44839
223 Dozerbach	Sandusky	NA	44870
2502 Old Railroad	Sandusky	NA	44870
406 Bryan	Milan	NA	44846
11608 SR 250	Milan	NA	44846
3605 Dill Ave	Sandusky	NA	44870
119 Homestead	Sandusky	NA	44870
205 Glicher	Sandusky	NA	44870
4015 Wahl Rd	Sandusky	NA	44870
3509 Milan	Sandusky	NA	44870
14105 SR 61	Berlin Heights	NA	44839
1234 Berlin Rd	Berlin Heights	NA	44839
289 Parkland	Vermilion	NA	44089
5810 Haber Rd	Vermilion	NA	44089
224 Dozerbach	Sandusky	NA	44870

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-021-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Disposition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Erie County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	(\$37,000.00)	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Erie County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking/Acquisition for Erie County.

Location Description:

Land Banking/Acquisition for Erie County.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	28/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-021-10709
Activity Title:	GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Erie County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$126,700.00
Total CDBG Program Funds Budgeted	N/A	\$126,700.00
Program Funds Drawdown	\$0.00	\$18,040.00
Obligated CDBG DR Funds	\$0.00	\$126,700.00
Expended CDBG DR Funds	\$0.00	\$18,040.00
Erie County	\$0.00	\$18,040.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Erie County.

Location Description:

General Administration for Erie County.

Activity Progress Narrative:

Funding allocated to Erie County for administrative costs

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-022-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fairfield County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$889,741.00
Total CDBG Program Funds Budgeted	N/A	\$889,741.00
Program Funds Drawdown	\$340,159.00	\$461,487.00
Obligated CDBG DR Funds	\$655,431.00	\$889,741.00
Expended CDBG DR Funds	\$340,159.00	\$461,487.00
Fairfield County	\$340,159.00	\$461,487.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Development rehab and reconstruction for Fairfield County.

Location Description:

Housing Development rehab and reconstruction for Fairfield County.

Activity Progress Narrative:

Land Banking/Clearance and Demolition Fairfield County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	6	0/0	0/0	8/1

Activity Locations

Address	City	State	Zip
1315 Maple St	Baltimore	NA	43105
626 E Chestnut St	Lancaster	NA	43130
312 Harrison Ave	Lancaster	NA	43130
418 E Walnut St	Lancaster	NA	43130
626 Franklin St	Lancaster	NA	43130
307 Walnut St	Bremen	NA	43107

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-022-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fairfield County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Fairfield County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-wide demolition for Fairfield County.

Location Description:

Region-wide demolition for Fairfield County.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	12	0/0	0/0	12/1

Activity Locations

Address	City	State	Zip
1331 E Walnut	Lancaster	NA	43130
428 King St	Lancaster	NA	43130
824 Washington Ave	Lancaster	NA	43130
206 S Mt Pleasant Ave	Lancaster	NA	43130
501 E Wheeling St	Lancaster	NA	43130
145 E 5th Ave	Lancaster	NA	43130
828 Washington Ave	Lancaster	NA	43130

1441 E Mulberry St	Lancaster	NA	43130
237 N George St	Lancaster	NA	43130
809 W Mulberry	Lancaster	NA	43130
1110 E Chestnut St	Lancaster	NA	43130
838 W Broad St	Lancaster	NA	43130

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-022-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Fairfield County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$153,200.00
Total CDBG Program Funds Budgeted	N/A	\$153,200.00
Program Funds Drawdown	\$0.00	\$10,250.00
Obligated CDBG DR Funds	\$0.00	\$153,200.00
Expended CDBG DR Funds	\$0.00	\$10,250.00
Fairfield County	\$0.00	\$10,250.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Fairfield County.

Location Description:

General Administration for Fairfield County.

Activity Progress Narrative:

Funding allocated to Fairfield County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-023-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Fayette County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$233,000.00
Total CDBG Program Funds Budgeted	N/A	\$233,000.00
Program Funds Drawdown	\$120,000.00	\$233,000.00
Obligated CDBG DR Funds	\$120,000.00	\$233,000.00
Expended CDBG DR Funds	\$120,000.00	\$233,000.00
Fayette County	\$120,000.00	\$269,700.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Location Description:

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Activity Progress Narrative:

Funding allocated to Fayette County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	4/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-023-10303
Activity Title:	REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fayette County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$132,000.00
Total CDBG Program Funds Budgeted	N/A	\$132,000.00
Program Funds Drawdown	\$40,000.00	\$40,000.00
Obligated CDBG DR Funds	\$40,000.00	\$40,000.00
Expended CDBG DR Funds	\$40,000.00	\$40,000.00
Fayette County	\$40,000.00	\$40,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev new housing construction for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Location Description:

Redev new housing construction for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Activity Progress Narrative:

Funding allocated to Fayette County for the construction of new housing

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
117 S Oak	London	NA	43140

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-023-10307

Activity Title: REDEV/LAND BANKING ACQUISITION

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fayette County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$8,000.00
Total CDBG Program Funds Budgeted	N/A	\$8,000.00
Program Funds Drawdown	\$0.00	\$8,000.00
Obligated CDBG DR Funds	\$0.00	\$8,000.00
Expended CDBG DR Funds	\$0.00	\$8,000.00
Fayette County	\$0.00	\$8,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking for Region 16.

Location Description:

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Activity Progress Narrative:

Funding allocated to Fayette County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-023-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fayette County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$306,246.75
Total CDBG Program Funds Budgeted	N/A	\$306,246.75
Program Funds Drawdown	\$124,700.00	\$149,700.00
Obligated CDBG DR Funds	\$50,000.00	\$163,000.00
Expended CDBG DR Funds	\$249,400.00	\$274,400.00
Fayette County	\$124,700.00	\$124,700.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Location Description:

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Activity Progress Narrative:

Land Banking/Clearing and Demolition Region 16

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	4	0/0	0/0	9/1

Activity Locations

Address	City	State	Zip
43 Main St	Bloomingsburg	NA	43106

472 Paris	Wilmington	NA	45117
306 Grant St	Wilmington	NA	45117
309 S Wall St	Wilmington	NA	45117

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-023-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fayette County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$439,034.00
Total CDBG Program Funds Budgeted	N/A	\$439,034.00
Program Funds Drawdown	\$224,000.00	\$404,000.00
Obligated CDBG DR Funds	\$224,000.00	\$404,000.00
Expended CDBG DR Funds	\$224,000.00	\$404,000.00
Fayette County	\$224,000.00	\$404,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House

Location Description:

Clearance and demolition for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House

Activity Progress Narrative:

Land Banking/Clearance and Demolition Region 16

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	21	0/0	0/0	30/9

Activity Locations

Address	City	State	Zip
1705 Omstead Rd	W Jefferson	NA	43162
221 Grant St	Wilmington	NA	45177
179 Western	London	NA	43140
47 E Fifth	London	NA	45177
67 W Center	London	NA	43140
117 S Oak	London	NA	43140

227 B Street	Wilmington	NA	45177
33 Old Springfield	London	NA	43140
72 E Fifth	London	NA	43140
152 Washington Ave	London	NA	43140
321 W Main St	Wilmington	NA	45177
232 Hawley Ave	Wilmington	NA	45177
472 Paris St	Wilmington	NA	45177
106 Riley	London	NA	43140
43 Main St	Bloomingsburg	NA	43106
100 School St	Martinsville	NA	45146

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-023-10501

Activity Title: LAND BANKING/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fayette County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,905.60
Total CDBG Program Funds Budgeted	N/A	\$6,905.60
Program Funds Drawdown	\$500.00	\$6,500.00
Obligated CDBG DR Funds	\$500.00	\$6,500.00
Expended CDBG DR Funds	\$500.00	\$6,500.00
Fayette County	\$500.00	\$6,500.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and Reconstruction for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Location Description:

Rehab and Reconstruction for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court House.

Activity Progress Narrative:

Funding allocated to Fayette County rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-023-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Fayette County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$115,700.00
Total CDBG Program Funds Budgeted	N/A	\$115,700.00
Program Funds Drawdown	\$50,000.00	\$82,500.00
Obligated CDBG DR Funds	\$0.00	\$115,700.00
Expended CDBG DR Funds	\$50,000.00	\$82,500.00
Fayette County	\$50,000.00	\$82,500.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Fayette County.

Location Description:

General Administration for Fayette County.

Activity Progress Narrative:

Funding allocated to Fayette County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-024-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fulton County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$680,275.00
Total CDBG Program Funds Budgeted	N/A	\$680,275.00
Program Funds Drawdown	\$414,800.00	\$670,300.00
Obligated CDBG DR Funds	\$165,300.00	\$670,300.00
Expended CDBG DR Funds	\$414,800.00	\$670,300.00
Fulton County	\$414,800.00	\$670,300.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Location Description:

Rehab and reconstruction for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Activity Progress Narrative:

Land Banking/Clearance and Demolition Region 1

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	13/10

Activity Locations

Address	City	State	Zip
4781 Flat Rock Tr	Payne	NA	45880
821 E Crawford	Van Wert	NA	45891

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-024-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fulton County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$65,900.00
Total CDBG Program Funds Budgeted	N/A	\$65,900.00
Program Funds Drawdown	\$40,900.00	\$65,900.00
Obligated CDBG DR Funds	\$98,000.00	\$202,000.00
Expended CDBG DR Funds	\$40,900.00	\$65,900.00
Fulton County	\$40,900.00	\$65,900.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and Demolition for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Location Description:

Clearance and Demolition for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Activity Progress Narrative:

Land Banking/Clearance and Demolition Region 1

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	7	0/0	0/0	15/2

Activity Locations

Address	City	State	Zip
927 South Walnut Street	Bryan	NA	43506

319 N Franklin St	Van Wert	NA	45891
218 S Race St	Van Wert	NA	45891
311 S Harrison St	Van Wert	NA	45891
200 Auglaize Street	Defiance	NA	43512
118 E First Street	Defiance	NA	43512
1080 Jackson Street	Defiance	NA	43512

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-024-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Activity Status:

Under Way

Project Number:

05

Project Title:

Land Banking

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fulton County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,000.00
Total CDBG Program Funds Budgeted	N/A	\$6,000.00
Program Funds Drawdown	\$6,000.00	\$6,000.00
Obligated CDBG DR Funds	\$6,000.00	\$6,000.00
Expended CDBG DR Funds	\$6,000.00	\$6,000.00
Fulton County	\$6,000.00	\$6,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Location Description:

Land Banking for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Activity Progress Narrative:

Funding allocated to Fulton County for land banking.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
425 S Main St	Payne	NA	45880

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-024-10511

Activity Title: LAND BANKING/GEN ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Activity Status:

Under Way

Project Number:

05

Project Title:

Land Banking

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Fulton County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$19,928.00
Total CDBG Program Funds Budgeted	N/A	\$19,928.00
Program Funds Drawdown	\$19,928.00	\$19,928.00
Obligated CDBG DR Funds	\$25,000.00	\$25,000.00
Expended CDBG DR Funds	\$19,928.00	\$19,928.00
Fulton County	\$19,928.00	\$19,928.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land Banking and general acquisition for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Location Description:

Land Banking and general acquisition for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Activity Progress Narrative:

Funding allocated to Fulton County for land banking.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-024-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Fulton County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$104,000.00
Total CDBG Program Funds Budgeted	N/A	\$104,000.00
Program Funds Drawdown	\$24,000.00	\$54,000.00
Obligated CDBG DR Funds	\$0.00	\$104,000.00
Expended CDBG DR Funds	\$24,000.00	\$54,000.00
Fulton County	\$24,000.00	\$54,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 1 in Ohio.

Location Description:

General Administration for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County and City of Defiance.

Activity Progress Narrative:

Funding allocated to Fulton County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-027-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Greene County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$421,859.00
Total CDBG Program Funds Budgeted	N/A	\$421,859.00
Program Funds Drawdown	\$123,139.00	\$123,139.00
Obligated CDBG DR Funds	\$123,139.00	\$123,139.00
Expended CDBG DR Funds	\$123,139.00	\$123,139.00
Greene County	\$123,139.00	\$123,139.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 15 purchase rehab reconstruction includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 purchase rehab reconstruction includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

Funding allocated to Greene County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
1265 S Maple Avenue	Fairborn	NA	45324
107 Mclaughlin	Fairborn	NA	45335

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-027-10211

Activity Title: PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

02

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition/Rehab-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Greene County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$64,543.00
Total CDBG Program Funds Budgeted	N/A	\$64,543.00
Program Funds Drawdown	\$17,543.00	\$17,543.00
Obligated CDBG DR Funds	\$17,543.00	\$17,543.00
Expended CDBG DR Funds	\$17,543.00	\$17,543.00
Greene County	\$17,543.00	\$17,543.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 15 purchase rehab general acquisition includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 purchase rehab general acquisition includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

Funding allocated to Green County for general acquisition costs.

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	0	0/0	0/0	0/1

Activity Locations

Address	City	State	Zip
548 Blackfoot Tr	Jamestown	NA	45335

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-027-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Greene County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$392,346.00
Total CDBG Program Funds Budgeted	N/A	\$392,346.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$300,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Greene County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 15 redevelopment new construction housing includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 redevelopment new construction housing includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

Funding allocated to Green County for the construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	1	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
32 Xenia St	Jamestown	NA	45335

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-027-10307
Activity Title:	REDEV/LAND BANKING ACQUISITION

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Greene County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$175,929.00
Total CDBG Program Funds Budgeted	N/A	\$175,929.00
Program Funds Drawdown	\$0.00	\$33,100.00
Obligated CDBG DR Funds	\$0.00	\$33,100.00
Expended CDBG DR Funds	\$0.00	\$33,100.00
Greene County	\$0.00	\$33,100.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

Funding allocated to Greene County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	3/2

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-027-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Greene County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$200,425.00
Total CDBG Program Funds Budgeted	N/A	\$200,425.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$160,000.00	\$160,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Greene County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 15 redevelopment general acquisition includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 redevelopment general acquisition includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

Funds allocation for general redevelopment general acquisition for Region 15.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-027-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Greene County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$376,857.00
Total CDBG Program Funds Budgeted	N/A	\$376,857.00
Program Funds Drawdown	\$110,897.00	\$120,570.00
Obligated CDBG DR Funds	\$106,560.00	\$293,187.00
Expended CDBG DR Funds	\$110,897.00	\$120,570.00
Greene County	\$110,897.00	\$120,570.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

Land Banking/Clearance and Demolition for Greene County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	24	0/0	0/0	38/4

Activity Locations

Address	City	State	Zip
3572 North Shore Dr	Jamestown	NA	45335

309 Madison Ave	Fairborn	NA	45324
849 E Second St	Xenia	NA	45385
1265 Maple	Fairborn	NA	45324
824 Washington Ave	Fairborn	NA	45324
485 Kirkwood	Fairborn	NA	45324
3170 Lake Rd	Medway	NA	45431
3162 Lake Rd	Medway	NA	45431
34 Hillcrest Dr	Medway	NA	45431
8 Juniper Rd	Medway	NA	45431
46 W Birch St	Medway	NA	45431
44 Forrest St	Medway	NA	45431
9 E Cedar St	Medway	NA	45431
406 Lakeshore Rd	Medway	NA	45431
546 Blackfoot Tr	Jamestown	NA	45335
859 E Second St	Xenia	NA	45385
360 W Dayton-Yellow Springs Rd	Fairborn	NA	45324
233 Euclid Ave	Fairborn	NA	45324
354 W Dayton-Yellow Springs Rd	Fairborn	NA	45324
863 E Church St	Xenia	NA	45385
42 Forrest St	Medway	NA	45431
3080 Lake Rd	Medway	NA	45431
102 Forrest St	Medway	NA	45431
221 N Park	Medway	NA	45431

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-027-10503

Activity Title: LAND BANKING/NEW HSG CONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Greene County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$42,000.00
Total CDBG Program Funds Budgeted	N/A	\$42,000.00
Program Funds Drawdown	\$0.00	\$42,000.00
Obligated CDBG DR Funds	\$0.00	\$42,000.00
Expended CDBG DR Funds	\$0.00	\$42,000.00
Greene County	\$0.00	\$42,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

Funding allocated to Greene County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/2

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-027-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Activity Status:

Under Way

Project Number:

05

Project Title:

Land Banking

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Greene County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$20,000.00	\$20,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Greene County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Green County Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Green County Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

Land Banking - Acquisition (NSP Only) Green County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
3572 N Lake Shore Dr	Jamestown	NA	45335

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-027-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Greene County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$197,000.00
Total CDBG Program Funds Budgeted	N/A	\$197,000.00
Program Funds Drawdown	\$7,000.00	\$54,693.00
Obligated CDBG DR Funds	\$0.00	\$197,000.00
Expended CDBG DR Funds	\$7,000.00	\$54,693.00
Greene County	\$7,000.00	\$54,693.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration

Location Description:

Region 15 administration includes Green County, Clark County, City of Fairborn and City of Xenia

Activity Progress Narrative:

Funding allocated to Greene County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-029-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Activity Status:

Planned

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Hancock County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$650,071.00
Total CDBG Program Funds Budgeted	N/A	\$650,071.00
Program Funds Drawdown	\$71,700.00	\$71,700.00
Obligated CDBG DR Funds	\$310,000.00	\$310,000.00
Expended CDBG DR Funds	\$71,700.00	\$71,700.00
Hancock County	\$71,700.00	\$71,700.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment gen acquisition for Region 7 which includes Allen County, Hancock County, Putnam County and City of Findlay.

Location Description:

Redevelopment gen acquisition for Region 7 which includes Allen County, Hancock County, Putnam County and City of Findlay.

Activity Progress Narrative:

Funding allocated to Hancock County for general acquisition costs.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	4	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
515 Morse St	Findlay	NA	45840
723 E Sandusky St	Findlay	NA	45840
213 South College Street	Spencerville	NA	45887
627 E Sandusky St	Findlay	NA	45840

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-029-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Hancock County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$354,271.00
Total CDBG Program Funds Budgeted	N/A	\$354,271.00
Program Funds Drawdown	\$134,008.00	\$265,897.00
Obligated CDBG DR Funds	\$140,008.00	\$347,093.00
Expended CDBG DR Funds	\$134,008.00	\$265,897.00
Hancock County	\$134,008.00	\$265,897.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition for Hancock County.

Location Description:

Region-Wide Demolition for Hancock County.

Activity Progress Narrative:

Land Banking/Clearance and Demolition Hancock County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	13	0/0	0/0	34/5

Activity Locations

Address	City	State	Zip
6667 Bellefontaine Rd	Harrod	NA	45850
105 S College St	Spencerville	NA	45887
627 E Sandusky St	Findlay	NA	45840
211 East 17th Street	Lima	NA	45840
218 N College St	Spencerville	NA	45887
5680 McClain Rd	Lima	NA	45806
4950 Fort Shawnee Ave	Lima	NA	45806

723 E Sandusky St	Findlay	NA	45840
5432 Swayney Rd	Lima	NA	45801
115 East 14th Street	Lima	NA	45804
337 S Walnut St	Harrod	NA	45850
4100 Waynesfield Rd	Harrod	NA	45850
105 N Napoleon Rd	Lima	NA	45801

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-029-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Hancock County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$112,500.00
Total CDBG Program Funds Budgeted	N/A	\$112,500.00
Program Funds Drawdown	\$29,233.00	\$46,108.00
Obligated CDBG DR Funds	\$0.00	\$112,500.00
Expended CDBG DR Funds	\$29,233.00	\$46,108.00
Hancock County	\$29,233.00	\$46,108.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 7.

Location Description:

General administration for Region 7 which includes Allen County, Hancock County, Putnam County and City of Findlay.

Activity Progress Narrative:

Funding allocated to Hancock County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-038-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Jefferson County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$95,000.00
Total CDBG Program Funds Budgeted	N/A	\$95,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$140,398.00	\$140,398.00
Expended CDBG DR Funds	\$0.00	\$0.00
Jefferson County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase Rehab and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Purchase Rehab and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Jefferson County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	3	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
208 Seabrights Ln	Martins Ferry	NA	43935
601 Walnut St (purch rehab)	Caldwell	NA	43724
303 N 7th St	Martins Ferry	NA	43935

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-038-10211

Activity Title: PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

02

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition/Rehab-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Jefferson County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$47,000.00
Total CDBG Program Funds Budgeted	N/A	\$47,000.00
Program Funds Drawdown	\$47,000.00	\$47,000.00
Obligated CDBG DR Funds	\$47,000.00	\$47,000.00
Expended CDBG DR Funds	\$47,000.00	\$47,000.00
Jefferson County	\$47,000.00	\$47,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase Rehab and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Purchase Rehab and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Progress Narrative:

Acquisition - general Jefferson County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
1406 North St	Caldwell	NA	43724

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-038-10301**Activity Title: REDEV/REHAB RECONSTR****Activity Category:**

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Jefferson County

Overall**Apr 1 thru Jun 30, 2010****To Date****Total Projected Budget from All Sources**

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$95,000.00

\$95,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Jefferson County

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Redev. Rehab. and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Redev. Rehab. and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Jefferson County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
601 Walnut St	Caldwell	NA	43724

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-038-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Jefferson County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$60,000.00
Total CDBG Program Funds Budgeted	N/A	\$60,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$20,000.00	\$20,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Jefferson County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev. new housing constr funds for rentals for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Redev. new housing constr funds for rentals for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Jefferson County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	0/1

Activity Locations

Address	City	State	Zip
327 S 8th St	Cambridge	NA	43725

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-038-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Jefferson County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$25,000.00
Total CDBG Program Funds Budgeted	N/A	\$25,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$400.00	\$400.00
Expended CDBG DR Funds	\$0.00	\$0.00
Jefferson County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Redevelopment and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Progress Narrative:

Funding allocated to Jefferson County for rehabilitation/reconstruction of residential structures.

Performance Measures

	This Report Period		Total	Cumulative Actual Total / Expected		
	Low	Mod		Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-038-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Jefferson County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$802,656.00
Total CDBG Program Funds Budgeted	N/A	\$802,656.00
Program Funds Drawdown	\$186,750.00	\$453,890.00
Obligated CDBG DR Funds	\$539,382.00	\$922,741.00
Expended CDBG DR Funds	\$186,750.00	\$453,890.00
Jefferson County	\$186,750.00	\$453,890.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and Demolition Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Clearance and Demolition Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Progress Narrative:

Land Banking/Clearance and Demolition Jefferson County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	85	0/0	0/0	139/43

Activity Locations

Address	City	State	Zip
328 N Zane Hwy	Martins Ferry	NA	43935
1116 Park St	Steubenville	NA	43952
423 S 7th St Extension	Steubenville	NA	43952
515-517 N 6th St	Steubenville	NA	43952
434 Fourth St	Bergholz	NA	43908
719 N Fourth St	Toronto	NA	43964

438 S 7th St Extension	Steubenville	NA	43952
2382 SR 22	Wintersville	NA	43953
114 First St	Yorkville	NA	43971
816 Catawba St	Martins Ferry	NA	43935
407 S Main St	Amsterdam	NA	43903
419-421 Logan St	Steubenville	NA	43952
327 Grant St	Cadiz	NA	43907
236-238 N 8th St	Steubenville	NA	43952
10192 Pleasant Rd	Cambridge	NA	43725
1108 Carlisle Ave	Cambridge	NA	43725
529 Railroad Ave	Steubenville	NA	43952
912 Main St	Steubenville	NA	43952
243 N 8th St	Steubenville	NA	43952
608 Hickory St	Martins Ferry	NA	43935
511-513 N 6th St	Steubenville	NA	43952
10325 Cumberland Rd	Pleasant City	NA	43772
11898 Clay Pike Rd	Buffalo	NA	43722
420 N 5th St	Martins Ferry	NA	43935
129 Liberty St	Amsterdam	NA	43903
161 Country Rd 15 A	Rayland	NA	43908
753 S 9th St	Cambridge	NA	43725
832 Lewis St	Caldwell	NA	43724
108 Steubenville St	Bloomingtondale	NA	43910
1389 Sinclair Ave	Steubenville	NA	43952
508 Concord St	Martins Ferry	NA	43935
1329 Pennsylvania Ave	Steubenville	NA	43952
608 Pine St	Steubenville	NA	43952
212 S Main St	Amsterdam	NA	43903
719 South St	Steubenville	NA	43952
302 Liberty St	Amsterdam	NA	43903
621 N 6th St	Martins Ferry	NA	43935
214 Long St	Cambridge	NA	43725
601 Walnut St	Caldwell	NA	43724
417 Highland Ave	Steubenville	NA	43952
1200 Carlisle Ave	Cambridge	NA	43725
417 Deersville Ave	Cadiz	NA	43907
918 Main St	Steubenville	NA	43952
247 S 8th St	Steubenville	NA	43952
537 N 5th St	Martins Ferry	NA	43935
426 Spring Ave	Steubenville	NA	43952
11898 Clay Pike Rd	Buffalo	NA	43722
733 Highland Ave (rear)	Steubenville	NA	43952
532 N 5th St	Martins Ferry	NA	43935
210 3rd St	Martins Ferry	NA	43935
1997 County Rd 2	Rayland	NA	43903
1429 Sinclair Ave	Steubenville	NA	43952

226 N 9th St (rear)	Steubenville	NA	43952
10211 Fishel St	Pleasant City	NA	43772
707 S 9th St	Cambridge	NA	43725
830 South St	Steubenville	NA	43952
507-509 N 6th St	Steubenville	NA	43952
733 Highland Ave	Steubenville	NA	43952
1025 Vine Way	Martins Ferry	NA	43935
330 Terrace Ave	Steubenville	NA	43952
431 Spring Ave	Steubenville	NA	43952
1210 Park St	Steubenville	NA	43952
216 Cadiz Ave	Cadiz	NA	43907
508 Kuckuck Ln	Martins Ferry	NA	43935
601 S Zane Highway	Martins Ferry	NA	43935
114 Chestnut Lane	Cadiz	NA	43907
503-505 N 6th St	Steubenville	NA	43952
521 N 6th St	Steubenville	NA	43952
613 N Fourth St	Toronto	NA	43964
650 Slack St	Steubenville	NA	43952
538 N Zane Hwy	Martins Ferry	NA	43935
120 First St	Berholz	NA	43908
56562 Hope St	Buffalo	NA	43722
1395 Sinclair Ave	Steubenville	NA	43952
1377 Sinclair Ave	Steubenville	NA	43952
412 Hill Ave	Steubenville	NA	43952
304 S 5th St	Steubenville	NA	43952
1327 Pennsylvania Ave	Steubenville	NA	43952
832 Lewis St	Caldwell	NA	43724
1436-1438 Euclid Ave	Steubenville	NA	43952
327 S 8th St	Cambridge	NA	43725
829 6th St	Martins Ferry	NA	43935
511 Cemetary Rd	Martins Ferry	NA	43935
310 Highland Ave	Steubenville	NA	43952
1421 Terrace	Martins Ferry	NA	43935

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-038-10503

Activity Title: LAND BANKING/NEW HSG CONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Jefferson County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$60,000.00
Total CDBG Program Funds Budgeted	N/A	\$60,000.00
Program Funds Drawdown	\$0.00	\$60,000.00
Obligated CDBG DR Funds	\$0.00	\$60,000.00
Expended CDBG DR Funds	\$0.00	\$60,000.00
Jefferson County	\$0.00	\$60,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Rehab and reconstruction Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Progress Narrative:

Funding allocated to Jefferson County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/2

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-038-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Jefferson County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$145,400.00

Total CDBG Program Funds Budgeted

N/A

\$145,400.00

Program Funds Drawdown

\$22,300.00

\$74,700.00

Obligated CDBG DR Funds

\$0.00

\$145,400.00

Expended CDBG DR Funds

\$22,300.00

\$74,700.00

Jefferson County

\$22,300.00

\$74,700.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration funds for the NSP grant.

Location Description:

General Administration Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Progress Narrative:

Funding allocated to Jefferson County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-041-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Licking County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$439,216.00
Total CDBG Program Funds Budgeted	N/A	\$439,216.00
Program Funds Drawdown	\$32,973.00	\$32,973.00
Obligated CDBG DR Funds	\$540,000.00	\$540,000.00
Expended CDBG DR Funds	\$32,973.00	\$32,973.00
Licking County	\$32,973.00	\$32,973.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition for Licking County.

Location Description:

Clearance and demolition for Licking County.

Activity Progress Narrative:

Clearance and Demolition Licking County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	114	0/0	0/0	119/1

Activity Locations

Address	City	State	Zip
192 Renner Avenue	Buckeye Lake	NA	43008
35 Stewart Ave	Buckeye Lake	NA	43008
4632 Courter Road, SW	Pataskala	NA	43062
242 Meyers Ave	Buckeye Lake	NA	43008
179 Myers Avenue	Buckeye Lake	NA	43008
28 Rosebraugh Circle	Buckeye Lake	NA	43008
10989 Hebron Rd	Buckeye Lake	NA	43008

7164 Hazelton-Etna Road	Pataskala	NA	43062
355 Union Ave	Buckeye Lake	NA	43008
11047 Hebron Road	Buckeye Lake	NA	43008
6650 Palmer Road	Millersport	NA	43046
20 Buckeye Avenue	Buckeye Lake	NA	43008
149 Stewart Ave	Buckeye Lake	NA	43008
7 Rosebraugh Circle	Buckeye Lake	NA	43008
10989 Hebron Road	Buckeye Lake	NA	43008
103 Elliott Ave	Buckeye Lake	NA	43008
103 Elliott Ave	Buckeye Lake	NA	43008
47 Rosebraugh Circle	Buckeye Lake	NA	43008
71 Union Ave	Buckeye Lake	NA	43008
45 Stewart Ave	Buckeye Lake	NA	43008
129 Steward Avenue	Buckeye Lake	NA	43008
54 Fifth Street	Buckeye Lake	NA	43008
100 East Ave	Pataskala	NA	43062
405 Union Avenue	Buckeye Lake	NA	43008
45 Stewart Ave	Buckeye Lake	NA	43008
12426 Walnut Road	Hebron	NA	43025
49 Everett Ave	Buckeye Lake	NA	43008
4756 Northridge Road	Alexandria	NA	43001
46 Rosebraugh Circle	Buckeye Lake	NA	43008
4875 Walnut Road	Buckeye Lake	NA	43008
706 W Main St	Hebron	NA	43025
840 Pike St	Etna	NA	43018
6958 National Road	Jacksonville	NA	43030
89 Stewart Ave	Buckeye Lake	NA	43008
7 1/2 Rosebraugh Circle	Buckeye Lake	NA	43008
4014 Northridge Rd	Alexandria	NA	43001
15 Third Avenue, SW	Pataskala	NA	43062
58 Blueview Drive, SW	Pataskala	NA	43062
53 Seymour Ave	Buckeye Lake	NA	43008
7 1/2 Rosebraugh Cir	Buckeye Lake	NA	43008
231 Lake Street	Buckeye Lake	NA	43008
54 Union St	Croton	NA	43013
Lot 15 Connor Ave	Pataskala	NA	43056
341 Connor Ave	Pataskala	NA	43062
45 North Main Street	Utica	NA	43080
10571 Baltimore Rd	Millersport	NA	43046
76 Elliott Ave	Buckeye Lake	NA	43008
11176 National Rd	Pataskala	NA	43062
4875 Walnut Rd	Buckeye Lake	NA	43008
10620 Tollgate Road	Pataskala	NA	43062
11037 Worthington Road	Pataskala	NA	43062
2209 Martinsburg Road NE	Newark	NA	43055
109 1st St	Buckeye Lake	NA	43008

11155 Hebron Rd	Buckeye Lake	NA	43008
47 East Ave	Pataskala	NA	43062
9550 Watkins Rd	Pataskala	NA	43062
4799 North Bank Road	Buckeye Lake	NA	43008
42 6th Ave	Buckeye Lake	NA	43008
2942 Raccoon Valley Road	Granville	NA	43023
138 Wood St	Buckeye Lake	NA	43008
9668 Smoke Road	Pataskala	NA	43056
35 5th St	Buckeye Lake	NA	43008
8 Buckeye Avenue	Buckeye Lake	NA	43008
140 East Ave	Pataskala	NA	43062
7741 Palmer Road	Pataskala	NA	43062
Lot 16 Connor Ave	Pataskala	NA	43056
48 Rosebraugh Cir	Buckeye Lake	NA	43008
146 Steward Ave	Buckeye Lake	NA	43008
138 Wood St	Buckeye Lake	NA	43008
52 Seymour Ave	Buckeye Lake	NA	43008
6342 Mink St	Pataskala	NA	43062
52 Klotz Court	Buckeye Lake	NA	43008
161 Anchors Way	Buckeye Lake	NA	43008
11 Rosebraugh Cir	Buckeye Lake	NA	43008
361 Connor Ave	Pataskala	NA	43062
73 Elliott St	Buckeye Lake	NA	43008
202 Wood St	Buckeye Lake	NA	43008
9387 Mink Street	Pataskala	NA	43056
183 North Street	Buckeye Lake	NA	43008
53 Seymour Ave	Buckeye Lake	NA	43008
145 Anchors Way	Buckeye Lake	NA	43008
99 Stewart Ave	Buckeye Lake	NA	43008
242 Myers Ave	Buckeye Lake	NA	43008
340 Highland Avenue	Buckeye Lake	NA	43008
150 Liberty Street	Etna	NA	43018
6059 National Rd	Jacksontown	NA	43001
158 Wood St	Buckeye Lake	NA	43008
10732 Mill Dam Rd	Buckeye Lake	NA	43008
6100 Summit Rd	Pataskala	NA	43062
6657 North Street	Granville	NA	43023
66 East Ave	Pataskala	NA	43062
Lot 306 East Ave	Pataskala	NA	43056
9073 Panhandle Road	Newark	NA	43056
41 Klotz Court	Buckeye Lake	NA	43008
11 Rosebraugh Circle	Buckeye Lake	NA	43008
49 Everett Ave	Buckeye Lake	NA	43008
7 Rosebraugh Cir	Buckeye Lake	NA	43008
25 5th St	Buckeye Lake	NA	43008
401 Wood Street	Pataskala	NA	43062

7594 Mink St	Pataskala	NA	43062
109 First St	Buckeye Lake	NA	43008
52 Seymour Ave	Buckeye Lake	NA	43008
87 Terrace Avenue	Buckeye Lake	NA	43008
35 Stewart Ave	Buckeye Lake	NA	43008
49 Rosebraugh Circle	Buckeye Lake	NA	43008
47 Rosebraugh Cir	Buckeye Lake	NA	43008
71 Union Ave	Buckeye Lake	NA	43008
127 Steward Ave	Buckeye Lake	NA	43008
10569 McIntosh Rd	Pataskala	NA	43062
60 Lake Street	Buckeye Lake	NA	43008
231 Eighth Street	Buckeye Lake	NA	43008
2964 Headley's Mill Rd SW	Pataskala	NA	43062
158 Wood St	Buckeye Lake	NA	43008
12533 Croton Rd	Croton	NA	43013

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-041-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Licking County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$106,200.00
Total CDBG Program Funds Budgeted	N/A	\$106,200.00
Program Funds Drawdown	\$9,755.00	\$27,673.00
Obligated CDBG DR Funds	\$0.00	\$106,200.00
Expended CDBG DR Funds	\$9,755.00	\$27,673.00
Licking County	\$9,755.00	\$27,673.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Licking County.

Location Description:

General Administration for Licking County.

Activity Progress Narrative:

Funding allocated to Licking County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-043-10211
Activity Title:	PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

02

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition/Rehab-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Lorain County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$142,425.00
Total CDBG Program Funds Budgeted	N/A	\$142,425.00
Program Funds Drawdown	\$96,066.00	\$123,017.00
Obligated CDBG DR Funds	\$102,000.00	\$140,000.00
Expended CDBG DR Funds	\$96,066.00	\$123,017.00
Lorain County	\$96,066.00	\$123,017.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition/Rehab. Housing Development for Lorain County.

Location Description:

Acquisition/Rehab. Housing Development for Lorain County.

Activity Progress Narrative:

Acquisition - general Lorain County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
30 E League St	Norwalk	NA	44857

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-043-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Lorain County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$11,000.00	\$40,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Lorain County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev rehab and reconstr for Lorain County.

Location Description:

Redev rehab and reconstr for Lorain County.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	2	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
22 Spring St	Willard	NA	44890

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-043-10305

Activity Title: REDEV/REHAB RECONSTR PUBLIC FAC

Activity Category:

Rehabilitation/reconstruction of public facilities

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Lorain County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$295,000.00

\$295,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Lorain County

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Redev rehab and reconstr public fac for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Location Description:

Redev rehab and reconstr public fac for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Non-business Organizations	0	0	4	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
3641 Albany Ave	Lorain	NA	44039
35129 Oak St	North Ridgeville	NA	44039
5787 Broad Blvd	North Ridgeville	NA	44039
5461 Lear Nagle Rd	North Ridgeville	NA	44039

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-043-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Lorain County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$140,194.00
Total CDBG Program Funds Budgeted	N/A	\$140,194.00
Program Funds Drawdown	\$64,877.00	\$64,877.00
Obligated CDBG DR Funds	\$64,877.00	\$64,877.00
Expended CDBG DR Funds	\$64,877.00	\$64,877.00
Lorain County	\$64,877.00	\$64,877.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev general acquisition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Location Description:

Redev general acquisition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Activity Progress Narrative:

Acquisition - general Lorain County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
72 Glover Ave	Norwalk	NA	44857

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-043-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Lorain County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$120,000.00	\$120,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Lorain County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and Demolition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Location Description:

Clearance and Demolition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	8	0/0	0/0	8/1

Activity Locations

Address	City	State	Zip
3641 Albany Ave	Lorain	NA	44055

284 W College St	Oberlin	NA	44074
35129 Oak St	North Ridgeville	NA	44039
66 Park St	Oberlin	NA	44074
197 Spring St	Oberlin	NA	44074
266 N Professor	Oberlin	NA	44074
38 Smith St	Oberlin	NA	44074
70 N Park	Oberlin	NA	44074

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-043-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Lorain County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$237,600.00
Total CDBG Program Funds Budgeted	N/A	\$237,600.00
Program Funds Drawdown	\$6,880.00	\$6,880.00
Obligated CDBG DR Funds	\$0.00	\$237,600.00
Expended CDBG DR Funds	\$6,880.00	\$6,880.00
Lorain County	\$6,880.00	\$6,880.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 4.

Location Description:

General Administration for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Activity Progress Narrative:

Funding allocated to Lorain County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-044-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Lucas County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$380,586.00
Total CDBG Program Funds Budgeted	N/A	\$380,586.00
Program Funds Drawdown	\$33,670.00	\$124,774.00
Obligated CDBG DR Funds	\$148,000.00	\$484,000.00
Expended CDBG DR Funds	\$33,670.00	\$33,670.00
Lucas County	\$33,670.00	\$33,670.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing rehab and purchase of vacant homes in region 2.

Location Description:

Housing rehab and purchase of vacant homes in region 2.

Activity Progress Narrative:

Land Banking/Clearance and Demolition for Lucas County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	8/7

Activity Locations

Address	City	State	Zip
317 W Evers	Bowling Green	NA	43402

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-044-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Lucas County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$300,000.00
Total CDBG Program Funds Budgeted	N/A	\$300,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$48,000.00	\$300,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Lucas County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment/new construction for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling Green.

Location Description:

Redevelopment/new construction for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling Green.

Activity Progress Narrative:

Funding allocated to Lucas County for construction of new housing

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	0/1
# of Households benefitting	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-044-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Lucas County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$92,804.00
Total CDBG Program Funds Budgeted	N/A	\$92,804.00
Program Funds Drawdown	\$83,554.00	\$92,804.00
Obligated CDBG DR Funds	\$216,000.00	\$240,000.00
Expended CDBG DR Funds	\$83,554.00	\$92,804.00
Lucas County	\$83,554.00	\$92,804.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of blighted properties in region 2.

Location Description:

Demolition of blighted properties in region 2.

Activity Progress Narrative:

Land Banking/Clearance and Demolition Lucas County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	20	0/0	0/0	22/2

Activity Locations

Address	City	State	Zip
11261 Angola Rd	Swanton	NA	43558
2214 Sheffield Place	Northwood	NA	43619
6367 S Main St	West Millgrove	NA	43467
244 N Dorcas	Toledo	NA	43615
8930 High St	Custar	NA	43511
5946 Artwell	Sylvania	NA	43560
6352 Main St	West Millgrove	NA	43467

115 East St	North Baltimore	NA	45872
238 N Dorcas	Toledo	NA	43615
6206 Bonsels Pkwy	Toledo	NA	43615
333 Florence	Northwood	NA	43619
212 Baker St	Rossford	NA	43460
116 S Beecher	North Baltimore	NA	45872
545 S Schwamberger	Swanton	NA	43558
6293 Main St	West Millgrove	NA	43467
1923 Drouillard Rd	Northwood	NA	43619
244 Osborne St	Rossford	NA	43460
11045 Angola Rd	Swanton	NA	43558
302 Mulberry St	Bloomdale	NA	44817
545 Glenwood Rd	Rossford	NA	43460

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-044-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Lucas County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$195,100.00
Total CDBG Program Funds Budgeted	N/A	\$195,100.00
Program Funds Drawdown	\$0.00	\$64,975.00
Obligated CDBG DR Funds	\$0.00	\$195,100.00
Expended CDBG DR Funds	\$0.00	\$64,975.00
Lucas County	\$0.00	\$64,975.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 2.

Location Description:

General Administration for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling Green.

Activity Progress Narrative:

Funding allocated to Lucas County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-046-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
 Rehabilitation/reconstruction of residential structures

Project Number:
 02

Projected Start Date:
 04/01/2009

National Objective:
 NSP Only - LMMI

Activity Status:
 Under Way

Project Title:
 Acquisition/Rehab-Housing Development

Projected End Date:
 05/30/2013

Responsible Organization:
 Mahoning County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$25,000.00
Total CDBG Program Funds Budgeted	N/A	\$25,000.00
Program Funds Drawdown	\$0.00	\$9,500.00
Obligated CDBG DR Funds	\$0.00	\$25,000.00
Expended CDBG DR Funds	\$0.00	\$9,500.00
Mahoning County	\$0.00	\$9,500.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
 Housing Development rehab and reconstruction for Mahoning County.

Location Description:
 Housing Development rehab and reconstruction for Mahoning County.

Activity Progress Narrative:
 Funding allocated to Mahoning County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations
 No Activity Locations found.

Other Funding Sources Budgeted - Detail
 No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-046-10202
Activity Title:	PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Mahoning County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$130,000.00
Total CDBG Program Funds Budgeted	N/A	\$130,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$50,000.00	\$50,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Mahoning County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase rehab reconstr rental for Mahoning County.

Location Description:

Purchase rehab reconstr rental for Mahoning County.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Mahoning County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	3	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
27 East Lewis Street	Struthers	NA	44471

681 fifth Street

Struthers

NA

44471

28 Wetmore Dr

Struthers

NA

44471

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-046-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Mahoning County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$150,000.00
Total CDBG Program Funds Budgeted	N/A	\$150,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Mahoning County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev new hsg constr for Mahoning County.

Location Description:

Redev new hsg constr for Mahoning County.

Activity Progress Narrative:

Funding allocated to Mahoning County for construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	0/1

Activity Locations

Address	City	State	Zip
356 Lourdes Lane	Campbell	NA	44405
532 Lourdes Lane	Campbell	NA	44405
137 Narcissa Street	Struthers	NA	44471

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-046-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Mahoning County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$915,123.65
Total CDBG Program Funds Budgeted	N/A	\$915,123.65
Program Funds Drawdown	\$41,475.00	\$85,075.00
Obligated CDBG DR Funds	\$175,000.00	\$961,550.00
Expended CDBG DR Funds	\$41,475.00	\$85,075.00
Mahoning County	\$41,475.00	\$85,075.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition in Mahoning County

Location Description:

Demolition in Mahoning County

Activity Progress Narrative:

Land Banking/Clearance and Demolition Mahoning County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	103	0/0	0/0	266/133

Activity Locations

Address	City	State	Zip
2504 Cooper	Youngstown	NA	44502

1125 Stiles Ave	Youngstown	NA	44505
1634 East Indianola	Youngstown	NA	44502
23 Short Street	Struthers	NA	44471
3620 Neilson Ave	Youngstown	NA	44514
3211 Gibson	Youngstown	NA	44502
159 Jacobs Rd	Youngstown	NA	44505
520 Fifthian	Youngstown	NA	44502
3608 Loveland	Youngstown	NA	44502
1619 Oak St	Youngstown	NA	44506
701 East Avondale	Youngstown	NA	44502
110 Wesley Ave	Youngstown	NA	44509
1947 Thalia Ave	Youngstown	NA	44514
2537 Tampa Ave	Youngstown	NA	44502
68 John St	Struthers	NA	44471
1601 Chattanooga Ave	Youngstown	NA	44514
104 Rutledge Dr	Youngstown	NA	44505
1129 Stiles Ave	Youngstown	NA	44505
95 Charles	Struthers	NA	44471
3410 Powers Way	Youngstown	NA	44502
1326 Campbell	Youngstown	NA	44502
730 Mineral Springs Ave	Youngstown	NA	44511
164 Clarancedale	Youngstown	NA	44512
1623 East Indianola	Youngstown	NA	44502
571 Twelfth Street	Campbell	NA	44405
326 Penhale Avenue	Campbell	NA	44505
2252 Wilson Ave	Campbell	NA	44405
1640 East Indianola	Youngstown	NA	44502
80 Elliott	Youngstown	NA	44502
27 Wilhelm Avenue	Struthers	NA	44471
374 West Harvey Street	Struthers	NA	44471
2838 Mahoning Ave	Youngstown	NA	44509
212 Hamilton	Campbell	NA	44405
547 East Avondale	Youngstown	NA	44502
134 Elm	Struthers	NA	44471
22561 Alden Ave	Smith Township	NA	44601
1724 Oak St	Youngstown	NA	44506
13670 Stanley Ave	Smith Township	NA	44601
2518 Hunter Ave	Youngstown	NA	44502
125 Coitsville Rd	Campbell	NA	44405
1644 East Indianola	Youngstown	NA	44502
552 East Avondale	Youngstown	NA	44502
1544 Oak St	Youngstown	NA	44506
2538 Hunter Ave	Youngstown	NA	44502
357 Sexton Street	Struthers	NA	44471
3424 Powers Way	Youngstown	NA	44502
3608 Loveland Rd	Youngstown	NA	44502

1207 E Indianola Ave	Youngstown	NA	44502
1619 East Indianola	Youngstown	NA	44502
803 Detroit	Youngstown	NA	44502
14117 Youngstown Pittsburgh	Petersburg	NA	44454
347 Creed	Struthers	NA	44471
179 Poland Ave	Struthers	NA	44471
124 Argonne Ave	Struthers	NA	44471
3050 Wilson Ave	Campbell	NA	44405
1646 Stewart Ave	Youngstown	NA	44505
807 East Avondale	Youngstown	NA	44502
1514 Mahoning Ave	Youngstown	NA	44509
1674 Delaware Ave	Craig Beach	NA	44429
1211 E Indianola Ave	Youngstown	NA	44502
219 Lowell Ave	Youngstown	NA	44512
1517 Oak St	Youngstown	NA	44506
439 8th St	Struthers	NA	44471
121 Park Way	Struthers	NA	44471
1210 Oak St	Youngstown	NA	44506
524 East Avondale	Youngstown	NA	44502
345 Mahoning Ave	Smith Township	NA	44601
1333 Oak St	Youngstown	NA	44506
2718 Oakwood Ave	Youngstown	NA	44509
3223 South Ave	Youngstown	NA	44502
3467 Powers Way	Youngstown	NA	44502
241 Clarancedale	Youngstown	NA	44512
1601 Oak St	Youngstown	NA	44506
303 Mahoning Ave	Smith Township	NA	44601
210 Clarancedale	Youngstown	NA	44512
3182 Pine Hollow Dr	Youngstown	NA	44502
1023 Alden Ave	Youngstown	NA	44505
2705 Shady Run Rd	Youngstown	NA	44502
2014 S Heights Ave	Youngstown	NA	44514
22342 Alden Ave	Smith Township	NA	44601
705 Cohasset Dr	Youngstown	NA	44511
46 Princess	Campbell	NA	44405
426 Devitt	Campbell	NA	44405
692 Jacobs Rd	Youngstown	NA	44505
Stanley Ave	Smith Township	NA	44601
1120 Stiles Ave	Youngstown	NA	44505
80 Highland Ave	Struthers	NA	44471
113 Haseltine	Campbell	NA	44405
2044 Triumph Ave	Craig Beach	NA	44429
523 East Avondale	Youngstown	NA	44502
76 Duncan Ln	Youngstown	NA	44505
1204 Campbell	Youngstown	NA	44502
578 East Lucius	Youngstown	NA	44502

13720 Stanley Ave	Smith Township	NA	44601
1330 Oak St	Youngstown	NA	44506
2352 Buckeye Circle	Youngstown	NA	44502
110 S Bon Air Ave	Youngstown	NA	44509
43 Ridge Way	Struthers	NA	44471
11 Spring St	Struthers	NA	44471
66 Hawthorne Ave	Struthers	NA	44471
2550 Cooper	Youngstown	NA	44502
138 Reed Ave	Campbell	NA	44405
872 Detroit	Youngstown	NA	44502
59 Poland	Struthers	NA	44471
142 Reed Ave	Campbell	NA	44405
3534 Tangent St	Youngstown	NA	44502
67 Rutledge Dr	Youngstown	NA	44505
2534 Hunter Ave	Youngstown	NA	44502
3516 Neilson Ave	Youngstown	NA	44502
679 Fifth Street	Struthers	NA	44471
17546 Olive Ave	Craig Beach	NA	44429
2718 Oakwood	Youngstown	NA	44509
149 Hollywood	Youngstown	NA	44512
3404 Powers Way	Youngstown	NA	44502
1622 East Indianola	Youngstown	NA	44502
3332 Powers Way	Youngstown	NA	44502
13667 Stanley Ave	Smith Township	NA	44601
1215 E Indianola Ave	Youngstown	NA	44502
518 East Lucius	Youngstown	NA	44502
1583 Mahoning Ave	Youngstown	NA	44509
142 Jackson St	Campbell	NA	44405
261 Reed Ave	Campbell	NA	44405
540 East Avondale	Youngstown	NA	44502
140 Center Street	Struthers	NA	44471
752 Mineral Springs Ave	Youngstown	NA	44511
802 Detroit	Youngstown	NA	44502
30 Struthers-Coitsville Rd	Youngstown	NA	44505
2549 Hunter Ave	Youngstown	NA	44502
6554 Lowellville Road	Lowellville	NA	44436
528 East Avondale	Youngstown	NA	44502
15 West Washington	Struthers	NA	44471

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-046-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Mahoning County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$290,900.00
Total CDBG Program Funds Budgeted	N/A	\$290,900.00
Program Funds Drawdown	\$28,040.00	\$64,820.00
Obligated CDBG DR Funds	\$0.00	\$290,900.00
Expended CDBG DR Funds	\$28,040.00	\$64,820.00
Mahoning County	\$28,040.00	\$64,820.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Mahoning County.

Location Description:

General Administration for Mahoning County.

Activity Progress Narrative:

Funding for Mahoning County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-048-10201
Activity Title:	PURCHASE REHAB/REHAB/RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Medina County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$538,218.00
Total CDBG Program Funds Budgeted	N/A	\$538,218.00
Program Funds Drawdown	\$302,633.00	\$538,218.00
Obligated CDBG DR Funds	\$145,000.00	\$813,000.00
Expended CDBG DR Funds	\$302,633.00	\$538,218.00
Medina County	\$302,633.00	\$538,218.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition/Rehab. Housing Development for Medina County Region 5

Location Description:

Acquisition/Rehab. Housing Development for Medina County Region 5.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Medina County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	6	0/0	0/0	12/1

Activity Locations

Address	City	State	Zip
149 Ault St	Wadsworth	NA	44281
273 N Lyman	Wadsworth	NA	44281
504 Main St	Wadsworth	NA	44281
130 W Bergey St	Wadsworth	NA	44281
152 Ault St	Wadsworth	NA	44281

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-048-10202
Activity Title:	PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Medina County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$42,625.00
Total CDBG Program Funds Budgeted	N/A	\$42,625.00
Program Funds Drawdown	\$6,600.00	\$6,600.00
Obligated CDBG DR Funds	\$44,000.00	\$44,000.00
Expended CDBG DR Funds	\$6,600.00	\$6,600.00
Medina County	\$6,600.00	\$6,600.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase rehab and reconstruction of rentals for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Location Description:

Purchase rehab and reconstruction of rentals for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Medina County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
121 N Huntington	Medina	NA	44256

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-048-10301**Activity Title: REDEV/REHAB RECONSTR****Activity Category:**

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Medina County

Overall**Apr 1 thru Jun 30, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$77,540.00
Total CDBG Program Funds Budgeted	N/A	\$77,540.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$95,000.00	\$95,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Medina County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment rehab and reconstruction for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Location Description:

Redevelopment rehab and reconstruction for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Medina County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
2126 Etta Blvd	Brunswick	NA	44212

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-048-10305

Activity Title: REDEV/REHAB RECONSTR PUBLIC FAC

Activity Category:

Rehabilitation/reconstruction of public facilities

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Medina County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$88,222.00
Total CDBG Program Funds Budgeted	N/A	\$88,222.00
Program Funds Drawdown	\$9,800.00	\$9,800.00
Obligated CDBG DR Funds	\$108,000.00	\$108,000.00
Expended CDBG DR Funds	\$9,800.00	\$9,800.00
Medina County	\$9,800.00	\$9,800.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev rehab and reconstruction of public facilities for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Location Description:

Redev rehab and reconstruction of public facilities for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Activity Progress Narrative:

Rehabilitation/reconstruction of public facilities Medina County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Public Facilities	0	0	3	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
129 N Spring Grove St	Medina	NA	44256
4129 Sleepy Hollow Rd	Brunswick	NA	44212
3878 Applewood Dr	Brunswick	NA	44212

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-048-10311**Activity Title: REDEV/GEN ACQUISITION****Activity Category:**

Acquisition - general

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Medina County

Overall**Apr 1 thru Jun 30, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$82,463.00
Total CDBG Program Funds Budgeted	N/A	\$82,463.00
Program Funds Drawdown	\$298.00	\$298.00
Obligated CDBG DR Funds	\$31,000.00	\$31,000.00
Expended CDBG DR Funds	\$298.00	\$298.00
Medina County	\$298.00	\$298.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment general acquisition for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Location Description:

Redevelopment general acquisition for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Activity Progress Narrative:

Funding for general acquisition costs for Medina County.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
2147 Hathaway Drive	Brunswick	NA	44212

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-048-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Medina County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$159,938.00
Total CDBG Program Funds Budgeted	N/A	\$159,938.00
Program Funds Drawdown	\$146,485.00	\$159,938.00
Obligated CDBG DR Funds	\$128,427.00	\$218,427.00
Expended CDBG DR Funds	\$146,485.00	\$159,938.00
Medina County	\$146,485.00	\$159,938.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition of blighted properties for Medina County.

Location Description:

Clearance and demolition of blighted properties for Medina County.

Activity Progress Narrative:

Clearance and Demolition Medina County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	6	0/0	0/0	12/2

Activity Locations

Address	City	State	Zip
352 N Seneca	Rittman	NA	44270
33 Salt St	Wooster	NA	44270
106 Oak St	Orrville	NA	44667
449 N Buckeye St	Wooster	NA	44694
37 Salt St	Rittman	NA	44270
934 Palmer St	Wooster	NA	44691

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-048-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Medina County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$180,000.00
Total CDBG Program Funds Budgeted	N/A	\$180,000.00
Program Funds Drawdown	\$21,811.00	\$36,124.00
Obligated CDBG DR Funds	\$0.00	\$180,000.00
Expended CDBG DR Funds	\$21,811.00	\$36,124.00
Medina County	\$21,811.00	\$36,124.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 5.

Location Description:

General Administration for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Activity Progress Narrative:

Funding allocated to Medina County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-051-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Miami County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$210,657.00
Total CDBG Program Funds Budgeted	N/A	\$210,657.00
Program Funds Drawdown	\$162,057.00	\$173,157.00
Obligated CDBG DR Funds	\$44,307.00	\$173,157.00
Expended CDBG DR Funds	\$162,057.00	\$173,157.00
Miami County	\$162,057.00	\$173,157.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment of residential structures for Region 13.

Location Description:

Redevelopment of residential structures for Region 13.

Activity Progress Narrative:

Funding allocated to Miami County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
238 N Madison St	Troy	NA	45373

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-051-10302

Activity Title: REDEV/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Miami County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$151,500.00

Total CDBG Program Funds Budgeted

N/A

\$151,500.00

Program Funds Drawdown

\$20,000.00

\$20,000.00

Obligated CDBG DR Funds

\$20,000.00

\$20,000.00

Expended CDBG DR Funds

\$20,000.00

\$20,000.00

Miami County

\$20,000.00

\$20,000.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Redev rehab reconstr rental for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of Sidney.

Location Description:

Redev rehab reconstr rental for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of Sidney.

Activity Progress Narrative:

Funding allocated to Miami County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	2/1

Activity Locations

Address	City	State	Zip
245 1st Street	Piqua	NA	45356

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-051-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Miami County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$40,500.00
Total CDBG Program Funds Budgeted	N/A	\$40,500.00
Program Funds Drawdown	\$40,500.00	\$40,500.00
Obligated CDBG DR Funds	\$0.00	\$40,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Miami County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction of new housing for Region 13.

Location Description:

Rehab and reconstruction of new housing for Region 13.

Activity Progress Narrative:

Funds allocated for redevelopment rehab and reconstruction for Region 13.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	1/1
# of Households benefitting	0	0	0	0/1	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-051-10311

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Miami County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$11,690.00
Total CDBG Program Funds Budgeted	N/A	\$11,690.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Miami County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redev new housing construction for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of Sidney.

Location Description:

Redev new housing construction for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of Sidney.

Activity Progress Narrative:

Funding allocated to Miami County for general acquisition costs.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
830 Taft Street	Sidney	NA	45365

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-051-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Miami County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$420,942.00
Total CDBG Program Funds Budgeted	N/A	\$420,942.00
Program Funds Drawdown	\$144,396.00	\$187,017.00
Obligated CDBG DR Funds	\$183,000.00	\$496,171.00
Expended CDBG DR Funds	\$144,396.00	\$187,017.00
Miami County	\$144,396.00	\$187,017.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition for Region 13.

Location Description:

Region-Wide Demolition for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of Sidney.

Activity Progress Narrative:

Clearance and Demolition Miami County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	23	0/0	0/0	59/4

Activity Locations

Address	City	State	Zip
110 East Main Street	Fletcher	NA	45326
12 W Main St	Fletcher	NA	45326
707 Linden Ave	Sidney	NA	45365
224 S Miami Ave	Sidney	NA	45365
1282 West Main Street	Tipp City	NA	45371
122 East North Street	Sidney	NA	45365
820 4th Ave	Sidney	NA	45365

406 W Plum Street	Wapakone	NA	45895
502 Maple Street	Wapakone	NA	45895
9773 W St Rt 571	Laura	NA	45337
110 River Street	Wapakone	NA	45895
650 N CR 25A	Troy	NA	45373
1025 Miami St	Piqua	NA	45356
508 Maple Street	Wapakone	NA	45895
921 Washington St	Troy	NA	45373
219 Washington St	Sidney	NA	45365
110-116 East North Street	Sidney	NA	45365
7105 Singer Road	Huber Heights	NA	45424
195 N CR 25A	Troy	NA	45373
830 Taft Street	Sidney	NA	45365
706 Court Street	Wapakone	NA	45895
SR 571 Parcel #L32-055800	Laura	NA	45377

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-051-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Miami County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$114,300.00

Total CDBG Program Funds Budgeted

N/A

\$114,300.00

Program Funds Drawdown

\$8,630.00

\$46,205.00

Obligated CDBG DR Funds

\$0.00

\$114,300.00

Expended CDBG DR Funds

\$8,630.00

\$46,205.00

Miami County

\$8,630.00

\$46,205.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration for Region 13.

Location Description:

General Administration for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of Sidney.

Activity Progress Narrative:

Funding allocated to Miami County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-054-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Morrow County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$248,223.50
Total CDBG Program Funds Budgeted	N/A	\$248,223.50
Program Funds Drawdown	\$68,000.00	\$68,000.00
Obligated CDBG DR Funds	\$68,000.00	\$68,000.00
Expended CDBG DR Funds	\$68,000.00	\$68,000.00
Morrow County	\$68,000.00	\$68,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase rehab and reconstruction for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Location Description:

Purchase rehab and reconstruction for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Activity Progress Narrative:

Funding allocated to Morrow County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
101 E Main	Fulton	NA	43321

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-054-10311
Activity Title:	REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/04/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Morrow County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$144,476.32
Total CDBG Program Funds Budgeted	N/A	\$144,476.32
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$107,000.00	\$235,400.00
Expended CDBG DR Funds	\$0.00	\$0.00
Morrow County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Acquisition for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Location Description:

General Acquisition for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Activity Progress Narrative:

Funding allocated to Morrow County for general acquisition costs.

Performance Measures

	This Report Period		Total	Cumulative Actual Total / Expected		
	Low	Mod		Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	7/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-054-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Morrow County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$594,412.00
Total CDBG Program Funds Budgeted	N/A	\$594,412.00
Program Funds Drawdown	\$434,200.00	\$594,412.00
Obligated CDBG DR Funds	\$82,312.00	\$663,812.00
Expended CDBG DR Funds	\$434,200.00	\$594,412.00
Morrow County	\$434,200.00	\$594,412.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region-Wide Demolition for Morrow County.

Location Description:

Region-Wide Demolition for Morrow County.

Activity Progress Narrative:

Clearance and Demolition Morrow County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	17	0/0	0/0	36/1

Activity Locations

Address	City	State	Zip
204 N Pearl St	Crestline	NA	44827
416 W Main Street	Cardington	NA	43315
3033 Country Road 131	Edison	NA	43320
181 W Marion Street	Mt Gilead	NA	43338
125 Iberia Street	Mt Gilead	NA	43338
210 Nichols Street	Cardington	NA	43315
1127 Country Road 194	Mt Vernon	NA	43050

401 N Henry Street	Crestline	NA	44827
300 N Marion Street	Cardington	NA	43315
137 E Main Street	Cardington	NA	43315
320 Park Road	Crestline	NA	44827
191 South Street	Mt Gilead	NA	43338
5620 SR 19	Bucyrus	NA	44820
324 Park Road	Crestline	NA	44827
6195 State Route 95	Cardington	NA	43315
1868 Country Road 27	Cardington	NA	43315

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-054-10507

Activity Title: LAND BANKING

Activity Category:

Land Banking - Acquisition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Morrow County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$20,700.00
Total CDBG Program Funds Budgeted	N/A	\$20,700.00
Program Funds Drawdown	\$20,700.00	\$20,700.00
Obligated CDBG DR Funds	\$20,700.00	\$20,700.00
Expended CDBG DR Funds	\$20,700.00	\$20,700.00
Morrow County	\$20,700.00	\$20,700.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Location Description:

Land banking for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Activity Progress Narrative:

Funding allocated to Morrow County for land banking.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	1/1

Activity Locations

Address	City	State	Zip
320 Park Rd (Land Bank)	Crestlien	NA	44827

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-054-10709
Activity Title:	GENERAL ADMINISTRATION

Activity Category:

Administration

Project Number:

07

Projected Start Date:

04/01/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

05/30/2013

Responsible Organization:

Morrow County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$104,000.00
Total CDBG Program Funds Budgeted	N/A	\$104,000.00
Program Funds Drawdown	\$51,300.00	\$83,700.00
Obligated CDBG DR Funds	\$0.00	\$104,000.00
Expended CDBG DR Funds	\$51,300.00	\$83,700.00
Morrow County	\$51,300.00	\$83,700.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 8.

Location Description:

General Administration for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Activity Progress Narrative:

Funding allocated to Morrow County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-062-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Portage County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$145,314.00
Total CDBG Program Funds Budgeted	N/A	\$145,314.00
Program Funds Drawdown	\$120,000.00	\$145,314.00
Obligated CDBG DR Funds	\$120,000.00	\$145,314.00
Expended CDBG DR Funds	\$120,000.00	\$145,314.00
Portage County	\$120,000.00	\$145,314.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction of residential properties for Portage County.

Location Description:

Rehab and reconstruction of residential properties for Portage County.

Activity Progress Narrative:

Funding allocated to Portage County for rehabilitation/reconstruction of residential structures costs.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-062-10211
Activity Title:	PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Portage County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$76,084.00
Total CDBG Program Funds Budgeted	N/A	\$76,084.00
Program Funds Drawdown	\$0.00	\$76,084.00
Obligated CDBG DR Funds	\$10,000.00	\$86,084.00
Expended CDBG DR Funds	\$0.00	\$76,084.00
Portage County	\$0.00	\$76,084.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing development rehab and acquisition for Portage County.

Location Description:

Housing development rehab and acquisition for Portage County.

Activity Progress Narrative:

Funding allocated to Portage County for acquisition costs.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-062-10311

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Acquisition - general

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Portage County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$61,299.00
Total CDBG Program Funds Budgeted	N/A	\$61,299.00
Program Funds Drawdown	\$0.00	\$61,299.00
Obligated CDBG DR Funds	\$0.00	\$61,299.00
Expended CDBG DR Funds	\$0.00	\$61,299.00
Portage County	\$0.00	\$61,299.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Redevelopment general acquisition for Portage County.

Location Description:

Housing Redevelopment general acquisition for Portage County.

Activity Progress Narrative:

Funding allocated to Portage County for general acquisition costs.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	3/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-062-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Portage County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$139,040.00
Total CDBG Program Funds Budgeted	N/A	\$139,040.00
Program Funds Drawdown	\$112,662.00	\$139,040.00
Obligated CDBG DR Funds	\$391,122.00	\$446,500.00
Expended CDBG DR Funds	\$112,662.00	\$139,040.00
Portage County	\$112,662.00	\$139,040.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition for Portage County.

Location Description:

Clearance and demolition for Portage County.

Activity Progress Narrative:

Clearance and Demolition Portage County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	24	0/0	0/0	37/3

Activity Locations

Address	City	State	Zip
9614 Greenmeadow	Windham	NA	44288

9006 Maple Grove	Windham	NA	44288
8959 Community Rd	Windham	NA	44288
9709 Grove Ct	Windham	NA	44288
8980 Maple Grove	Windham	NA	44288
8998 Maple Grove	Windham	NA	44288
9008 Maple Grove	Windham	NA	44288
468 S Walnut	Ravenna	NA	44266
8959 Maple Grove	Windham	NA	44288
9047 Maple Grove	Windham	NA	44288
9538 Greenmeadow	Windham	NA	44288
9639 Community Rd	Windham	NA	44288
9159 Maple Grove	Windham	NA	44288
8980 Grove Ct	Windham	NA	44288
9053 Maple Grove	Windham	NA	44288
9581 Greenmeadow Rd	Windham	NA	44288
9136 Maple Grove	Windham	NA	44288
8992 Maple Grove	Windham	NA	44288
511 E Highland	Ravenna	NA	44266
9000 Maple Grove	Windham	NA	44288
9132 N Main St	Windham	NA	44288
9539 Community Rd	Windham	NA	44288
9717 Grove Ct	Windham	NA	44288
8988 Maple Grove	Windham	NA	44288

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-062-10503

Activity Title: LAND BANKING/NEW HSG CONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Portage County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$144,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Portage County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction for Portage County.

Location Description:

Rehab and reconstruction for Portage County.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/2

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-062-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Disposition (NSP Only)

Project Number:

05

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

05/30/2013

Responsible Organization:

Portage County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$115,446.00
Total CDBG Program Funds Budgeted	N/A	\$115,446.00
Program Funds Drawdown	\$43,647.00	\$91,647.00
Obligated CDBG DR Funds	\$22,647.00	\$91,647.00
Expended CDBG DR Funds	\$43,647.00	\$91,647.00
Portage County	\$43,647.00	\$91,647.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Land banking for Portage County.

Location Description:

Land banking for Portage County.

Activity Progress Narrative:

Land Banking - Disposition (NSP Only) Portage County

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	1	0/0	0/0	3/2

Activity Locations

Address	City	State	Zip
6668 Sumner	Ravenna	NA	44266

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-062-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Portage County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$125,300.00
Total CDBG Program Funds Budgeted	N/A	\$125,300.00
Program Funds Drawdown	\$15,000.00	\$45,750.00
Obligated CDBG DR Funds	\$0.00	\$125,300.00
Expended CDBG DR Funds	\$15,000.00	\$45,750.00
Portage County	\$15,000.00	\$45,750.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Portage County.

Location Description:

General Administration for Portage County.

Activity Progress Narrative:

Funding allocated to Portage County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-066-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
02

Projected Start Date:
04/01/2009

National Objective:
NSP Only - LMMI

Activity Status:
Under Way

Project Title:
Acquisition/Rehab-Housing Development

Projected End Date:
05/30/2013

Responsible Organization:
Ross County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$620,000.00
Total CDBG Program Funds Budgeted	N/A	\$620,000.00
Program Funds Drawdown	\$30,100.00	\$382,185.00
Obligated CDBG DR Funds	\$9,185.00	\$382,185.00
Expended CDBG DR Funds	\$30,100.00	\$382,185.00
Ross County	\$30,100.00	\$382,185.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab./Recon. Ross Co.

Location Description:

Rehab./Recon. Ross Co.

Activity Progress Narrative:

Funding allocated to Ross County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	5	0/0	0/0	9/1

Activity Locations

Address	City	State	Zip
135 Arlington Dr	Ross County	NA	43113
1302 S Pickaway St	Circleville	NA	43113
69 West Sixth Street	Chillicothe	NA	45601
125 Kinnamon Ln	Ross County	NA	45601
546 Lincoln Street	Chillicothe	NA	45601

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-066-10304

Activity Title: REDEV/NEW HSG CONSTR RENTAL

Activity Category:

Construction of new housing

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Ross County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$259,500.00
Total CDBG Program Funds Budgeted	N/A	\$259,500.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$259,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ross County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of Chillicothe.

Location Description:

Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of Chillicothe.

Activity Progress Narrative:

Funding allocated to Ross County for construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	0	0/0	0/0	2/2

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-066-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Ross County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$233,090.00
Total CDBG Program Funds Budgeted	N/A	\$233,090.00
Program Funds Drawdown	\$133,090.00	\$233,090.00
Obligated CDBG DR Funds	\$133,090.00	\$233,090.00
Expended CDBG DR Funds	\$133,090.00	\$233,090.00
Ross County	\$133,090.00	\$233,090.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition in Ross County

Location Description:

Demolition in Ross County

Activity Progress Narrative:

Funding allocated to Ross County for clearance and demolition

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	8	0/0	0/0	20/4

Activity Locations

Address	City	State	Zip
565 Belleview Ave	Chillicothe	NA	45601

151 North Hickory St	Chillicothe	NA	45601
24 South Sugar St	Chillicothe	NA	45601
55 West Seventh Street	Chillicothe	NA	45601
51 West Seventh Street	Chillicothe	NA	45601
498 Church St	Chillicothe	NA	45601
17212 High St	Clarksburg	NA	43115
45 1/2 West Seventh Street	Chillicothe	NA	45601

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-066-10501

Activity Title: LAND BANKING/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Ross County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$117,000.00
Total CDBG Program Funds Budgeted	N/A	\$117,000.00
Program Funds Drawdown	\$10,000.00	\$117,000.00
Obligated CDBG DR Funds	\$10,000.00	\$117,000.00
Expended CDBG DR Funds	\$10,000.00	\$117,000.00
Ross County	\$10,000.00	\$117,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Rehabilitation/Reconstruction of Residential Structures - Housing Development in Ross County

Location Description:

Housing Rehabilitation/Reconstruction of Residential Structures - Housing Development in Ross County

Activity Progress Narrative:

Funding allocated to Ross County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-066-10709
Activity Title:	GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Ross County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$128,200.00
Total CDBG Program Funds Budgeted	N/A	\$128,200.00
Program Funds Drawdown	\$4,203.00	\$89,773.00
Obligated CDBG DR Funds	\$0.00	\$128,200.00
Expended CDBG DR Funds	\$0.00	\$85,570.00
Ross County	\$0.00	\$85,570.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Region 17.

Location Description:

General Administration for Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of Chillicothe.

Activity Progress Narrative:

Funds allocated for Region 17 for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-069-10205
Activity Title:	PURCHASE REHAB/REHAB RECONSTR PUBLIC FAC

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Seneca County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$43,750.00
Total CDBG Program Funds Budgeted	N/A	\$43,750.00
Program Funds Drawdown	\$0.00	\$43,750.00
Obligated CDBG DR Funds	\$65,000.00	\$115,000.00
Expended CDBG DR Funds	\$0.00	\$43,750.00
Seneca County	\$0.00	\$43,750.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition rehab and resale of properties in Region 3, which includes no subrecipients

Location Description:

Acquisition rehab and resale of properties in Region 3, which includes no subrecipients

Activity Progress Narrative:

Funds allocated for purchase rehab and reconstruction for Region 3.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-069-10211
Activity Title:	PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Acquisition - general

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Seneca County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$115,280.00
Total CDBG Program Funds Budgeted	N/A	\$115,280.00
Program Funds Drawdown	\$59,290.00	\$59,290.00
Obligated CDBG DR Funds	\$59,290.00	\$59,290.00
Expended CDBG DR Funds	\$59,290.00	\$59,290.00
Seneca County	\$59,290.00	\$59,290.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase rehab general acquisition for Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of Chillicothe.

Location Description:

Purchase rehab general acquisition for Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of Chillicothe.

Activity Progress Narrative:

Funding allocated to Seneca County for general acquisition costs.

Performance Measures

	This Report Period		Total	Cumulative Actual Total / Expected		
	Low	Mod		Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-069-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Seneca County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$183,000.00
Total CDBG Program Funds Budgeted	N/A	\$183,000.00
Program Funds Drawdown	\$61,000.00	\$75,692.00
Obligated CDBG DR Funds	\$160,000.00	\$183,000.00
Expended CDBG DR Funds	\$61,000.00	\$75,692.00
Seneca County	\$61,000.00	\$75,692.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition and redevelopment of properties in Region 3, which includes no subrecipients

Location Description:

Acquisition and redevelopment of properties in Region 3, which includes no subrecipients

Activity Progress Narrative:

Funding allocated to Seneca County for rehabilitation and reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-069-10311

Activity Title: REDEV/GEN ACQUISITION

Activity Category:

Acquisition - general

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Seneca County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$123,666.00
Total CDBG Program Funds Budgeted	N/A	\$123,666.00
Program Funds Drawdown	\$24,750.00	\$34,881.00
Obligated CDBG DR Funds	\$83,161.00	\$95,000.00
Expended CDBG DR Funds	\$24,750.00	\$34,881.00
Seneca County	\$24,750.00	\$34,881.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of properties in Region 3, which includes no subrecipients

Location Description:

Acquisition of properties in Region 3, which includes no subrecipients

Activity Progress Narrative:

Acquisition - general Seneca County

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	9	0/0	0/0	10/1

Activity Locations

Address	City	State	Zip
718 Spruce	Fostoria	NA	44830

307 S Union Street	Fostoria	NA	44830
147 E Fourth Street	Fostoria	NA	44830
608 S Union Street	Fostoria	NA	44830
720 Spruce	Fostoria	NA	44830
306 E Jones Street	Fostoria	NA	44830
0 Spruce St (Parcel #P510108468800)	Fostoria	NA	44830
357 Lewis Street	Fostoria	NA	44830
714 Spruce	Fostoria	NA	44830

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-069-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Seneca County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$376,406.00
Total CDBG Program Funds Budgeted	N/A	\$376,406.00
Program Funds Drawdown	\$88,348.00	\$208,647.00
Obligated CDBG DR Funds	\$282,007.00	\$402,306.00
Expended CDBG DR Funds	\$0.00	\$120,299.00
Seneca County	\$0.00	\$120,299.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of properties in Region 3, which includes no subrecipients

Location Description:

Demolition of properties in Region 3, which includes no subrecipients

Activity Progress Narrative:

Clearance and Demolition Seneca County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	12	0/0	0/0	29/7

Activity Locations

Address	City	State	Zip
203 McDougal St	Fostoria	NA	44830
126 Hissong Ave	Fostoria	NA	44830
239 W North St	Fostoria	NA	44830
714 Spruce St	Fostoria	NA	44830
112 Cadwallader St	Fostoria	NA	44830
521 Lynn St	Fostoria	NA	44830
562 Bulger Ave	Fostoria	NA	44830

122 N Main St	Fostoria	NA	44830
325 Ash St	Port Clinton	NA	43452
411 E Tiffin St	Fostoria	NA	44830
206 E 4th St	Fostoria	NA	44830
560 Bulger Ave	Fostoria	NA	44830

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: B-Z-08-069-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Seneca County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$128,000.00
Total CDBG Program Funds Budgeted	N/A	\$128,000.00
Program Funds Drawdown	\$0.00	\$90,600.00
Obligated CDBG DR Funds	\$0.00	\$128,000.00
Expended CDBG DR Funds	\$0.00	\$90,600.00
Seneca County	\$0.00	\$90,600.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for the region award.

Location Description:

Region 3, which includes no subrecipients

Activity Progress Narrative:

Funding allocated to Seneca County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-071-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Trumbull County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$459,667.00
Total CDBG Program Funds Budgeted	N/A	\$459,667.00
Program Funds Drawdown	\$170,255.00	\$225,255.00
Obligated CDBG DR Funds	\$170,255.00	\$225,255.00
Expended CDBG DR Funds	\$170,255.00	\$225,255.00
Trumbull County	\$170,255.00	\$225,255.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Dev Rehab and reconstruction for Trumbull County.

Location Description:

Housing Dev Rehab and reconstruction for Trumbull County.

Activity Progress Narrative:

Funding allocated to Trumbull County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	0	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
113 Washington Ave	Niles	NA	44446

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-071-10202
Activity Title:	PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Trumbull County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$413,333.00
Total CDBG Program Funds Budgeted	N/A	\$413,333.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$75,000.00	\$75,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Trumbull County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Purchase rehab and reconstruction rental for Trumbull County.

Location Description:

Purchase rehab and reconstruction rental for Trumbull County.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Trumbull County

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	2	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
3702/04 Crestview	Warren	NA	44484

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-071-10306

Activity Title: REDEV/ACQ CONSTR PUBLIC FAC

Activity Category:

Acquisition, construction, reconstruction of public facilities

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Trumbull County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$300,000.00
Total CDBG Program Funds Budgeted	N/A	\$300,000.00
Program Funds Drawdown	\$0.00	\$143,000.00
Obligated CDBG DR Funds	\$298,667.00	\$441,667.00
Expended CDBG DR Funds	\$0.00	\$143,000.00
Trumbull County	\$0.00	\$143,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Development acquisition and redevelopment of public facilities in Trumbull County.

Location Description:

Housing Development acquisition and redevelopment of public facilities in Trumbull County.

Activity Progress Narrative:

Acquisition, construction, reconstruction of public facilities Trumbull County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	1	0/0	0/0	4/1

Activity Locations

Address	City	State	Zip
156 Washington Ave NE	Warren	NA	44483

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-071-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Trumbull County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$815,326.00
Total CDBG Program Funds Budgeted	N/A	\$815,326.00
Program Funds Drawdown	\$314,856.00	\$361,106.00
Obligated CDBG DR Funds	\$1,344,000.00	\$1,885,200.00
Expended CDBG DR Funds	\$314,856.00	\$361,106.00
Trumbull County	\$314,856.00	\$361,106.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and Demolition for Trumbull County.

Location Description:

Clearance and Demolition for Trumbull County.

Activity Progress Narrative:

Funding allocated to Trumbull County for clearance and demolition.

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	265	0/0	0/0	326/50

Activity Locations

Address	City	State	Zip
2704 Elizabeth	Warren	NA	44484

118 W 2nd St	Girard	NA	44420
2 S Davis St	Girard	NA	44420
1744 Baker	Warren	NA	44485-
255 Bechtel	Leavittsburg	NA	44430
266 Bane	Warren	NA	33385-
123 5th St	Niles	NA	44446
513 Ward	Niles	NA	44446
6215 Hoagland-Blackstub	Cortland	NA	44410
545 Elm	Niles	NA	44446
703 W Park	Niles	NA	44446
2984 Barder	Warren	NA	44484
834 Bentz	Leavittsburg	NA	44430
2756 Bolin Avenue SE	Warren	NA	44484
2860 Hillside SE	Warren	NA	44484
627 E Kline St	Girard	NA	44420
425 Wood	Niles	NA	44446
607 Scott	Niles	NA	44446
1113 Forest	Niles	NA	44446
0 North Mecca Parcel ID 34-079140	Cortland	NA	44410
2896 Harvey	Warren	NA	44484
5636 Amy Boyle Road NE	Brookfield	NA	44425-
921 N Main	Niles	NA	44446
104 S Lorain Ave	Girard	NA	44420
1760 N State	Niles	NA	44446
1097 Portage Easterly	Cortland	NA	44410
7515 Iron Road	Masury	NA	44438-
522 Cedar	Niles	NA	44446
3780 Newton Falls-Bailey	Newton Falls	NA	44444
215 E Wilson Ave	Girard	NA	44420
1114 Robbins	Niles	NA	44446
145 Townsend Ave	Girard	NA	44420
310 Taylor Ave	Girard	NA	44420
1308 Bedford Road	Masury	NA	44438-
714 Robbins	Niles	NA	44446
0 (AKA 5990) Stewart Sharon Road	Brookfield	NA	44403
263 Gilmer	Leavittsburg	NA	44430
229 W State	Niles	NA	44446
50 Stambaugh St	Girard	NA	44420
50 Townsend Ave	Girard	NA	44420
2805 Larchmont Ave NE	Warren	NA	44484
2765 Virginia Avenue SE	Warren	NA	44484
116 Water St	Niles	NA	44446
432 Hartzell St	Girard	NA	44420
61 E Main St	Girard	NA	44420
604 Ward Ave	Girard	NA	44420
420 Allison	Niles	NA	44446

150 Clover (AKA Miller)	Warren	NA	44485-
842 Lawrence Ave	Girard	NA	44420
830 Belmont	Niles	NA	44446
2697 Warren-Meadeville #1-4	Cortland	NA	44410
906 Albright McKay	Brookfield	NA	44403
16 Cherry	Niles	NA	44446
3466 Redwood Avenue NE	Warren	NA	44484
239 Dearborn St	Girard	NA	44420
0 (AKA 8071) Ulp	Masury	NA	44438
4451 W Market	Leavittsburg	NA	44430
305 Grant	Niles	NA	44446
304 Baldwin	Niles	NA	44446
334 Indiana Ave	Girard	NA	44420
3298 Lafayette NE	Warren	NA	44483
126 Williams	Niles	NA	44446
826 Warren Ave	Niles	NA	44446
875 Miller	Warren	NA	44485-
1854 Karl	Warren	NA	44485-
6505 Rachellen Ave	Hubbard	NA	44425
1818 N Main St	Niles	NA	44446
119 Bane	Warren	NA	44485-
2669 Risher	Warren	NA	44485-
1215 Crumrine	Youngstown	NA	44505
342 Ohio Ave	Girard	NA	44420
422 Depot	Niles	NA	44446
2025 Tod SW	Warren	NA	44485
36 Sheridan	Niles	NA	44446
449 Lucy	Masury	NA	44438
3503 Birchwood	Warren	NA	44484
8056 Lincoln Street NE	Masury	NA	44438
131 S Market St	Girard	NA	44420
20 Sheridan Ave	Niles	NA	44446
542 Orris	Leavittsburg	NA	44430
243 Miller	Warren	NA	44485-
6192 Highlawn Avenue	Hubbard	NA	44425-
619 State Route 7	Brookfield	NA	44403-
6706 Hoagland-Blackstub	Cortland	NA	44410
1342 Niles Cortland	Niles	NA	44446
2705 Larchmont Avenue NE	Warren	NA	44484
49 Evans	Niles	NA	44446
597 Symes	Masury	NA	44438
1246 Dover SW	Warren	NA	44485
211 Diehl S	Leavittsburg	NA	44430
7905 Third Street	Masury	NA	44438-
1920 Drummond Avenue	Hubbard	NA	44425-
390 State Route 88	West Farm	NA	44491

241 W Prospect St	Girard	NA	44420
1487 Salt Springs Rd	Niles	NA	44446
4409 Braceville-Robinson Rd	Newton Falls	NA	44444
8045 Superior	Masury	NA	44438
7823 Elm Street	Masury	NA	44438-
8171 Davis St	Masury	NA	44438
2957 Niles Road SE	Warren	NA	44484
4354 Richmond Ave	Newton Falls	NA	44444
3844 W Market	Leavittsburg	NA	44430
120 W Third	Niles	NA	44446
4601 Maple Dr	Newton Falls	NA	44444
3582 Redwood NE	Warren	NA	44483
234 Bane	Warren	NA	44485-
31 Cedar	Niles	NA	44446
4223 Brockway (Orangeville) Sharon	Burghill	NA	44404
2210 Larchmont Ave NE	Warren	NA	44484
1242 Broadway St	Masury	NA	44438
940 Park	Niles	NA	44446
231 Langley	Niles	NA	44446
19 S Butler	Niles	NA	44446
2211 Wick-Campbell Rd	Hubbard	NA	44425
3850 E Market	Leavittsburg	NA	44430
248 7th SW	Warren	NA	44485
1956 Main	Warren	NA	44485-
631 Scott	Niles	NA	44446
995 Miller	Warren	NA	44485-
127 E Prospect St	Girard	NA	44420
914 Johnson-Plank	Warren	NA	44481
0 (AKA 883) Linden	Masury	NA	44438
8257 Hartford Street (AKA SR)	Burghill	NA	44404
106-114 S State St	Girard	NA	44420
44 (AKA 7909) Rose	Masury	NA	44438
2 Smith Ct	Girard	NA	44420
2601 N Park	Warren	NA	44483
152 E Liberty St	Girard	NA	44420
1357 Emmet St	Niles	NA	44446
3491 Birchwood Avenue NE	Warren	NA	44484
18 Neil	Niles	NA	44446
987 North River Road NE	Warren	NA	44484
443 North Ave	Girard	NA	44420
520 Lawrence Ave	Girard	NA	44420
29 Wood	Niles	NA	44446
109 1/2 Broadway Ave	Girard	NA	44420
406 Iowa Ave	Girard	NA	44420
1252 Broadway	Masury	NA	44438
7901 Rose Ave	Masury	NA	44438

2890 SR 5	Leavittsburg	NA	44430
404 Stanton	Niles	NA	44446
42 Washington	Niles	NA	44446
807 Bane	Warren	NA	44485
0 Woodland Parcel ID 03-026770	Masury	NA	44438
1548 Robbins	Niles	NA	44446
713 Pelfer St	Niles	NA	44446
3024 Hadley	Youngstown	NA	44505
3080-3084 Woodbine Avenue SE	Warren	NA	44484
1536 Wilson	Girard	NA	44420
627 North Ave	Girard	NA	44420
3734 Niles Road SE	Warren	NA	44484
220 North Leavitt	Warren	NA	44430-
765 Symes St	Masury	NA	44438
7855 Chestnut	Masury	NA	44438-
502 Brookfield	Masury	NA	44438
115 E Broadway Ave	Girard	NA	44420
332 W Park Ave	Niles	NA	44446
43 1/2 Cedar St	Niles	NA	44404
418 Hunter	Niles	NA	44446
1268 Baker	Warren	NA	44485-
77 (7876) Rose Ave	Masury	NA	44438
208 Holford	Niles	NA	44446
67 Abbey	Girard	NA	44420
2210 Garfield Ave	Niles	NA	44446
6629 Ashlar Avenue	Hubbard	NA	44425-
1535 Custer-Orangeville	Masury	NA	44438-
6540 Sodom-Hutchings	Girard	NA	44420
444 N Leavitt	Leavittsburg	NA	44430
416 Iowa Ave	Girard	NA	44420
0 North Rd (Parcel ID #28-231007)	Warren	NA	44484
928 Shannon Rd	Girard	NA	44420
701 7th	Warren	NA	44485-
6879 Hoagland-Blackstub	Cortland	NA	44410
3410 McDonald Ave	Girard	NA	44420
149 First St	Niles	NA	44446
315 E Broadway Ave	Girard	NA	44420
336 7th SW	Warren	NA	44485
1756 Baker	Warren	NA	44485-
246 Broadview Ave	Girard	NA	44420
3454 Niles Road SE	Warren	NA	44484
7814 Chestnut	Masury	NA	44438-
743 Dover	Warren	NA	44485-
1528 7th	Warren	NA	44485-
3847 Basswood Avenue NE	Warren	NA	44484
128 W Third St	Niles	NA	44446

467 Symes	Masury	NA	44438
156 Smithsonian St	Girard	NA	44420
267 Forsythe St	Girard	NA	44420
2536 Tod Avenue SW	Warren	NA	44485-
1864 Karl	Warren	NA	44485-
715 North River Road NE	Warren	NA	44484
1115 Miller	Warren	NA	44485-
2115 Tod SW	Warren	NA	44485
232 Warren Ave	Niles	NA	44446
8-10 Sheridan Ave	Niles	NA	44446
0 (AKA 8088) Atlantic	Masury	NA	44438
3341 Niles SE	Warren	NA	44484
3872 W Market	Leavittsburg	NA	44430
354 8th	Warren	NA	44485-
1125 Miller	Warren	NA	44485-
1024 Robbins	Niles	NA	44446
4001 Knapp Avenue	Hubbard	NA	44425-
5231 Burnett	Leavittsburg	NA	44430
1369 (AKA 1377 Broadway) Oak	Masury	NA	44438
300 Summit	Niles	NA	44446
356 Iowa Ave	Girard	NA	44420
1526 Wilson	Girard	NA	44420
1880 Karl	Warren	NA	44485
730 Ann	Niles	NA	44446
2943 Barder Avenue SE	Warren	NA	44484
713 Ann	Niles	NA	44446
1841 Karl	Warren	NA	44485-
2740 Harvey	Warren	NA	44484
348 Iowa Ave	Girard	NA	44420
110 S Third (Girdle Road)	West Farm	NA	44491
7967 Budd	Masury	NA	44438
210 E 2nd St	Girard	NA	44420
2562 Tod Avenue SW	Warren	NA	44485-
113 W Wilson Ave	Girard	NA	44420
213 Mosier Rd	Girard	NA	44420
5329 Nelson-Mosier	Southington	NA	44470
746 Bentz	Leavittsburg	NA	44430
886 6th	Warren	NA	44485
0 Amy Boyle Parcel ID 03-905718	Brookfield	NA	44403
1531 8th	Warren	NA	44485-
103 Ella St	Girard	NA	44420
1244 Greenville	Cortland	NA	44410
7062 Warren-Sharon Road	Brookfield	NA	44403-
206 Holford	Niles	NA	44446
542 Churchill Rd	Girard	NA	44420
21 Gilbert	Niles	NA	44446

514 Pratt	Niles	NA	44446
6110 Youngstown-Kingsville	Cortland	NA	44410-
8246 West Columbia	Masury	NA	44438
3440 Niles Road SE	Warren	NA	44484
508 S Main	Niles	NA	44446
1303 Sharon Hogue	Masury	NA	44438
3851 Jacobs Road	Hubbard	NA	44425-
144 Morris Ave	Girard	NA	44420
125 Bane	Warren	NA	44485-
1324 Elm Street (AKA Standard)	Masury	NA	44438
220 Miller	Warren	NA	44485-
313 E Broadway Ave	Girard	NA	44420
6083 Youngstown-Hubbard Road	Hubbard	NA	44425-
412 Idaho	Girard	NA	44420
110 W Second St	Girard	NA	44420
1836 Baker	Warren	NA	44485-
5245 Burnett	Leavittsburg	NA	44430
35 Lincoln	Niles	NA	44446
1045 Dover SW	Warren	NA	44485
4393 Rambler	Newton Falls	NA	44444
35 Neil	Niles	NA	44446
1566 6th	Warren	NA	44485-
541 Elm	Niles	NA	44446
2230 North Rd	Warren	NA	44484
425 Allison	Niles	NA	44446

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-071-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Trumbull County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$340,300.00
Total CDBG Program Funds Budgeted	N/A	\$340,300.00
Program Funds Drawdown	\$57,000.00	\$88,245.00
Obligated CDBG DR Funds	\$0.00	\$340,300.00
Expended CDBG DR Funds	\$57,000.00	\$88,245.00
Trumbull County	\$57,000.00	\$88,245.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for Trumbull County.

Location Description:

General Administration for Trumbull County.

Activity Progress Narrative:

Funding allocated to Trumbull County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-075-10201
Activity Title:	PURCHASE REHAB/REHAB RECONSTR

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
02

Project Title:
Acquisition/Rehab-Housing Development

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Vinton County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$72,000.00
Total CDBG Program Funds Budgeted	N/A	\$72,000.00
Program Funds Drawdown	\$0.00	\$30,300.00
Obligated CDBG DR Funds	\$0.00	\$72,000.00
Expended CDBG DR Funds	\$0.00	\$30,300.00
Vinton County	\$0.00	\$30,300.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing development project.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing development project.

Activity Progress Narrative:

Funding allocated to Vinton County for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	1/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-075-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Vinton County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$20,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Vinton County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a region wide reconstruction project.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a region wide reconstruction project.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation exercise.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	2/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-075-10303

Activity Title: REDEV/NEW HSG CONSTR

Activity Category:

Construction of new housing

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Vinton County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$10,000.00
Total CDBG Program Funds Budgeted	N/A	\$10,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$20,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Vinton County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing redevelopment new construction activity.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing redevelopment new construction activity.

Activity Progress Narrative:

Funding allocated to Vinton County for the construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Households benefitting	0	0	1	0/0	0/0	3/1

Activity Locations

Address	City	State	Zip
1376 11th Street	West Portsmouth	NA	45663

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-075-10305**Activity Title: REDEV/REHAB RECONSTR PUBLIC FAC****Activity Category:**

Rehabilitation/reconstruction of public facilities

Activity Status:

Under Way

Project Number:

03

Project Title:

Redevelopment-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Vinton County

Overall**Apr 1 thru Jun 30, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$5,000.00
Total CDBG Program Funds Budgeted	N/A	\$5,000.00
Program Funds Drawdown	\$5,000.00	\$5,000.00
Obligated CDBG DR Funds	\$0.00	\$75,000.00
Expended CDBG DR Funds	\$5,000.00	\$5,000.00
Vinton County	\$5,000.00	\$5,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a redevelopment activity.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a redevelopment activity.

Activity Progress Narrative:

Funding allocated to Vinton County for rehabilitation/reconstruction of public facilities

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Non-business Organizations	0	0	0	0/0	0/0	1/1

Activity Locations**No Activity Locations found.**

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-075-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Vinton County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$677,812.00
Total CDBG Program Funds Budgeted	N/A	\$677,812.00
Program Funds Drawdown	\$132,112.00	\$551,524.00
Obligated CDBG DR Funds	\$313,439.00	\$854,196.00
Expended CDBG DR Funds	\$132,112.00	\$551,524.00
Vinton County	\$132,112.00	\$551,524.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

The Activity will be the demolition of vacant or abandoned housing units.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a region wide demolition project.

Activity Progress Narrative:

Clearance and Demolition Vinton County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	48	0/0	0/0	218/3

Activity Locations

Address	City	State	Zip
1364 9th St	West Portsmouth	NA	45663
449 4th Ave	Gallipolis	NA	45631
1326 - 16th Street	Portsmouth	NA	45663
752 Third Avenue	Gallipolis	NA	45631
210 S Sugar St	McArthur	NA	45651
315 Lincoln Street	West Portsmouth	NA	45663
2012 Chatham Avenue	Gallipolis	NA	45631

822 3rd Ave	Gallipolis	NA	45631
312 Fairview Ave	McArthur	NA	45651
2048 Rose Avenue	Portsmouth	NA	45663
210 N Main St	Hamden	NA	45634
1724 Washington Blvd	Portsmouth	NA	45663
4243 Oak St (Rear)	New Boston	NA	45662
2029 Galena Pike	West Portsmouth	NA	45663
447 4th Ave	Gallipolis	NA	45631
621 3rd Ave	Gallipolis	NA	45631
120 State St	Gallipolis	NA	45631
2721 Longview Avenue	Portsmouth	NA	45663
49 Lincoln Avenue	Gallipolis	NA	45631
642 Elder Ave	West Portsmouth	NA	45663
114 S First St	Zaleski	NA	45698
445 Hedgewood Dr	Gallipolis	NA	45631
132 Buffalo St	Hamden	NA	45634
665 S Main St	Hamden	NA	45634
2937 Belmont Ave	West Portsmouth	NA	45663
35 Chillicothe Road	Gallipolis	NA	45631
38864 SR 160	Hamden	NA	45634
51 Lincoln Avenue	Gallipolis	NA	45631
415 S Indiana Ave	Wellston	NA	45692
1406 3rd St	West Portsmouth	NA	45663
1625 10th Street	West Portsmouth	NA	45663
0 Hardscrabble Road	West Portsmouth	NA	45663
1324 Main Street	Portsmouth	NA	45663
1220 Main Street	Portsmouth	NA	45663
2701 Longview Avenue	Portsmouth	NA	45663
66044 US 50	McArthur	NA	45651
1376 11th Street	West Portsmouth	NA	45663
58 Pine St	Gallipolis	NA	45631
843 2nd Ave	Gallipolis	NA	45631
204 E North St	McArthur	NA	45631
128 Pine St	Gallipolis	NA	45631
130 Pine St	Gallipolis	NA	45631
1224 2nd Ave	Gallipolis	NA	45631
208 W Main St	McArthur	NA	45663
116 S First St	Zaleski	NA	45698
509 S Market St	McArthur	NA	45651
914 First Avenue	Gallipolis	NA	45631
517 S Market St	McArthur	NA	45651

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-075-10709**Activity Title: GENERAL ADMINISTRATION****Activity Category:**

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Vinton County

Overall**Apr 1 thru Jun 30, 2010****To Date****Total Projected Budget from All Sources**

N/A

\$124,000.00

Total CDBG Program Funds Budgeted

N/A

\$124,000.00

Program Funds Drawdown

\$15,000.00

\$68,085.00

Obligated CDBG DR Funds

\$0.00

\$124,000.00

Expended CDBG DR Funds

\$15,000.00

\$68,085.00

Vinton County

\$15,000.00

\$68,085.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administration

Location Description:

Administration for Region 21 which includes Gallia County, Jackson County, Lawrence County, Meigs County, Scioto County, Vinton County, City of Ironton, and City of Portsmouth.

Activity Progress Narrative:

Funding allocated to Vinton County for administrative costs.

Performance Measures**No Performance Measures found.****Activity Locations****No Activity Locations found.**

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-076-10201

Activity Title: PURCHASE REHAB/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Warren County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$414,500.00
Total CDBG Program Funds Budgeted	N/A	\$414,500.00
Program Funds Drawdown	\$50,000.00	\$278,000.00
Obligated CDBG DR Funds	\$75,000.00	\$330,000.00
Expended CDBG DR Funds	\$50,000.00	\$278,000.00
Warren County	\$50,000.00	\$278,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing Development residential rehab for Warren County.

Location Description:

Housing Development residential rehab for Warren County.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Warren County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	5/1

Activity Locations

Address	City	State	Zip
1109 Mohawk Drive	Lebanon	NA	45036
955 Evergreen Park	Lebanon	NA	45036

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-076-10211

Activity Title: PURCHASE REHAB/GEN ACQUISITION

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Warren County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$340,000.00
Total CDBG Program Funds Budgeted	N/A	\$340,000.00
Program Funds Drawdown	\$90,000.00	\$230,000.00
Obligated CDBG DR Funds	\$25,000.00	\$395,000.00
Expended CDBG DR Funds	\$90,000.00	\$230,000.00
Warren County	\$90,000.00	\$230,000.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab and reconstruction for Warren County in Ohio.

Location Description:

Rehab and reconstruction for Warren County in Ohio.

Activity Progress Narrative:

Rehabilitation/reconstruction of residential structures Warren County

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	1	0/0	0/0	6/1

Activity Locations

Address	City	State	Zip
931 Kerns Dr	Lebanon	NA	45036

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-076-10301

Activity Title: REDEV/REHAB RECONSTR

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

03

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelopment-Housing Development

Projected End Date:

05/30/2013

Responsible Organization:

Warren County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$570,000.00	\$570,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Warren County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment rehab and reconstruction for Warren County.

Location Description:

Redevelopment rehab and reconstruction for Warren County.

Activity Progress Narrative:

This activity was zeroed out during the obligation confirmation process.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	B-Z-08-076-10408
Activity Title:	REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Warren County

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$125,846.00
Total CDBG Program Funds Budgeted	N/A	\$125,846.00
Program Funds Drawdown	\$52,846.00	\$125,846.00
Obligated CDBG DR Funds	\$115,000.00	\$330,000.00
Expended CDBG DR Funds	\$52,846.00	\$125,846.00
Warren County	\$52,846.00	\$125,846.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition of blighted properties in Warren County.

Location Description:

Clearance and demolition of blighted properties in Warren County.

Activity Progress Narrative:

Clearance and Demolition for Warren County

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	2	0/0	0/0	15/1

Activity Locations

Address	City	State	Zip
7068 N Main St	Franklin	NA	45005

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-076-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Warren County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$154,900.00

Total CDBG Program Funds Budgeted

N/A

\$154,900.00

Program Funds Drawdown

\$5,000.00

\$82,000.00

Obligated CDBG DR Funds

\$0.00

\$154,900.00

Expended CDBG DR Funds

\$5,000.00

\$82,000.00

Warren County

\$5,000.00

\$82,000.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration for Warren County.

Location Description:

General Administration for Warren County.

Activity Progress Narrative:

Funding allocated to Warren County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-1CB-10507

Activity Title: LAND BANKING/LAND BANKING ACQUISITION

Activity Category:

Land Banking - Acquisition (NSP Only)

Activity Status:

Under Way

Project Number:

05

Project Title:

Land Banking

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Morrow County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Morrow County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This was a duplicate activity set up in error. It will be reassigned at a later date.

Location Description:

This was a duplicate activity set up in error. It will be reassigned at a later date.

Activity Progress Narrative:

This is a duplicate activity that will be reused next quarter.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-246-10408

Activity Title: REGION-WIDE DEMOLITION

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

04

Project Title:

Demolition

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LMMI

Responsible Organization:

Cuyahoga County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,167,581.93
Total CDBG Program Funds Budgeted	N/A	\$1,167,581.93
Program Funds Drawdown	\$160,563.00	\$540,087.00
Obligated CDBG DR Funds	\$0.00	\$782,912.00
Expended CDBG DR Funds	\$160,563.00	\$540,087.00
Cuyahoga County	\$160,563.00	\$540,087.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Clearance and demolition of blighted properties for Cuyahoga County.

Location Description:

Clearance and demolition of blighted properties for Cuyahoga County.

Activity Progress Narrative:

Clearance and Demolition for Cuyahoga County

Performance Measures

# of Properties	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
	0	0	29	0/0	0/0	155/88

Activity Locations

Address	City	State	Zip
5500 Grasmere	Maple Heights	NA	44137

21010 Raymond	Maple Heights	NA	44137
14105 Rockside	Maple Heights	NA	44137
14213 Reddington	Maple Heights	NA	44137
1392 Francis	South Euclid	NA	44121
5734 Garfield	Maple Heights	NA	44137
24109 Emery	Warrensville	NA	44128
14801 Grainger	Maple Heights	NA	44137
4982 East 144th Street	Cuyahoga	NA	44137
5516 Grasmere	Maple Heights	NA	44137
19602 Meadowlark	Warrensville	NA	44128
5250 Thomas	Maple Heights	NA	44137
19814 Longbrook	Warrensville	NA	44128
5157 Clement	Maple Heights	NA	44137
19970 Raymond	Maple Heights	NA	44137
22 Nordham	Bedford	NA	44146
19611 Cherrywood	Warrensville	NA	44128
20001 Raymond	Maple Heights	NA	44137
4056 Suffolk	South Euclid	NA	44121
19509 Meadowlark	Warrensville	NA	44128
16479 Home	Maple Heights	NA	44137
271 West Grace Street	Bedford	NA	44146
5231 Cato	Maple Heights	NA	44137
19303 Longbrook	Warrensville	NA	44128
5510 Dunham	Maple Heights	NA	44137
1480 Felton	South Euclid	NA	44121
19673 Mountville	Maple Heights	NA	44137
5061 Lee	Maple Heights	NA	44137

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-Z-08-246-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

N/A

Responsible Organization:

Cuyahoga County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$57,300.00
Total CDBG Program Funds Budgeted	N/A	\$57,300.00
Program Funds Drawdown	\$0.00	\$1,952.00
Obligated CDBG DR Funds	\$0.00	\$57,300.00
Expended CDBG DR Funds	\$0.00	\$1,952.00
Cuyahoga County	\$0.00	\$1,952.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administration for Cuyahoga County.

Location Description:

General Administration for Cuyahoga County.

Activity Progress Narrative:

Funding allocated to Cuyahoga County for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	N-Z-08-505-10602
Activity Title:	25% SET ASIDE/REHAB RECONSTR RENTAL

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
06

Project Title:
Acquisition Rehab - Affordable Rental Housing Initiative -

Projected Start Date:
04/01/2009

Projected End Date:
05/30/2013

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Ohio Housing Finance Agency

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$3,789,319.00
Total CDBG Program Funds Budgeted	N/A	\$3,789,319.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$3,789,319.00	\$3,789,319.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ohio Housing Finance Agency	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

25% set aside for Ohio Housing Finance Agency for Cleveland Housing Network Inc. for the project Cleveland Green Homes II located in Cuyahoga County.

Location Description:

25% set aside for Ohio Housing Finance Agency for Cleveland Housing Network Inc. for the project Cleveland Green Homes II located in Cuyahoga County.

Activity Progress Narrative:

Funding allocated to the Ohio Housing Finance Agency for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: N-Z-08-555-10604**Activity Title: 25% SET ASIDE/NEW CONSTR RENTAL****Activity Category:**

Construction of new housing

Activity Status:

Under Way

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Ohio Housing Finance Agency

Overall**Apr 1 thru Jun 30, 2010****To Date****Total Projected Budget from All Sources**

N/A

\$2,882,837.00

Total CDBG Program Funds Budgeted

N/A

\$2,882,837.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$2,882,837.00

\$2,882,837.00

Expended CDBG DR Funds

\$0.00

\$0.00

Ohio Housing Finance Agency

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

25% set aside for Ohio Housing Finance Agency for Columbus Housing Partnership, Inc. for the project Whittier Landing located in Franklin County.

Location Description:

25% set aside for Ohio Housing Finance Agency for Columbus Housing Partnership, Inc. for the project Whittier Landing located in Franklin County.

Activity Progress Narrative:

Funding allocated to the Ohio Housing Finance Agency for construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: N-Z-08-563-10602

Activity Title: 25% SET ASIDE/REHAB RECONSTR RENTAL

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Ohio Housing Finance Agency

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$5,145,050.00
Total CDBG Program Funds Budgeted	N/A	\$5,145,050.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$5,145,050.00	\$5,145,050.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ohio Housing Finance Agency	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

25% set aside for Ohio Housing Finance Agency for Famicos Foundation for the project Doan Classroom located in Cuyahoga County.

Location Description:

25% set aside for Ohio Housing Finance Agency for Famicos Foundation for the project Doan Classroom located in Cuyahoga County.

Activity Progress Narrative:

Funding allocated to the Ohio Housing Finance Agency for rehabilitation/reconstruction of residential structures

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Properties	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: N-Z-08-842-10604**Activity Title: 25% SET ASIDE/NEW CONSTR RENTAL****Activity Category:**

Construction of new housing

Activity Status:

Under Way

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

Projected Start Date:

04/01/2009

Projected End Date:

05/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Ohio Housing Finance Agency

Overall**Apr 1 thru Jun 30, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$2,772,032.00
Total CDBG Program Funds Budgeted	N/A	\$2,772,032.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,772,032.00	\$2,772,032.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ohio Housing Finance Agency	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

25% set aside for Ohio Housing Finance Agency for St Mary Development Corporation for the project Washington Square Homes located in Montgomery County.

Location Description:

25% set aside for Ohio Housing Finance Agency for St Mary Development Corporation for the project Washington Square Homes located in Montgomery County.

Activity Progress Narrative:

Funding allocated to the Ohio Housing Finance Agency for the construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: N-Z-08-878-10604

Activity Title: 25% SET ASIDE/NEW CONSTR RENTAL

Activity Category:

Construction of new housing

Project Number:

06

Projected Start Date:

04/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

Projected End Date:

05/30/2013

Responsible Organization:

Ohio Housing Finance Agency

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$2,615,784.00
Total CDBG Program Funds Budgeted	N/A	\$2,615,784.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,615,784.00	\$2,615,784.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ohio Housing Finance Agency	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

25% set aside for Ohio Housing Finance Agency for Franklinton Development Association for the project Boulevard Homes located in Franklin County.

Location Description:

25% set aside for Ohio Housing Finance Agency for Franklinton Development Association for the project Boulevard Homes located in Franklin County.

Activity Progress Narrative:

Funding allocated to the Ohio Housing Finance Agency for the construction of new housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	0	0/0	0/0	0/1

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: N-Z-08-900-10709

Activity Title: GENERAL ADMINISTRATION

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

06/01/2009

Projected End Date:

08/31/2011

National Objective:

N/A

Responsible Organization:

Ohio Housing Finance Agency

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$650,000.00
Total CDBG Program Funds Budgeted	N/A	\$650,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$650,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ohio Housing Finance Agency	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration for OHFA to run the Rental Initiative activity, that will meet the 25% set a side for projects that benefit individuals at 50% of AMI and below.

Location Description:

State Wide Rental Projects that meet the 50% AMI Requirement

Activity Progress Narrative:

Funding allocated to the Ohio Housing Finance Agency for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: S-A-08-000-0

Activity Title: STATE ADMINISTRATION FUNDS

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

07

Project Title:

Administration

Projected Start Date:

03/16/2009

Projected End Date:

08/31/2012

National Objective:

N/A

Responsible Organization:

Ohio Department of Development

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$3,599,122.00
Total CDBG Program Funds Budgeted	N/A	\$3,599,122.00
Program Funds Drawdown	\$356,137.75	\$706,369.35
Obligated CDBG DR Funds	\$0.00	\$3,599,122.00
Expended CDBG DR Funds	\$356,137.75	\$706,369.35
Ohio Department of Development	\$356,137.75	\$706,369.35
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

State portion of General Administration for NSP program

Location Description:

Ohio Department of development 77 South High Street Columbus Ohio 43216

Activity Progress Narrative:

Funding allocated to the Ohio Department of Development for administrative costs.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

